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INVITATION TO BID



The Honorable

EDDIE BAZA CALVO o 5o |
Governor
public works
The Honorable DIPATTAMENTON CHE'CHO' PUPBLEKO
RAY TENORIO GLENN LEON GUERERO
Lt. Governor Director
FELIX C. BENAVENTE
Deputy Director
INVITATION TO BID

The Governor of Guam, Eddie Baza Calvo, through the Director of the Department of Public
Works is soliciting sealed bids for the Guam Department of Education project; “Lease Financing
for Design, Renovation, Rehabilitation, Construction and Maintenance of Simon Sanchez
High School, Project no. 730-5-1057-L-YIG” (the “Project”). The Project is intended to be
designed and constructed within a pre-established cost/budget limitation.

Sealed bids in duplicate will be received at the Contracts Administration and Technical Services
Section, Division of Capital Improvement Projects, Ground Floor, Building “B”, Department of
Public Works, Government of Guam, no later than 2:00 p.m. August 30, 2017. At this time and
place all bids will be publicly opened and read aloud at the Contracts Administration and Technical
Services Section, Division of Capital Improvement Projects, Ground Floor, Building “B”,
Department of Public Works.

The Contract time for the design, renovation and/or reconstruction and demolition/restoration of
the designated existing SSHS structures phase of the Project is Seven Hundred Thirty (730)
calendar days. The insurance and maintenance phase of the Project shall be for a period not to
exceed Thirty (30) years. All bids must be accompanied by a bid security, in the amount of 15%
of the total bid amount. Acceptable forms of bid security may be bid a bond, certified check or
cashier’s check made payable to the Treasurer of Guam.

A non-refundable amount of $200.00 is required as payment for bid documents, which can be
obtained from the Contract Administration Technical Services, Building B - Department of Public
Works commencing on July 7, 2017. A receipt of payment at the cashier at the Permit Center,
Building “A”-Department of Public Works should be presented when applying for the bid
documents.

This Invitation for Bid (IFB) is available to download from DPW’s website at
www.dpw.guam.gov. If downloaded, the Two Hundred U.S. Dollars ($200.00) non-refundable fee
is to be paid prior to submission of sealed bid. No bid will be entertained if the fee has not been
paid. Also, upon obtaining the IFB prospective offerors must complete the registration to DPW in
order to receive any addenda or other notices related to this IFB [SGCA 5220 (b)].

The Department of Public Works hereby notifies all bidders that it will affirmatively insure that in
any contract entered into pursuant to this advertisement, minority business enterprises will be
afforded full opportunity to submit bids in response to this invitation and will not be discriminated
against on the grounds of race, color and national origin in consideration for an award.



The right is reserved to reject any or all bids and to waive any imperfection in the bids in the
interest of the Government of Guam.

A pre-bid conference will be held on July 14,2017 at 10:00 a.m. at the Division of Capital
Improvement Projects, Chief of Engineer’s Conference Room, 2nd Floor, Building "B",
Department of Public Works. A site investigation on the proposed project will be conducted
immediately after the pre-bid conference, to allow prospective bidders to familiarize themselves
with the project’s site conditions. Attendance for the pre-bid conference and site visit is
mandatory.

FELIX C. BENAVENTE
Deputy Director
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INSTRUCTION TO BIDDERS

1.

RECEIPT AND OPENING OF BIDS

Sealed bids in duplicate for the Department of Education “Lease Financing for Design,
Renovation, Rehabilitation, Construction and Maintenance of Simon Sanchez High
School, Project no. 730-5-1057-L-YIG”.will be received by the Department of Public
Works at the Division of Capital Improvement Projects-Contracts Administration Section.
Bids will be publicly opened and read aloud shortly afterwards at the Division of Capital
Improvement Projects-Contracts Administration Section, Building “B”, Department of
Public Works.

Bids shall be made on the forms furnished by the Department of Public Works and shall
be enclosed in a sealed envelope addressed to the Director of Public Works, Government
of Guam, 542 North Marine Drive, Tamuning, Guam 96911 and endorsed with the name
of the bidder and the title “Lease Financing for Design, Renovation, Rehabilitation,
Construction and Maintenance of Simon Sanchez High School, Project no. 730-5-
1057-L-YIG”.

Attention is called to the fact that bidders not only offer to assume the obligations and
liabilities imposed upon the Contractor in the form of contract, but expressly make certain
of the representations and warrants made therein. No effort is made to emphasize any
particular provision of the contract, but bidders must familiarize themselves with every
provision and its effect.

TIME OF COMPLETION

The Contractor shall commence work on the date specified in the Notice to Proceed. The
design phase of the Project shall be completed within Seven Hundred Thirty (730)
calendar days of DPW’s issuance of a Notice to Proceed (“NTP’’). The renovation
and/or construction phase and demolition/restoration of the designated existing SSHS
structures of the Project shall be completed within Seven Hundred Thirty (730)
calendar days of the NTP, complete and ready for use. In the event the Contractor does
not complete the work within the time specified, liquidated damages will be assessed as
stated in Section 5 of the Special Provisions.

PLANS AND SPECIFICATIONS

This invitation for bids consists of the following documents:

a) Bid Invitation Documents
1. Invitation to Bid
2. Instructions to Bidders



b) Bid Submittal Documents

Bid

Bid Form

Major Shareholders Disclosure Affidavit

Non-Collusion Affidavit

Affidavit Re No Gratuities or Kickbacks

Affidavit Re Ethical Standards

Declaration Re Compliance with U.S. DOL Wage Determination

Affidavit Re Contingent Fees

Submit all required documentation as stated on Page 10 of Instruction
to Bidders; Paragraph 9 (Competency of Bidders)

Submit all required documentation as stated on General Statement of
Work (Financing Scope of Work, Page 130-136)

AR e
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c) Contract Documents

Formal Contract

Special Provisions

General Conditions

General Scope of Work

Prevailing Wage Rates

Contractor’s approved Plans and Specifications, with Drawings

Lease Agreement, Maintenance Agreement, Ground Lease and Project
Development Agreement

8. Financing Documents

Nk

PREPARATION OF BID

The bidder must submit his bid on the forms furnished by the Department of Public Works.
All blank spaces in the bid forms must be correctly filled in where indicated and the bidder
must state the prices in words and numerals for each item of the work required. In case of
conflict between words and numerals, the words, unless obviously incorrect will govern.

The bidder shall sign his bid in the blank space provided therefore. If this bid is made by a
partnership or corporation, the name and address of the partnership or corporation shall be
shown, together with the names and addresses of the partners or officers. If the bid is made
by a partnership, it must be acknowledged by one of the partners, if made by a corporation
by one of the authorized officers thereof.

BID SECURITY

Each bid must be accompanied by a deposit in the amount of not less than fifteen percent
(15%) of the total bid price for which award can be made. Such deposit may be in the form
of a bid bond, cashier's check or certified check made payable to the Treasurer of Guam.

9



Should the successful bidder fail or refuse to execute and deliver the contract and
performance and payment bonds required within fifteen (15) calendar days after acceptance
of his bid by the Government, he shall forfeit to the Government of Guam as liquidated
damages for such failure or refusal the security deposited with his bid

NON-COLLUSION AFFIDAVIT

Each person submitting a bid for any portion of the work covered by the bid documents
shall execute an affidavit, in the form provided with the bid, to the effect that he has not
colluded with any other person, firm or corporation in regards to any bid submitted. Such
affidavit shall be attached to the bid.

RIGHT TO ACCEPT AND REJECT BIDS

The Government of Guam reserves the unqualified right, in its sole and absolute discretion,
to reject any and all bids, or to accept that bid or combination of bids, if any, which in its
sole and absolute judgment will under all circumstances best serve the Government's
interests. In the event that the successful bidder fails to execute the contract upon his part,
the Government reserves the option to accept the bid of any other bidder within ten (10)
working days from such default, in which case such acceptance shall have the same effect
as to such bidder as though he was the originally successful bidder.

METHOD OF AWARD
a, Bidding procedure involving only a BASE BID:

If the base bid is within the amount of funds available to finance the design
(inclusive of the CCIP), construction contract, demolition and removal of the
existing SSHS designated facilities, restoration of grounds as agreed to and
insurance and maintenance of the new school, contract award will be made to that
responsible bidder submitting the low base bid.

b. Bidding procedure involving a BASE BID and ADDITIVE BIDS:

If the base bid is within the amount of funds available to finance the Project, and
the Owner wishes to accept additive bid, contract award will be made to that
responsible bidder submitting the low combined bid, consisting of the base bid plus
additive bids (applied in the numerical order as read on the bid form) that offers the
lowest annual leaseback rate to the government of Guam for a fixed Thirty (30)
year term

COMPETENCY OF BIDDERS

The Government requires that all bidders are to submit satisfactory evidence that he has
sufficient experience and he is fully prepared with necessary capital, material, machinery

10



10.

and skilled workmen and supervision staff to carry out the contract satisfactorily. Bidders
shall have the capability to finance the design, renovation or construction, demolition and
removal of the existing SSHS designated facilities, restoration of grounds as agreed to, of
Simon Sanchez High School and to provide furniture and equipment. The Proposer must
also be able to provide insurance and capital maintenance for the school as a result of this
IFB for the duration of the lease agreement.

Accordingly, the Contractor must submit for review the following statements
together with their bids:

a) Description of Contractor’s Design Team members and experience on similar
work, which shall include, at a minimum:
i. Prior lead design responsibilities (architect of record) for other high school
projects; and
ii. Successful completion of public high schools within budget, schedule and
requirements of the government.
c) Availability of plant, machinery and other equipment necessary for work.
d) Quality of work presently performed for Government of Guam or other agencies.
e) Contractor's diligence in carrying out responsibility.
) Record of good owner-contractor relationship.
g) Previous record of bids qualification.
h) Quality of supervisory personnel and areas of their performance.
i) Record of past performance of government contracts including record of default
and nonpayment of obligations.
J) Possession of Government of Guam appropriate contractor's license.
k) Financial resources.

Financial resources report shall be dated not more than six (6) months prior to bid opening,
must be prepared by a certified accountant and shall contain at least the following
information:

1) Total Assets

2) Total Liabilities

3) Total Current Assets

4) Total Current Liabilities
5) Bonding Capability

MODIFICATIONS PRIOR TO DATE SET FOR OPENING BIDS

The right is reserved, as the interest of the Government may require, to revise the
specifications or drawings or both prior to the date set for opening bids. Such revisions, if
any, will be announced by an addendum or addenda to this invitation for bid. If the addenda
are of a nature which requires material changes in quantities or prices to be bid or both, the
date set for opening bids may be postponed by such number of days as in the opinion of
the issuing officer will enable bidders to revise their bids. In such cases, the addendum

11



11.

12.

13.

14.

15.

a)

will include an announcement of the new date for opening bids.
REPRESENTATION REGARDING GRATUITIES AND KICKBACKS

The Contractor represents that it has not violated, is not violating, and promises that it will
not violate the prohibition against gratuities and kickbacks set forth in 2 GAR Division 4
Section 11107 of the Guam Procurement Regulations.

REPRESENTATION REGARDING ETHICAL  STANDARDS FOR
GOVERNMENT EMPLOYEES AND FORMER GOVERNMENT EMPLOYEES

The Contractor represents that it has not knowingly influenced and promises that it will not
knowingly influence a government employee to breach any of the ethical standards set
forth in 5 GCA Chapter 5 Article 11 of the Guam Procurement Act and in Chapter 11 of
the Guam Procurement Regulations.

ACCESS TO RECORDS AND OTHER REVIEW:

The Contractor, including its subcontractors, if any, shall maintain books, documents,
papers, accounting records and other evidence pertaining to cost incurred and to make such
materials available at their respective offices at all reasonable times during the contract
period and for three (3) years from the date of the final payment under the contract, for
inspection by the Government. Each subcontract by the Contractor made pursuant to this
Agreement shall include a provision containing the conditions of this Section.

DISCLOSURE OF MAJOR SHAREHOLDERS:

As a condition of bidding, any partnership, sole proprietorship or corporation doing
business with the Government of Guam shall submit an affidavit executed under oath that
lists the name and address of any person who has held more than ten percent (10%) of the
outstanding interest or shares in said partnership, sole proprietorship or corporation at any
time during the twelve (12)-month period immediately preceding submission of a bid. The
affidavit shall contain the number of shares or the percentage of all assets of such
partnership, sole proprietorship or corporation which have been held by each such person
during the twelve (12)-month period. In addition, the affidavit shall contain the name and
address of any person who has received or is entitled to receive a commission, gratuity or
other compensation for procuring or assisting in obtaining business related to the bid for
the bidder and shall also contain the amounts of any such commission, gratuity or other
compensation. The affidavit shall be open and available to the public for inspection and
copying. Failure to submit the affidavit concerning commissions paid shall be deemed
non-responsive and cause for rejection of the bid upon opening.

PRE-BID CONFERENCES. Pre-bid conferences & site visit(s) will be permitted prior
to the date established herein for submission of bid proposals. The conferences & site
visit(s) will be conducted only to explain the procurement requirements for this Invitation
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16.

17.

for Bid. The Authority will notify all Bidders of any substantive clarification provided in
response to any inquiry. The Authority will extend the due date if such information
significantly amends the solicitation or makes compliance with the original proposed due
date impractical. The Pre-Bid Conferences & Site Visits are “Mandatory”, this means the
interested bidders must have a representative in attendance on the date and time of the Pre-
Bid Conferences and Site Visits in order to satisfy one (1) of the IFB’s’s requirements in
determining ‘responsibility. A Bidder will be disqualified if they did not attend the
Mandatory Pre-Bid Conference and Site Visit. It is not necessary to purchase the IFB
packet before attending the Mandatory Pre-Bid Conference and Site Visit. Purchase of the
IFB packet is necessary only when submitting a Bid Proposal.

DETERMINATION OF RESPONSIBLE OFFERORS AND RESPONSIVE
OFFERORS shall be made by a selection committee comprised of the Superintendent of
Department of Education, serving as Chairman, and including the Director of the
Department of Public Works or Deputy Director, the Director of the Department of Land
Management or Deputy Director, the Administrator of the Guam Environmental Protection
Agency or Deputy Administrator, and the Administrator of the Guam Economic
Development Authority or Deputy Administrator.

The Selection Committee reserves the right in securing from the Bidders information
necessary to determine whether or not they are responsible or responsive, in accordance
with their submitted required information.

DETERMINATION OF RESPONSIBILITY and RESPONSIVENESS:

The Selection Committee will determine whether an Offeror has met the standards of
responsibility and responsiveness. If an Offeror is found non-responsible or non-
responsive, the determination must be in writing, made a part of the procurement file and
mailed to the affected Bidder.

ITEM SUBMITTED
NO DESCRIPTION YES NO REMARKS
1 Bid Form
2 Bid Bond
Legal Forms
a. Affidavit Disclosing
Ownership

b. Affidavit re:Non Collusion
¢. Affidavit re:No Gratuities and
kickbacks

d. Affidavit re:Ethical Standards
e. Affidavit re:Contingent Fees

f. Declaration re:Compliance
with US DOL Wage
Determination

13



18.

3. Competency of Bidders
Requirements as stated in
Section 9.

4. Financial Requirements as
stated on General statement
of works (Financing Scope of
Works)

DPW RIGHTS RESERVED:

While DPW and the government of Guam have every intention to issue an award as a result
of this IFB, issuance of the IFB in no way constitutes a commitment by DPW or the
government of Guam to award and execute a contract. Upon a determination such actions
would be in its best interest, DPW, in its sole discretion, reserves the right to:

Cancel or terminate this IFB as provided in the Guam Procurement Regulations;

e Reject any or all bid proposals received in response to this IFB in the best interests of
DPW or the government of Guam as provided in the Guam Procurement Regulations;

e Waive any undesirable, inconsequential, or inconsistent provisions of this IFB which
would not have significant impact on any proposal;

e Waive any minor informalities in bid proposals received, or have them corrected by the
bidder in accordance with applicable regulations;

e Not award if it is in the best interest of DPW or the government of Guam not to proceed
with contract execution; or

e If awarded, terminate any contract if DPW determines adequate funds are not available.

-END OF INSTRUCTION TO BIDDERS-
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BID FORM
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BID PRICE FORM

Date:

To:  Director of Public Works
Government of Guam
542 North Marine Drive
Tamuning, GU 96913

Gentlemen:

The undersigned (hereafter called the Bidder), a

(Corporation, Partnership or Individual)
organized and/or licensed to do business under the laws of Guam, hereby proposes and agrees to
furnish all the necessary labor, materials, equipment, tools and services necessary for the
Department of Education ‘“Lease Financing for Design, Renovation, Rehabilitation,
Construction and Maintenance of Simon Sanchez High School,; Project no. 730-5-1057-L-
YIG”all in accordance with the drawings, specifications and other contract documents prepared
by the Department of Public Works for the sum of;

($ ) plus any and all sums to be added and/or deducted resulting from
all extra and/or omitted work in accordance with the unit and/or lump sum prices stated in the
itemized bid form attached hereto and the Annual Lease Back Rate for a Fixed Thirty (30) Year
Term:

The undersigned has examined the location of the proposed work, the drawings, specifications and
other contract documents and is familiar with the local conditions at the place where the work is
to be performed.

The bid security attached, without endorsement, in the sum of not less than fifteen percent (15%)
of the total amount of the bid, is furnished to the Government as a guarantee that the contract will
be executed and a performance and payment bond furnished within fifteen (15) calendar days after
the acceptance of the bid of the undersigned. In the event that the undersigned bidder shall fail to
execute the contract and furnish a satisfactory performance and payment bond under the conditions
and within the time specified in this bid, the bid security shall be forfeited as liquidated damages
for the delay and additional work and costs caused thereby in obtaining another bidder, said being
beforehand determined as being reasonable and containing no penalties.

If written notice of the acceptance of this bid is mailed, telegraphed or delivered to the undersigned
within sixty (60) days after the opening thereof, the undersigned agrees to execute the form of
agreement included as one of the contract documents, and to furnish a performance and payment
bond in an amount equal to one hundred percent (100%) of the contract amount within fifteen (15)
working days after receipt of such notice.
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BASE BID NO. 1: MAIN BUILDING (COURTYARD AND CLASSROOMS

INtztn Description Quantity Unit Cost Total Cost
Design Cost: Engineering and
Architectural complete and ready

1. |for use (See New SSHS
Specifications  Attachment on
General Statement of Works)
A. Main Building (Courtyard, Stage LS
Area, Classrooms, Restrooms, etc.)
B. Auditorium LS
C. Fine Arts Classrooms LS
D. Admin Building & Library LS
E. Cafeteria LS
F.JROTC Building LS
G. Gymnasium LS
H. Multi Purpose Room LS
I. Sports Facilities (Tennis Courts,
Softball Field, Baseball Field, LS
Fooball/Soccer Track Field)
J. Off-site & On-site improvements; to
include new access road, sidewalks,
student/staff /visitor/event parking, LS
bus staging area/drop off area plus
all other ground improvement
required.
Construction Cost complete and
2 ready for use as stated on General
* | Statement of Work. (See New SSHS
Specifications Attachment)
A. Main Building (Courtyard, Stage
Area, Classrooms, Restrooms, etc.)
B. Auditorium LS
C. Fine Arts Classrooms LS
D. Admin Building & Library LS
E. Cafeteria LS
F.JROTC Building LS
G. Gymnasium LS
H. Multi Purpose Room LS
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I. Sports Facilities (Tennis Courts,
Softball Field, Baseball Field, LS
Football/Soccer Track Field)

J. Off-site & On-site improvements; to
include new access road, sidewalks,
student/staff /visitor/event parking,
bus staging area/drop off area plus
all other ground improvement
required.

K. Demolition and Disposal

L. Landscaping Works

Collateral Equipment as stated on

DOE Requirements. (See New SSHS

Specifications  Attachment on

General Statement of Work)

Capital Maintenance & Janitorial

Cost as stated on General Statement

4. of Work. (See New SSHS LS

Specifications  Attachment  on

General Statement of Work)

5. Guam Council on the Arts and

Humanities: Guam Public Law 31- LS

118 compliance cost

LS

LS

($ )

Total lump sum cost for Base Bid No. 1, as per plan and the general statement of work,
complete and ready for use:

FINANCING:

Annual Lease Back Rate for a Fixed Thirty (30) Year Term:

18



The undersigned hereby acknowledges receipt of the following addenda:

ADDENDUM NO. DATED

If awarded the contract, the undersigned shall be the authorized representative to bind into an
agreement with the government and agrees to complete the work within the contract time stipulated
in this project.

The undersigned understands that the Government reserves the right to reject any or all bid or to
waive any informality or technicality in any bids in the interest of the Government.

RESPECTFULLY SUBMITTED BY:

(CONTRACTOR)

(BY) (Name and Signature)

(TITLE)

(BUSINESS ADDRESS)

19



BID BOND
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BID BOND

BOND NO.

KNOW ALL MEN BY THESE PRESENTS, that

(Name of Contractor)
As Principal, hereinafter called the Principal and

(Name of Surety)
a duly admitted insurer under the laws of the Territory of Guam, as Surety, hereinafter called the
Surety, are held and firmly bound unto the Territory of Guam for the sum of
Dollars ($ ), for payment of which

sum will and truly to be made, the said Principal and the said Surety bind ourselves, our heirs,
executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for “LEASE FINANCING FOR DESIGN,
RENOVATION, REHABILITATION, CONSTRUCTION AND MAINTENANCE OF
SIMON SANCHEZ HIGH SCHOOL, PROJECT NO. 730-5-1057-L-YIG”.

NOW THEREFORE, if the Territory of Guam shall accept the bid of the Principal and the
Principal shall not withdraw said bid within sixty (60) calendar days after the opening of bids, and
shall within fifteen (15) calendar days after the prescribed forms are presented to him for signature,
enter into a Contract with the Territory of Guam in accordance with the terms of such bid and give
such bond or bonds as may be specified in the bidding or Contract Documents with good and
sufficient surety for the faithful performance of such Contract and for the prompt payment of labor
and material furnished in the prosecution thereof, or in the event of the failure of the Principal to
enter into such Contract and give such bond or bonds, if the Principal shall pay to the Territory of
Guam the difference not to exceed the penalty hereof between the amounts specified in said bid
and such larger amount for which the Territory of Guam may in good faith contract with another
party to perform work covered by said bid or an appropriate liquidated amount as specified in the
Invitation for Bids then this obligation shall be null and void, otherwise to remain in full force and

effect.

21



Signed and sealed this day of , 2017

(PRINCIPAL) (SEAL)
(WITNESS)
(TITLE)
(MAJOR OFFICER OF SURETY) (MAJOR OFFICER OF SURETY)
(TITLE) (TITLE)
(RESIDENT GENERAL AGENT)
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MANDATORY/LEGAL
REQUIREMENTS

(TO BE SUBMITTED TOGETHER WITH THE BID)
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AFFIDAVIT DISCLOSING OWNERSHIP and COMMISSIONS

TERRITORY OF GUAM )
) ss.
HAGATNA, GUAM )
A |, the undersigned, being first duly sworn, depose and say that | am an authorized

representative of the offeror and that [please check only onel.

[ ] The offeror is an individual or sole proprietor and owns the entire (100%) interest
in the offering business.

[ ] The offeror is a corporation, partnership, joint venture, or association known as
[please state name of
offeror company], and the persons, companies, partners, or joint venturers who
have held more than 10% of the shares or interest in the offering business during
the 365 days immediately preceding the submission date of the proposal are as
follows [if none, please so state):

Name Address % of Interest

B. Further, | say that the persons who have received or are entitled to receive a commission,
gratuity or other compensation for procuring or assisting in obtaining business related to
the bid or proposal for which this affidavit is submitted are as follows [if none, please so

state):
Name Address Compensation
C. If the ownership of the offering business should change between the time this affidavit is

made and the time an award is made or a contract is entered into, then | promise personally to
update the disclosure required by 5 GCA §5233 by delivering another affidavit to the government.

Signature of one of the following:
Offeror, if the offeror is an individual;
Partner, if the offeror is a partnership;
Officer, if the offeror is a corporation.
Subscribed and sworn to before me
this ____ day of , 201

NOTARY PUBLIC

My commission expires: AG Procurement Form 002 (Rev. Nov. 17,
2005)
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AFFIDAVIT re NON-COLLUSION

TERRITORY OF GUAM )
) ss.
HAGATNA, GUAM )

[state name of affiant signing below], being first

duly sworn, deposes and says that:

1. The name of the offering company or individual is [state name of company]

2. The proposal for the solicitation identified above is genuine and not collusive or a sham.
The offeror has not colluded, conspired, connived or agreed, directly or indirectly, with any other
offeror or person, to put in a sham proposal or to refrain from making an offer. The offeror has
not in any manner, directly or indirectly, sought by an agreement or collusion, or communication
or conference, with any person to fix the proposal price of offeror or of any other offeror, or to fix
any overhead, profit or cost element of said proposal price, or of that of any other offeror, or to
secure any advantage against the government of Guam or any other offeror, or to secure any
advantage against the government of Guam or any person interested in the proposed contract.
All statements in this affidavit and in the proposal are true to the best of the knowledge of the
undersigned. This statement is made pursuant to 2 GAR Division 4 § 3126(b).

3. | make this statement on behalf of myself as a representative of the offeror, and on
behalf of the offeror’s officers, representatives, agents, subcontractors, and employees.

Signature of one of the following:
Offeror, if the offeror is an individual;
Partner, if the offeror is a partnership;
Officer, if the offeror is a corporation.

Subscribed and sworn to before me

this day of , 201__

NOTARY PUBLIC
My commission expires

AG Procurement Form 003 (March 9, 2011)
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AFFIDAVIT re NO GRATUITIES or KICKBACKS

TERRITORY OF GUAM )
) ss.
HAGATNA, GUAM )

[state name of affiant signing

below), being first duly sworn, deposes and says that:

1. The name of the offering firm or individual is [state name of offeror company]
. Affiant is

[state one of the following: the offeror, a partner of the offeror, an officer of the offeror] making
the foregoing identified bid or proposal.

2. To the best of affiant’s knowledge, neither affiant, nor any of the offeror's officers,
representatives, agents, subcontractors, or employees have violated, are violating the prohibition
against gratuities and kickbacks set forth in 2 GAR Division 4 § 11107(e). Further, affiant
promises, on behalf of offeror, not to violate the prohibition against gratuities and kickbacks as
set forth in 2 GAR Division 4 § 11107(e).

3. To the best of affiant’s knowledge, neither affiant, nor any of the offeror's officers,
representatives, agents, subcontractors, or employees have offered, given or agreed to give, any
government of Guam employee or former government employee, any payment, gift, kickback,
gratuity or offer of employment in connection with the offeror's proposal.

4. | make these statements on behalf of myself as a representative of the offeror, and on
behalf of hte offeror's officers, representatives, agents, subcontractors, and employees.

Signature of one of the following:
Offeror, if the offeror is an individual;
Partner, if the offeror is a partnership;
Officer, if the offeror is a corporation.

Subscribed and sworn to before me

this day of , 201__

NOTARY PUBLIC
My commission expires

AG Procurement Form 004 (March 9, 201 1)
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AFFIDAVIT RE ETHICAL STANDARDS

TERRITORY OF GUAM )
) ss.
HAGATNA, GUAM )

[state name of affiant signing below],
being first duly sworn, deposes and says that:

The affiant is [state one of the following: the
offeror, a partner of the offeror, an officer of the offerorl making the foregoing identified bid or
proposal. To the best of affiant’s knowledge, neither affiant nor any officers, representatives,
agents, subcontractors or employees of offeror have knowingly influenced any government of
Guam employee to breach any of the ethical standards set forth in 5 GCA Chapter 5, Article 11.
Further, affiant promises that neither he or she, nor any officer, representative, agent,
subcontractor, or employee of offeror will knowingly influence any government of Guam employee
to breach any ethical standards set forth in 5 GCA Chapter 5, Article 11. These statements are
made pursuant to 2 GAR Division 4 § 11103(b).

Signature of one of the following:
Offeror, if the offeror is an individual;
Partner, if the offeror is a partnership;
Officer, if the offeror is a corporation.

Subscribed and sworn to before me
this day of , 201__

NOTARY PUBLIC
My commission expires
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AFFIDAVIT re CONTINGENT FEES

TERRITORY OF GUAM )
) ss.
HAGATNA, GUAM )

[state name of affiant signing below], being
first duly sworn, deposes and says that:

1. The name of the offering company or individual is [state name of companyj]

2. As a part of the offering company’s bid or proposal, to the best of my knowledge,
the offering company has not retained any person or agency on a percentage,
commission, or other contingent arrangement to secure this contract. This statement is
made pursuant to 2 GAR Division 4 11108(f).

3. As a part of the offering company’s bid or proposal, to the best of my knowledge,
the offering company has not retained a person to solicit or secure a contract with the
government of Guam upon an agreement or understanding for a commission,
percentage, brokerage, or contingent fee, except for retention of bona fide employees or
bona fide established commercial selling agencies for the purpose of securing business.
This statement is made pursuant to 2 GAR Division 4 11108(h).

4. |1 make these statements on behalf of myself as a representative of the offeror,
and on behalf of the offeror's officers, representatives, agents, subcontractors, and
employees.

Signature of one of the following:
Offeror, if the offeror is an individual;
Partner, if the offeror is a partnership;
Officer, if the offeror is a corporation.

Subscribed and sworn to before me

this day of , 201__

NOTARY PUBLIC
My commission expires

AG Procurement Form 007 (March 9, 2011)
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Procurement/Project No.:

Name of Company:

FORME
DECLARATION RE COMPLIANCE WITH U.S. DOL WAGE DETERMINATION

hereby certifies under penalty of perjury:

(D

(2

3

®

That Iam

(the offeror/ a partner of the offeror, an officer of the offeror) making the bid or proposal in the
foregoing procurement;

That I have read and understand the provisions of SGCA § 5801 and 5802 which read;
§ 5801. Wage Determination Established.

In such cases where the Government of Guam enters into contractual arrangements with
a sole proprietorship, a partnership or corporation (contractor) for the provision of a service to the
government of Guam, and in such cases where the contractor employs a person(s) whose purpose,
in whole or in part, is the direct delivery of service contracted by the government of Guam, then
the contractor shall pay such employee(s) in accordance with the Wage Determination for Guam
and the Northern Marianas Islands issued and promulgated by the U. S. Department of Labor for
such labor as is employed in the direct delivery of contract deliverables to the government of Guam.

The Wage Determination most recently issued by the U.S. Department of Labor at the
time a contract is awarded to a contractor by the government of Guam shall be used to determined
wages, which shall be paid to employees pursuant to this Article. Should any contract contain a
renewal clause, then at the time of renewal adjustments, there shall be made stipulations contained
in that contract for applying the Wage Determination, as required by this Article, so that the Wage
Determination promulgated by the U.S. Department of Labor on a date most recent to the renewal
date shall apply.

§ 5802. Benefits.

In addition to the Wage Determination detailed in this Article, any contract to which this
Article applies shall also contain provisions mandating health and similar benefits for employees
covered by this Article, such benefits having a minimum value as detailed in the Wage
Determination issued and promulgated by the Department of Labor, and shall contain provisions
guaranteeing a minimum of ten (10) paid holidays per annum per employee.

That the offeror is in full compliance with SGCA § 5801 and § 5802 , as may be applicable to the
procurement referenced herein;

That I have attached the most recent wage determination applicable to Guam issued by the U.S.
Department of Labor. (Instructions-Please Attach)
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GENERAL CONDITIONS

DEFINITIONS

1.

Owner

The term “Owner" as used herein means the Government of Guam, and the
Governor of Guam, and/or his authorized representatives.

Contracting Officer

The term "Contractor" as used herein means the authorized entity, which shall be
the signatory on the Contract and shall be fully responsible for carrying out the
design, renovation or construction, financing and maintenance of the education
facility. The contractor may cooperate with another entity or entities in any manner
the contractor deems appropriate to provide for the financing, design, renovation,
construction, or maintenance of SSHS.

Contractor

The term "Contractor" as used herein means the party or parties who or which shall
have duly entered into a contract with the Government of Guam to perform the
work herein contemplated or his or their authorized assignee.

Notice

The term "Notice" as used herein shall mean and include all written notice demands,
instructions, claims, approvals and disapprovals required to obtain compliance with
contract requirements. Any written notice by either party to the contract shall be
sufficiently given if delivered to or at the last know business address of the person,
firm, or corporation constituting the other party to the contract, or to his, their, or
its duly authorized agent, representative, or officers, or when enclosed in a postage
prepaid envelope addressed to such last known business address and deposited in a
United States mail box. The Contractor must provide and maintain a post office
address within the Territory of Guam and file the same with the Contracting
Officer.

Forms Enclosed
The copies of the form of agreement, form of bid bond, form of performance and
of payment bond enclosed herewith are incorporated in these General Conditions

by reference and are made a part hereof to the same extent as though fully set forth
herein.
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IL.

CONSTRUCTION CONTRACT

1.

Contract Documents

(@)  The contract documents consist of the Agreement, the approved drawings
and specifications, including all addenda and alterations made in the documents
prior to their execution.

(b)  The contract documents shall be signed by the Owner and Contractor in as
many original counterparts as may be mutually agreed.

(o) Anything called for by one of the contract documents and not called for by
the others shall be of like effect as if required or called for by all. In case of
discrepancies between the contract documents, the specifications shall take
precedence over the drawings, and the agreement shall take precedence over the
drawings and specifications. Any discrepancies between the contracts documents
shall be called to the attention of the Contracting Officer before proceeding with
work affected thereby.

(d) It will be conclusively presumed that the Contractor has read, examined and
agreed to each and every term, conditions, provisions, covenant or agreement in the
drawings, specifications, proposals, contract, and bond related to the work to be
carried on, said documents being on file in the Contracts Administration Section
office, Department of Public Works, Tumon, Guam.

Drawings

(a) Contractor shall be responsible for preparing detailed drawings and other
information deemed necessary by the Contracting Officer. The scope of work
includes all drafts, meetings, revisions and related work to prepare detailed
drawings and instructions acceptable to the Department of Public Works. The
approved drawings and instructions shall be consistent with the contract documents
and true developments thereof, and shall be so prepared that they can be reasonably
interpreted as a part thereof. The Contractor shall carry out the work in accordance
with the detailed drawings and instructions approved by the Department of Public
Works.

(b) In case of differences between small scale and large scale drawings, the
large-scale drawings shall govern. Figured dimensions on the drawings shall be
considered primary compared with measurements obtained through scaling of
drawings. The Contractor shall verify all dimensions, and if any be lacking, he shall
call the attention thereto and be governed by the decision of the Contracting Officer.

(c) Where on any of the drawings a portion of the work is drawn out and the
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remainder is indicated in outline, the parts drawn out shall apply also to all other
like portions of the work.

(d) Where the word "similar" occurs on the drawings, it shall be interpreted in
its general sense and not as meaning identical.

(e) The approval of shop and setting drawings will be general and, except as
otherwise provided in paragraph, shall not be construed (1) as permitting any
departure from the contract requirements, (2) as relieving the Contractor of the
responsibility for any error in details, dimensions and otherwise that may exist; (3)
as approving departures from additional details or instructions previously furnished
by the Contracting Officer.

Additional Detail Drawings and Instructions

(a) The Contractor will be furnished additional instructions and detail drawings
as may be necessary to carry out the work included in the contract and approved
drawings. The additional drawings and instructions thus supplied to the Contractor
shall be consistent with the contract documents and true developments thereof, and
shall be so prepared that they can be reasonably interpreted as a part thereof. The
Contractor shall carry out the work in accordance with the additional detail
drawings and instructions.

(b)  The Contracting Officer, at any time, without notice to the sureties may, by
written order designated or indicated to be a change order, make any change in the
work within the general scope of the contract, including but not limited to changes:

(1)  Inthe specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

3) In the Government-furnished facilities, equipment, materials,
services for site; or

@D Directing acceleration in the performance of the work.

(c) Any other written order or an oral order (which terms as used in this
paragraph (b) shall include direction, instructions, interpretations or determination
from the Contracting Officer) which causes any such change, shall be treated as a
change order under this clause, provided that the Contractor gives the Contracting
Officer written notice stating the date, circumstances and source of the order and
that the Contractor regards the order as a change order.

(d) Except as herein provided, no order, statement, or conduct of the
Contracting Officer shall be treated as a change order under this clause or entitle
the Contractor to an equitable adjustment hereunder.

(e) If any change under this clause causes an increase or decrease in the
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Contractor's cost of, or the time required for the performance of any part of the
work under this contract, whether or not changed by any order, an equitable
adjustment shall be made and the contract modified in writing accordingly,
provided, however, that except for claims based on defective specifications no
claim for any change under (b) above shall be allowed for any costs incurred more
than 20 calendar days before the Contractor gives written notice as therein required.
And provided further, that in the case of defective specifications for which the
Owner is responsible, the equitable adjustment shall include any increased cost
reasonably incurred by the Contractor in attempting to comply with such defective
specifications.

§9) If the Contractor intends to assert a claim for an equitable adjustment under
this clause, he must, within 30 calendar days after receipt of a written change order
under (a) above or the furnishing of a written notice under (b) above, submit to the
Contracting Officer a written statement setting forth the general nature and
monetary extent of such claim, unless this period is extended by the Owner. The
statement of claim hereunder may be included in the notice under (b) above.

(2 No claim by the Contractor for an equitable adjustment hereunder shall be
allowed if asserted after final payment under this contract.

Shop Drawings

(a) The Contractor shall submit for the approval of the Contracting Officer,
shop and setting drawings and schedules required by the specifications and
approved drawings or that may be requested by the Contracting Officer and no work
shall be fabricated by the Contractor, save at his own risk, until such approval has
been given.

(b) Drawings and schedules shall be submitted in quadruplicate (unless
otherwise specified) accompanied by letter of transmittal which shall give a list of
the numbers and dates of the drawings submitted. Drawings shall be complete in
every respect and bound insets.

(c) The Contractor shall submit all drawings and schedules sufficiently in
advance of construction requirements to allow ample time for checking, correcting,
resubmitting and rechecking.

(d) The drawings submitted shall be marked with the name of the project,
numbered consecutively and bear the stamp of approval of the Contractor as
evidence that the drawings have been checked by the Contractor. Any drawings
submitted without this stamp of approval will not be considered and will be returned
to the Contractor for resubmission. If the shop drawings show variations from the
requirements of the contract because of standard shop practice or other reasons, the
Contractor shall make specific mention of such variation in his letter of transmittal
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so that if any variations are acceptable, suitable action may be taken for proper
adjustment; otherwise, the Contractor will not be relieved of the responsibility for
executing the work in accordance with the contract even though such shop drawings
have been approved.

(e) If a drawing as submitted indicates a departure from the contract
requirements which the Contracting Officer finds to be in the interest of the Owner
and to be so minor as not to involve a change in the contract price or time for
performance, he may approve the drawing.

Specifications and Drawings

(a) The Contractor shall keep on the work site a copy of the drawings and
specifications including all authorized change orders, and shall at all times give the
Owner, Contracting Officer and their representatives access thereto.

(b)  All drawings and specifications and copies thereof furnished by the
Contracting Officer are his property and shall not be used on other projects without
his consent. Upon completion of this project all copies of the drawings and
specifications except the signed contract sets are to be returned to the Contracting
Officer upon his request.

Special Requirements

(a) Where special requirements, provisions or specifications or detailed
specifications are attached hereto or are included in the proposal they shall be
considered a part of these general conditions or specifications or detailed
specifications as fully as if contained herein. Should any special provisions be in
conflict with these general conditions or specifications or detailed specifications,
said special requirements, provisions or detailed specifications shall govern.

(b)  Person in charge of electrical wiring and installations shall be a licensed
Master Electrician and/or registered electrical engineer in Guam.

Explanation to Bidders

No oral explanation in regard to the meaning of the drawings and specifications
will be made and no oral instructions will be given before the award of the contract.
Discrepancies, omissions, or doubts as to the meaning of drawings and
specifications should be communicated in writing to the Contracting Officer for
interpretation. Bidders should act promptly and allow sufficient time for a reply to
reach them. Every interpretation made to a bidder will be in the form of an
addendum to the contract documents which, if issued, will be sent as promptly as
practicable to all persons to whom the drawings and specifications have been
issued. All such addenda shall become part of the contract documents.

40



L

BIDS, BIDDER RESPONSIBILITIES

1.

Conditions at Site or Building

(a) Bidders should visit the site and shall be responsible for having ascertained
pertinent conditions such as location, accessibility, and general character of the site
or building, the character and extent of existing work within or adjacent to the site,
and any other work being performed thereon at the time of the submission of his
bid. No extra compensation will be made by reason of any misunderstanding or
error as regards to the site, the conditions thereof, accessibility or the amount of
kind of work to be performed.

Submission of Bids
(a) The bidder is required to bid on all items called for in the Bid Form.

(b) Bids shall be submitted on the forms fumnished or copies thereof, and shall
be signed in ink. Erasures or other changes in a bid must be explained or noted over
the signature of the bidder. Bids containing any conditions, omissions, unexplained
erasures or alterations or items not called for in the proposal or irregularities of any
kind may be rejected by the Owner as being incomplete.

(c) Each bid must give the full business address of the bidder and be signed by
him with his usual signature. Bids by partnerships must furnish the full names of
all partners and must be signed in the name of the partnership by one of the
members of the partnership or by an authorized representative followed by the
signature and designation of the person signing. Bids by corporations must be
signed with the legal name of the corporation, followed by the name of the State of
incorporation and by the signature and designation of the president, secretary, or
other person authorized to bind it in the matter. The name of each person signing
shall also be typed or printed below the signature. A bid by a person who affixes to
his signature the word "president”, (agent or other designation, without disclosing
his principal), may be held to the bid of the individual signing. When requested by
the Owner, satisfactory evidence of the authority of the officer signing in behalf of
the corporation shall be furnished.

Bid Guarantee

Bids shall be accompanied by a bid guarantee of not less than fifteen percent (15%)
of the total bid amount for which an award can be made. Bid guarantee may be bid
bond (form enclosed), certified check or cashier's check. Bid bond shall be signed
by the bidder, two major officers of the Surety and Resident General Agent, if the
Surety is a foreign or alien surety and shall be accompanied with copies of current
Certificate of Authority to do business on Guam issued by the Department of
Revenue and Taxation, Power of Attorney issued by the Surety to the Resident
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General Agent and Power of Attorney issued by two major officers of the Surety to
whoever is signing on their behalf. Certified check or cashier's check must be issued
by a banking institution licensed to do business on Guam and shall be made payable
to the Treasurer of Guam. Such bid bond or check shall be submitted with the
understanding that it shall guarantee that the bidder will not withdraw his bid for a
period of sixty (60) calendar days after the scheduled closing time for the receipt of
bids; that if his bid is accepted, he will enter into a formal contract with the Owner
in accordance with the form of agreement included as a part of the contract
documents, and that the required performance and payment bond will be given; and
that in the event of the withdrawal of said bid within said period, or the failure to
enter into said contract and give said bond within fifteen (15) working days after
he has received notice of the acceptance of his bid, the bidder shall be liable to the
Owner for the full amount of the bid guarantee as representing the damage to the
Owner on account of the default of the bidder in any particular hereof. The bid
guarantee shall be returned to all except the three lowest bidders within three days
after the formal opening of bids. The bid guarantee of the second and/or third low
bidder shall be returned thirty (30) calendar days after the bid opening date upon
request, provided that he has not been notified by the Owner of the acceptance of
his bid prior to the date of such request. The bid guarantee of the lowest qualified
bidder shall be returned within forty eight (48) hours after the Owner and the
qualified bidder have executed the contract.

Withdrawal of Bids

Bids may be withdrawn on written or telegraphic request received from bidders
prior to the time fixed for opening. Negligence on the part of the bidder in preparing
the bid confers no right to the withdrawal of the bid after it has been opened.

Publicity of Bids

At the time fixed for the opening of bids, the contents of the bids will be made
public for the information of bidders and others properly interested who may be
present either in person or by representation.

Receipt and Opening of Bids

(a)  Bids will be opened publicly at the time and place stated in the invitation
for bids. The officer whose duty it is to open them will decide when the specified
time has arrived and bids received thereafter will not be considered. No
responsibility will be attached to any officer for the premature opening of a bid not
properly addressed and identified.

(b)  Telegraphic bids will not be considered, but modifications by telegraph of
bids already submitted will be considered if received prior to time set for opening.
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10.

11.

Rejection of Bids

The Owner reserves the right to reject any and all bids when such rejection is in the
interest of the Owner and to reject the bid of a bidder who is not in a position to
perform the contract.

Award of Contract

(a) The contract will be awarded as soon as possible to the bidder who is both
responsive and responsible and whose proposal offers the lowest annual leaseback
rate to the government of Guam for a fixed Thirty (30) year term, provided it is in
the interest of the Owner to accept his bid.

(b)  The Owner reserves the right to waive any informality in bids received
when such waiver is in the interest of the Owner. The Owner also reserves the right
to accept any item in the bid and to reject any item in the bid unless otherwise
specified by the Owner.

Performance and Payment Bond

The successful bidder must deliver to the Owner an executed performance and
payment bond (forms enclosed) in an amount at least equal to one hundred percent
(100%) of the accepted bid as security for the faithful performance of the contract
and security for the payment of all persons performing labor and furnishing
materials in connection with this contract. The sureties of all bonds shall be such
surety company or companies as are approved by the Owner and as are authorized
to transact business in Guam. The bonds must be approved by the Owner prior to
execution of the formal contract.

Cancellation of Award

The Owner reserves the right to cancel the award of any contract at any time before
the execution of same.

5 GCA 58D106. Contractor Responsibilities.

The contractor will work with GDOE to develop the comprehensive capital
improvement plan in connection with the design of a renovated or construction of
a new Simon Sanchez High School. Further, the contractor shall be responsible for
all costs, expenses and fees of any kind or nature, associated with the design, civil
improvements, on-site and off-site infrastructure, construction, permits, and
financing associated with the completion of SSHS, including the financing of
furniture and equipment for SSHS, as, and to the extent, provided by GDOE in the
solicitation for renovation or construction of SSHS.
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Contractor shall provide a performance bond that covers all major subcontracts; the
government of Guam and financing entities, or bondholders, shall be the named
obligee under the bond; the government of Guam shall have the sole right to call
on the bid bond; and further, that contractor will be assessed with liquidated
damages for failure to deliver the school by the specified date.

Contractor also shall be responsible for the capital maintenance of SSHS during the

lease-back period, but shall not be responsible for the capital maintenance of the
furniture and equipment.

IV. DUTIES OF CONTRACTING OFFICER AND CONTRACTOR SAFETY
MEASURES

1.

Authority of Contracting Officer

The Contracting Officer shall give all orders and directions contemplated under this
contract and specifications relative to the execution of the work. The Contracting
Officer shall determine the amount, quality, acceptability, and fitness of the several
kinds of work and materials which are to be paid or under this contract and shall
decide all questions which may arise in relation to paid work and the construction
thereof. The Contracting Officer's estimates and decisions shall be final and
conclusive, except as herein otherwise expressly provided. In case any question
shall arise between the parties hereto relative to said contract or specifications, the
determination or decision of the Contracting Officer shall be a condition precedent
to the right of the Contractor to receive any money or payment for work under this
contract affected in any manner or to any extent by such question.

The Contracting Officer shall decide the meaning and intent of any portion of the

specifications and of any plans or drawings where the same may be found obscure
or be in dispute.

Any difference or conflicts in regard to their work which may arise between the
Contractor under this contract and other Contractors performing work for the
Owner shall be adjusted and determined by the Contracting Officer.

Contractor's Obligations

The Contractor shall, in good workmanlike manner, do and perform all design and
construction work and furnish all supplies and materials, machinery, equipment,
facilities and means, except as herein otherwise expressly specified, necessary or
proper to perform and complete all the work required by this contract within the
time herein specified in accordance with the approved plans and drawings of the
work covered by this contract and any and all supplemental plans and drawings,
and in accordance with the directions of the Contracting Officer as given from time
to time during the progress of the work. He alone shall be responsible for the safety,
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efficiency and adequacy of his plant, appliances and methods, and for any damage
which may result from their failure or their improper construction, maintenance or
operations. The Contractor shall observe, comply with and be subject to all terms,
conditions, requirements, and limitations of the contract and specifications and
shall do carry on and complete the entire work to the satisfaction of the Contracting
Officer and the Owner.

Superintendence by Contractor

The Contractor shall give his personal superintendence to the work or have a
competent foreman or superintendent, satisfactory to the Contracting Officer, on
the work at all times during progress with authority to act for him.

Subcontracts

(@) Nothing contained in the specifications or drawings shall be construed as
creating any contractual relationship between any subcontractor and the Owner.
The diffusion or sections of the specifications are not intended to control the
Contractor in dividing the work among subcontractors or to limit the work
performed by any trade.

(b)  The Contractor shall be as fully responsible to the Owner for the acts and
omissions of subcontractors and of persons employed by them, as he is for the acts
and omissions of persons directly employed by him.

(©) The Contractor shall be responsible for the coordination of the trades,
subcontractors, and material men engaged in his work.

(d)  The Contractor shall, without additional expense to the Owner, utilize the
services of specialty subcontractors on those parts of the work which are specified
to be performed by specialty subcontractors.

(e) The Owner will not undertake to settle any differences between the
Contractor and his subcontractors or between subcontractors.

(3] The Contractor shall cause appropriate provisions to be inserted in all
subcontracts relative to the work including waiver of mechanics liens to bind
subcontractors by the terms of the General Conditions and other contract documents
insofar as applicable to the work of subcontractors and to give the Owner any
exercise over the Contractor under any provisions of the contract documents.

Subletting

Subletting part of the work is permitted. However, bidder must note that subletting
in excess of the following is not allowed:
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(a) Where the subletting is for both labor and material, total cost of sublet work
shall not exceed 49% of the contract amount.

(b)  Where subletting is for labor only, sublet work cost shall not exceed 20%
of the total contract amount. Information concerning subcontracts must form a part
of the bid documents and shall be submitted on standard "Subcontract” information
form.

Assignments

The Contractor shall not assign the whole or any part of this contract or any monies
due or to become due hereunder without the written consent of the Owner and of
all the sureties executing any bonds on behalf of the Contractor in connection with
said contract. In case the Contractor assigns the whole or any part of said contract
or assigns all or any part of any monies due or to become due under said contract,
the instrument of assignment shall contain a clause substantially to the effect that it
is agreed that the right of the assignee in and to any monies due or to become due
the Contractor or otherwise shall be subject to all of the terms and conditions of
said contract or supplemental thereto, the rights and remedies of the Owner
thereunder or arising by operation of the law and to the liens of all persons, firms,
and corporations for services rendered or materials supplied in connection with the
performance of said contract.

Equal Opportunity

(@)  The Contractor will not discriminate against any employee or applicant for
employment because of race, religion, sex, color, age, economic status, or national
origin. The Contractor will take affirmative action to insure that qualified
applicants are employed and that employees are treated during employment without
regard to their race, religion, sex, color, age, economic status, or national origin.
Such action shall include, but not be limited to, the following: Employment,
upgrading, demotion or transfer, recruitment or recruitment advertising, layoffs or
termination, rates of pay or other forms of compensation, and selection for training
including apprenticeship. The Contractor agrees to post in conspicuous places,
available to employees and applicants for employment, notices to be provided by
the Contracting Officer setting forth the provisions of this nondiscrimination
clause.

(b)  The Contractor will, in all solicitations or advertisements for employees
placed by or on behalf of the Contractor; state that all qualified applicants will
receive consideration for employment without regard to race, religion, sex, color,
age, economic status, or national origin.

(c) The Contractor will send to each labor union or representative of workers
with which he has a collective bargaining agreement or other contract or
understanding, a notice, to be provided by the Contracting Officer, advising the said
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10.

labor union or workers' representative of the Contractor's commitments under
Section 202 of Executive Order No. 11246 of September 24, 1965 and shall post
copies of the notice in conspicuous places available to employees and applicants
for employment.

Hiring of Apprentices

The Contractor shall hire for performance of work under this contract apprentice(s)
to be employed in the performance of work under this contract in accordance with
Executive Order No. 2012-04 date Feb. 17, 2012 (See Attachment ““A” to General
Conditions).

WAGE AND BENEFITS DETERMINATION FOR SERVICES

Offerors submitting proposals must pay employees providing services
procured through this IFB in accordance with the Wage Determination for Guam
and the Northern Mariana Islands issued and promulgated by U.S. Department of
Labor for such labor as is employed in the direct delivery of contract deliverables
to the government of Guam. 5 GCA § 5801 and § 5802, as applicable. The Wage
Determination for Guam and the Northern Mariana Islands also can be found on
the U.S. Department of Labor’s website: http://www.wdol.gov.

Offerors submitting proposals must provide health and similar benefits for
employees, such benefits having a minimum value as detailed in the Wage
Determination issued and promulgated by U.S. Department of Labor and shall
contain provisions guaranteeing a minimum of ten (10) paid holidays per annum
per employee. 5 GCA § 5802.

All persons employed on this project shall be paid not less than minimum
wage applicable to the corresponding skill or craft as determined by the Department
of Labor, Government of Guam. Prevailing wage rates of Department of Labor,
Government of Guam are attached herewith and shall be deemed a part of the
contract documents.

For the latest U.S. Department of Labor Wage Determination: Guam,
Northern Marianas Islands, visit http://www.wdol.gov/wdol/scafiles/std/05-
2147.txt

Laws, Permits and Regulations

(a) Building permit for the project shall be secured by the Contractor. Building
permit and plan checking fees shall be paid for by the Contractor.

(b)  The Contractor shall pay all fees and charges for connection to outside
service and use of property other than the site of the work for storage of materials
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11.

or other purposes.

(c) The Contractor shall comply with all laws, ordinances, regulations and
building code requirements applicable to work hereunder unless in conflict with
contract requirements. If the Contractor ascertains at any time that any requirement
of this contract is a variance with applicable laws, ordinances, regulations, or
building code requirements, he shall promptly notify the Contracting Officer and
any necessary adjustment of the contract shall be made as specified under Changes
in Work.

Contractor's and Subcontractor's Insurance

(a) The Contractor shall not commence work under this contract until he has
obtained all the insurance required hereunder and such insurance has been approved
by the Owner. The Contractor shall not allow any subcontractor to commence work
on his subcontract until all similar insurance required of the subcontractor has been
so obtained and approved. Approval of the insurance by the Owner shall not relieve
or decrease the liability of the Contractor hereunder.

(b) Workman's Compensation and Employer's Liability Insurance-The
Contractor shall take out and maintain during the life of this contract the statutory
Workman's Compensation and Employer's Liability Insurance for all of his
employees to be engaged in work on the project under this contract and in case any
such work is sublet, the Contractor shall require the subcontractor similarly to
provide Workman's Compensation and Employer's Liability Insurance for all of the
latter's employees to be engaged in such work.

(c) Bodily Injury Liability and Property Damage Liability Insurance-The
Contractor shall take out and maintain during the life of this contract such Bodily
Injury Liability and Property Damage Liability Insurance as shall protect him and
any subcontractor performing work covered by this contract from claims for
damages for personal injury including accidental death, as well as from operations
under this contract, whether such operations be by himself or by any subcontractor
or by anyone directly or indirectly employed by either of them, and the amounts of
such insurance shall not be less than:

(1)  Bodily Injury Liability Insurance in an amount not less than One
Hundred Thousand Dollars ($100,000.00) per person for injuries including
wrongful death and in an amount not less than Three Hundred Thousand
Dollars ($300,000.00) for injuries including wrongful death resulting from
one accident.

(2)  Property Damage Insurance in an amount not less than Fifty
Thousand Dollars ($50,000.00) for damages resulting from any one
accident and in an amount not less than One Hundred Thousand Dollars
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13.

($100,000.00) for damages resulting from all accidents.

(d) Owner's Protective Liability Insurance - The Contractor shall take out and
furnish to the Owner and maintain during the life of this contract complete Owner's
protective liability insurance in amounts as specified in paragraph 11 (c), above for
bodily injury liability insurance and for property damage liability insurance.

(e) Fire Insurance - The Contractor shall insure the building or other work
included in this contract against loss or damage by fire and against loss or damage
covered by the standard extended coverage insurance endorsement, in an insurance
company or companies acceptable to the Owner, the amount of the insurance at all
times to be at least equal to the amount paid on account of work and materials and
plus the value of work or materials furnished or delivered but not yet paid for by
the Owner. The policies shall be in the names of the Owner and the Contractor,
and their interests may appear. Certificates of the insurance company as to the
amount and type of coverage, terms of policies, etc., shall be delivered to the Owner
before monthly partial payments are made.

Supplemental to Contractor's and Subcontractor's Insurance

(Not Applicable)
(a) Flood Hazard Insurance - The Contractor during the life of this contract
shall secure and maintain Flood Hazard Insurance in the amount equivalent to 100
percent (100%) of the contract amount for all damages. The policies shall be in the
name of the Owner and the Contractor.

A certificate of the insurance company as to amount and type of coverage, terms of
policies, etc., shall be delivered to the Owner before commencing work.

Accident Prevention

(a) Precaution shall be exercised at all times for the protection of persons
(including employees) and property. The safety provisions of applicable laws,
building and construction codes shall be observed. Machinery equipment and all
hazards shall be observed. Machinery equipment and all hazards shall be guarded
or eliminated in accordance with the safety provisions of the latest edition of the
Manual of Accident Prevention in Construction published by the Associated
General Contractors of America to the extent that such provisions are not in
contravention of applicable laws.

(b)  Should typhoon warnings be issued, the Contractor shall take every
practicable precaution to minimize damage and/or danger to persons, to the work,
and to the adjacent property. These precautions shall include closing all openings,
removing all loose materials, tools and/or equipment from exposed locations, and
removing or securing scaffolding and all other temporary work.
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16.

17.

Protection of Work and Property

The Contractor shall at all times safely guard the Owner's property from injury or
loss in connection with this contract. He shall at all times safely guard and protect
his own work and that of adjacent property (as provided by law and the contract
documents) from damage. All passageways, guard fences, lights and other facilities
required for protection by laws and regulations and local conditions must be
provided and maintained.

Responsibility of Contractor to Act in Emergency

In case of an emergency which threatens loss of injury or property and/or safety of
life, the Contractor shall act, without previous instructions from the Owner or
Contracting Officer, as the situation may warrant. He shall notify the Contracting
Officer thereof immediately thereafter of any compensation claimed by the
Contractor. Substantiating documents regarding expenses shall be submitted to the
Owner through the Contracting Officer and the amount of compensation shall be
determined by agreement or arbitration.

Mutual Responsibility of Contractors

If the Contractor or any of his subcontractors or employees causes loss or damage
to any separate contractor on the work, the Contractor agrees to settle with such
separate contractor by agreement, if he will so settle. If such separate contractor
sues the Owner on account of any loss so sustained, the Owner shall notify the
Contractor who shall indemnify and save harmless the Owner against any expenses
or judgment arising therefrom.

Use of Premises and Removal of Debris
The Contractor expressly agrees to undertake at his own expense

(a) Smoking and use of any tobacco products inside the school premises is
strictly prohibited;

(b)  To take every precaution against injuries to persons or damages to property;

(c) To comply with the regulations governing the operation of premises which
are occupied and to perform his contract in such a manner as not to interrupt
or interfere with the operation of other facilities;

(d)  to perform any work necessary to be performed after regular working hours
or on Sundays or legal holidays without additional expense to the Owner;

(e) to store his apparatus, materials, supplies, and equipment in such orderly
fashion at the site of the work as will not unduly interfere with the progress
of his work or the work of any other contractors;

50



18.

19.

20.

21.

® to place upon the work or any part thereof only such loads as are consistent
with the safety of that portion of the work;

(@ to frequently clean up all refuse, rubbish, scrap materials and debris caused
by his operation so that at all times the site of the work shall present a neat,
orderly and workmanlike appearance;

(h) to effect all cutting, fitting, or patching of his work required to make the
same conform to the plans and specifications, and except with the consent
of the Contracting Officer, not to cut or otherwise alter the work of any
contractor;

(i) before final payment; to remove all surplus materials, false work, temporary
structures, including foundations thereof, plant of any description and
debris of every nature resulting from his operations, to put the site in a neat,
orderly condition and to thoroughly clean and leave reasonably dust free all
furnished surfaces.

Obstructions

The Contractor shall at his own expense remove all obstructions, the removal of
which shall be necessary for the proper reception, performance, construction,
installation and completion of all work under this contract.

Site of Contractor's Operations

The Contractor shall confine all construction operations within the vicinity of the
site and shall arrange his work so that all construction materials and equipment are
placed in such manner and location that there may be a minimum of interference or
inconvenience inflicted upon the public and employees of the Government.

Barricades

The Contractor shall erect, install and maintain all temporary public walks,
waming signs, barricades or other protective means in and around the site as
deemed necessary or as may be ordered by the Contracting Officer for the effective
protection of the public from injury and shall be held strictly liable for their safety.

Electrical Energy

The Contractor shall make all necessary applications, pay all fees and charges,
obtain necessary permits and provide and maintain his own electrical power and
light as required and necessary in the progress of any branch of the work. He shall
provide all temporary wiring necessary.

51



22,

23.

Water

The Contractor shall make all necessary applications, pay all fees and charges, and
obtain necessary permits for construction of temporary water required for use on
this project. The nearest available source of water tap shall be verified by the
Contractor. The Contractor shall be responsible for all expenses required for
conveying water to the site from the available nearest source.

Signs

The Contractor shall erect a sign at the project site at his own expense. The location
of sign shall be as directed by the Contracting Officer. Size of signs, lettering, and
other pertinent data that should appear on the sign will be furnished by the
Contracting Officer to the Contractor.

QUALITY OF WORK

1'

Engineering and Layout

(a) The Contractor shall provide competent engineering services to execute the
work in accordance with the contract requirements. He shall verify the figures
shown on the survey and approach drawings before undertaking any construction
work and shall be responsible for the accuracy of the finished work.

(b)  The Owner has established or will establish such general reference points
as will, in his judgment, enable the Contractor to proceed with the work. If the
Contractor finds that any previously established reference points have been
destroyed or displaced, he shall promptly notify the Owner.

(o The Contractor shall protect and preserve the established bench marks and
monuments and shall make no changes in location without the written approval of
the Owner. Any of them which may be lost or destroyed or which require shifting
because of necessary changes in grades or locations shall be subject to prior
approval by the Owner, be replaced and accurately located by the Contractor.

Shop Drawings, Materials and Workmanship

Unless otherwise specified, all materials and equipment incorporated in the work
under the contract shall be new. All workmanship shall be first class and by persons
qualified in the respective trades.

Shop Drawings

(@)  The Contractor shall submit, for the approval of the Contracting Officer,
shop and setting drawings and schedules required by the specifications or that may
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be requested by the Contracting Officer and no work shall be fabricated by the
Contractor, save at his own risk, until such approval has been given.

(b) Drawings and schedules shall be submitted in quadruplicate (unless
otherwise specified) accompanied by letter of transmittal which shall give a list of
the numbers and dates of the drawings submitted. Drawings shall be complete in
every respect and bound insets.

(c) The Contractor shall submit all drawings and schedules sufficiently in
advance of construction requirements to allow ample time for checking, correcting,
resubmitting and rechecking.

(d) The drawings submitted shall be marked with the name of the project,
numbered consecutively and bear the stamp of approval of the Contractor as
evidence that the drawings have been checked by the Contractor. Any drawings
submitted without this stamp of approval will not be considered and will be returned
to the Contractor for resubmission. If the shop drawings show variations from the
requirements of the contract because of standard shop practlce or other reasons, the
Contractor shall make specific mention of such variation in his letter of transmittal
in order that if applicable, suitable action may be taken for proper adjustment.
Otherwise, the Contractor will not be relieved of the responsibility for executing
the work in accordance with the contract even though such shop drawings have
been approved.

(e) If a drawing as submitted indicates a departure from the contract
requirements which the Contracting Officer finds to be in the interest of the Owner
and to be so minor as not to involve a change in the contract price or time for
performance, he may approve the drawings.

® The approval of shop and setting drawings will be general and, except as
otherwise provided in paragraph 2 (e), shall not be construed (1) as permitting any
departure from the contract requirements; (2) as relieving the Contractor of the
responsibility for any error in details, dimensions or otherwise that may exist; (3)
as approving departures from additional details or instructions previously furnished
by the Contracting Officer.

Standards

(a) Any material specified by reference to the number, symbol or title of a
specific standard, such as a commercial standard, a Federal specification, a trade
association standard or other similar standard, shall comply with the requirements
in the latest revision thereto in effect on the date of Invitation for Bids, except as
limited to type, class or grade or modified in such reference.

(b)  The standard referred to, except as modified in the specifications, shall have
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full force and effect as though printed in the specifications. These standards are not
furnished to bidders for the reason that the manufacturers and trades involved are
assumed to be familiar with their requirements. The Contracting Officer will
furnish, upon request, information as to how copies of such standards may be
obtained.

(© Reference in the specifications to any article, device, product, material,
fixture, form, or type of construction by name, make or catalog number shall be
interpreted as establishing a standard of quality and shall not be construed as
limiting competition; and the Contractor, in such cases, may at his option use any
article, device, product, material, fixture, form of type of construction which in the
judgment of the Contracting Officer expressed in writing is equal to that specified.

Samples

(a) The Contractor shall furnish for the approval of the Contracting Officer any
samples required by the specifications or that may be required by the Contracting
Officer of any and all materials or equipment he proposes to use and shall prepay
all shipping charges on the samples.

(b) No samples are to be submitted with bids.

(c) No materials or equipment of which samples are required to be submitted
for approval shall be used on the work until such approval has been given by the
Contracting Officer, save only at the Contractor's risk and expense.

(d)  Each sample shall have a label indicating the material represented its place
of origin and the names of the producer, the Contractor and the building or work
for which the material is intended. Samples of finished materials shall be so marked
as to indicate where the materials represented are required by the drawings or
specifications.

(e) A letter in duplicate submitting each shipment of samples shall be mailed
under separate cover by the Contractor and contain a list of the samples, the name
of the building or work for which the materials are intended, and the brands of the
materials and names of the manufacturers.

(3] The approval of any sample shall be only for characteristics or for the named
in such approval and no other. No approval of a sample shall be taken in itself to
change or modify any contract requirement. When a material has been approved,
no additional sample of that material will be considered and no change in brand or
make will be permitted. Approval of samples of hardware in good condition may
be suitably marked for identification and used in the work.

(g)  Failure of any material to pass the specified tests will be sufficient cause for
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refusal to consider under this contract any further samples of the same brand or
make of that material.

(h)  Test samples as the Contracting Officer may deem necessary will be
procured from the various materials or equipment delivered by the Contractor for
use in the work. If any of these test samples fail to meet the specifications
requirement, any previous approvals will be withdrawn and such materials or
equipment shall be subject to removal and replacement by the Contractor with
materials or equipment meeting the specification requirements, or at the discretion
of the Owner, the defective materials and equipment may be permitted to remain in
place subject to a proper adjustment of the contract price. The cost of the tests will
be borne by the Owner except where laboratory tests as hereinafter specified are
required by the specifications.

Laboratory Tests

(a)  Any specified laboratory tests of materials and finished articles to be
incorporated in the work shall be made by bureaus, laboratories or agencies
approved by the Contracting Officer, and the reports of such tests shall be submitted
to the Contracting Officer. The cost of the testing shall be paid for by the
Contractor.

Methods

The Contractor shall use proper and efficient methods and appliances for the
performance of all the operations connected with work embraced under these
specifications, drawings and contract to secure a rate of progress which will secure
completion of the work within the time specified. If, at any time before
commencement of work, or during the progress thereof, such methods, equipment
or appliances are inefficient or inappropriate for securing said quality of work or
said rate of progress, the Contracting Officer may order the Contractor to increase
their efficiency or to improve their character, and the Contractor must conform to
such order. The failure of the Contracting Officer to demand such increases of
efficiency or improvement shall not relieve the Contractor or his sureties from the
obligations to secure such quality of work and said rate of progress and the
completion of the work as required herein.

Labor and Materials

The Contractor shall furnish all labor, materials and equipment for the execution of
the work according to the drawings, specifications and contract, and where no
specifications are contained therein for whatever may be necessary, shall do all that
may be termed ordinary, customary or essential to a job to be well and reliably
completed. This includes concealment of all pipes and other rough items of
installation if not clearly so shown on the drawings in a manner acceptable to the

55



Contracting Officer. Structural safety shall not be impaired by such concealment.
Work not particularly detailed, marked or specified shall be of equal quality as
similar parts that are detailed, marked or specified. All material finished for and
used in the job shall be of kind and grade specified and where not specifically called
for at least of customary standard grade. All work shall be executed in accordance
with their trades. Full structural safety is essential and the Contractor guarantees to
accomplish same for the entire work.

Guarantee of Work

(a) Except as otherwise specified all work shall be guaranteed by the Contractor
against defects resulting from the use of inferior materials, equipment, or
workmanship for five (5) years from the final completion of the contract or from
full occupancy of the building by the Owner, whichever is earlier.

(b)  If within any guarantee period, repairs or changes are required in connection
with guaranteed work which, in the opinion of the Contracting Officer, is rendered
necessary as the result of the use of materials, equipment or workmanship which
are inferior, defective or not in accordance with the terms of the contract, the

Contractor shall promptly upon receipt of notice from the Owner and without
expense to the Owner:

) Place in satisfactory condition in every particular all of such
guaranteed work and correct all defects therein; and

(2) Make good all damages to the building or site or equipment or
contents thereof which, in the opinion of the Contracting Officer, are the
result of the use of materials, equipment or workmanship which are inferior,
defective or not in accordance with the terms of the contract.

(c) In any case wherein fulfilling the requirements of the contract or of any
guarantee embraced in or required thereby the Contractor disturbs any work
guaranteed under another contract, he shall restore such disturbed work to a
condition satisfactory to the Contracting Officer and guarantee such restored work
to the same extent as it was guaranteed under such other contract.

(d)  If the Contractor, after notice, fails to proceed promptly to comply with the
terms of the guarantee, the Owner may have the defects corrected and the
Contractor and his surety shall be liable for all expense incurred.

(e) All special guarantees applicable to definite parts of the work shall be
stipulated in the specifications or other papers forming a part of the contract and

shall be subject to the terms of this paragraph during the first year of the life of such
special guarantee.
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Defective Work

No work or material which may be defective in construction or quality or deficient
in any of the requirements of the drawings and specifications will be considered
accepted as a consequence of the failure of the Contracting Officer or the inspectors
to discover or to point out said defects or deficiencies during the construction; nor
will the presence of inspectors on the work relieve the Contractor from the
responsibility of securing the quality and progress of work as required by these
specifications.

Any defective work that may be discovered before the completion of the work or
within such time as required by the bond shall be replaced by work and materials
that shall conform to the spirit and intent of the drawings, specifications and
contract.

The fact that the Contracting Officer or his representatives may have overlooked
defective work shall not constitute the acceptance of work. NO PAYMENT
WHETHER PARTIAL OR FINAL SHALL BE CONSTRUED TO BE AN
ACCEPTANCE OF DEFECTIVE WORK OR IMPROPER MATERIALS.

The Contracting Officer may at any time by order given in writing stop any work
not being done according to drawings and specifications and any order so given
shall not in any way relieve the Contractor from completing his contract and shall
not in any way terminate, cancel or abrogate the contract or any part thereof, and
the Government of Guam shall not in any way be responsible for the delay due to
stopping the work as aforesaid.

VI. INSPECTION OF WORK

1.

Access to the Work

The Contracting Officer and his representatives shall have access at all times to the
work for inspection whatever it is in preparation or progress and the Contractor
shall provide proper facilities for such access and inspection.

Inspectors

Inspectors may be placed by the Contracting Officer to supervise each and every
subdivision of the work or any parts or process thereof. The Contracting Officer
and the inspectors shall have free access to all parts of the work at all times and
shall be given every facility, information and means of thoroughly inspecting the
work done and the materials used or to be used.

The inspectors shall at all times be free to perform their duties and any intimidation
of any inspector by the Contractor or the employees thereof shall be sufficient
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reason, if the Owner shall so decide, to annul the contract.
As-Built Drawings

A contract set of drawings shall be maintained at the site with all changes or
deviations from the original drawings neatly marked thereon in brightly contrasting
color. This shall be a separate set of drawings not used for construction purposes
which shall be kept up to date as the job progresses and shall be made available for
inspection by the Contracting Officer at all times. Upon completion of the contract
this set of drawings shall be delivered to the Contracting Officer.

Inspection

(a)  All materials and workmanship (if not otherwise designated by the
specifications) shall be subject to inspection, examination and testing by the
Contracting Officer at any and all times during manufacture and/or construction
and at any and all places where such manufacture and/or construction are carried
on. The Contracting Officer shall have the right to reject defective material and
workmanship or require its correction. Rejected workmanship shall be satisfactorily
corrected, and rejected materials shall be satisfactorily replaced with proper
materials and the Contractor shall promptly segregate and remove the rejected
materials from the premises. If the Contractor fails to proceed at once with the
replacement of rejected materials and/or the correction of defective workmanship,
the Owner may, by contract or otherwise, replace such materials and/or correct such
workmanship and charge the cost to the Contractor, or may terminate the right of
the Contractor to proceed as provided in paragraph 5 of Section VII, Time for
Performance, the Contractor and surety being liable for any damage to the same
extent as provided in said paragraph 16 for termination thereunder.

(b) The Contractor shall furnish promptly, without additional charge, all
reasonable facilities, labor and materials necessary for the safe and convenient
inspection and tests that may be required by the Contracting Officer. All inspections
and tests shall be performed in such manner as not to unnecessarily delay the work.
Special, full-size and performance tests shall be as described in the specifications.
The Contractor shall be charged with any cost of inspection when material and
workmanship are not ready at the time inspection is requested by the Contractor.

(0 Should it be considered necessary or advisable by the Contracting Officer
at any time before final acceptance of the entire work to make an examination of
work already completed by removing or tearing out same, the Contractor shall on
request promptly furnish all necessary facilities, labor and materials. If such work
is found to be defective in any material respect due to the fault of the Contractor or
his subcontractors, he shall defray all the expenses of such examination and of
satisfactory reconstruction. If, however, such work is found to meet the
requirements involved in the examination and replacement, the cost of conducting
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the test plus 15 percent shall be allowed the Contractor and he shall in addition, if
completion of the work has been delayed thereby, be granted a suitable extension
of time on account of the additional work involved.

Final Inspection

When the work is substantially completed, including the demolition of the existing
SSHS buildings, as directed, the Contractor shall notify the Owner, in writing, that
the work will be ready for final inspection and test on a definite date which shall be
stated in such notice. The notice shall be given at least ten (10) calendar days in
advance of said date and shall be forwarded through the Contracting Officer who
will attach his endorsement as to whether or not he concurs in the Contractor's
statement that the work will be ready for final inspection or tests on the date given
but such endorsement shall not relieve the Contractor of this responsibility in the
matter.

VII. TIME FOR PERFORMANCE

1.

Prosecution of the Work

The Contractor agrees that said work shall be prosecuted regularly, diligently and
without interruption at such rate of progress as will insure full completion thereof
within the time specified. It is expressly understood and agreed by and between the
Contractor and the Owner that the time for completion of the same takes into

consideration the average climatic range and usual industrial conditions prevailing
in the locality.

Suspension of Work

(a) Suspension for Convenience. - The Director of Public Works or the head of a
Purchasing Agency may order the contractor in writing to suspend, delay or
interrupt all or any part of the work for such period of the time as the Director
of Public Works or the Head of a Purchasing Agency may determine to be
appropriate for the convenience of the territory.

(b) Adjustment of Cost - If the performance of all or any parts of the work is, for
an unreasonable period of time, suspended, delayed, or interrupted by an act of
the Director of Public Works or the Head of a Purchasing Agency in the
administration of this contract, or by the failure of the Director of Public Works
or the Head of a Purchasing Agency to act within the time specified in the
contract ( or if no time specified, within reasonable time), an adjustment shall
be made for any increase in the cost of performance of this contract necessarily
caused by such unreasonable suspension, delay, or interrupted and the contract
modified in writing accordingly. However, no adjustment shall be made under
this clause for any suspension, delay or interruption to the extent:
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(1) that performance would have been so suspended, delayed, or interrupted
by any other cause, including the fault or negligence of the contractor;
or

(2) For which an adjustment is provided for or excluded under any other
provision of this contract.

(c) Time Restriction on Claim - No claim under this clause shall be allowed:

(1) For any costs incurred more than twenty (20) days before the contractor
shall have notified the Director of Public Works or the Head of a
Purchasing Agency in writing of the act or failure to act involved (but
this requirement shall not apply as to a claim resulting from suspension
order); and

(2) unless the claim is asserted in writing as soon as practicable after the
termination of such suspension , delay, interruption, but no later than
the date of final payment under the contract.

(d) Adjustments of Price - Any adjustment in contract price made pursuant
to this clause shall be determined in accordance with the Price
Adjustment Clause of this contract.

3. Termination for Convenience

(1)  Termination - The Procurement Officer may, when the interest of the
territory so require, terminate this contract in whole or in part, for the convenience
of the territory. The Procurement Officer shall give written notice of the termination
to the contractor specifying the part of the contract terminated becomes effective.

(2 Contractor’s Obligations - The contractor shall incur no further obligations
in connection with the terminated work and on the date set in the notice of
termination the contractor will stop work to the extent specified. The contractor
shall also terminate outstanding orders and subcontracts as they relate to the
terminated work. The contractor shall settle the liabilities and claims arising out of
the termination of subcontracts and orders connected with the terminated work. The
Procurement Officer may direct the contractor to assign the contractor’s right, title,
and interest under terminated orders or subcontracts to the territory. The contractor
must still complete the work not terminated by the notice of termination and may
incur obligations as necessary to do so.

(1) Right to Construction and Supplies - The Procurement Officer may
require the contractor to transfer title and deliver to the territory in the
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manner and to the extent directed by the Procurement Officer:
(a) any completed construction; and

(b) such partially completed construction, supplies, materials, parts, tools,
dies, jigs, fixtures, plans, drawing, information, and contract rights
(hereinafter called construction material) as the contractor has
specifically produced or specially acquired for the performance of the
terminated part of the contract.

The contractor shall protect and preserve property in the possession of the
contractor in which the territory has an interest. If the Procurement Officer does not
exercise this right, the contractor shall use best efforts to sell such construction,
supplies, and construction materials in accordance with the standards of 14 GCA
§2706 (UCC). (See end of Subsection 6101 (10)(d) for code quotation.) This in no
way implies that the territory has breached the contract by exercise of the
Termination for Convenience Clause.

2) Compensation

(a) The contractor shall submit a termination claim specifying the amounts
due because of the termination for convenience together with cost or
pricing data, submitted to the extent required by section 3118 (Cost or
Pricing Data) of the Guam Procurement Regulations, bearing of such
claim. If the contractor fails to file a termination claim within one year
from the effective date of termination, the Procurement Officer may pay
the contractor, if at all, an amount set in accordance with subparagraph
(c) of this Paragraph.

(b) The Procurement Officer and the contractor may agree to a settlement
provided the contractor has filed a termination claim supported by cost
or pricing data submitted as required by §3118 (Cost or Pricing Data) of
the Guam Procurement Regulations and that the settlement does not
exceed the total contract price plus settlement costs reduced by
payments previously made by the territory, the proceeds of any sales of
construction materials under Paragraph (3) of this clause, and the
contract price of the work not terminated.

(c) Absent complete agreement under Subparagraph (b) of this paragraph,
the Procurement Officer shall pay the contractor the following amounts,
provided payments under Subparagraph (b) shall not duplicate
payments under this Paragraph:

() with respect to all contract work performed prior to the
effective date of the notice of termination, the total (without
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duplication of any items) of:

(A)the cost of such work plus a fair and reasonable profit on
such portion of the work (such profit shall not include
anticipatory profit or consequential damages) less
amounts paid or to be paid for completed portions of
such work; provided, however, that if it appears that the
contractor would have sustained a loss if the entire
contract would have been completed, no profit shall be
allowed or included and the amount of compensation
shall be reduced to reflect the anticipated rate of loss;

(B) Cost of settling and paying claims arising out of the
termination of subcontractors or orders pursuant to
Paragraph (2) of this clause. This cost must not include
cost paid in accordance with Subparagraph (c)(I)(A) of
this Paragraph.

@) the reasonable settlement costs of the contractor
including accounting, legal, clerical, and other expenses
reasonably necessary for the preparation of settlement
claims and supporting data with respect to the terminated
portion of the contract and for the termination and settlement
of subcontracts thereunder, together with reasonable storage,
transportation, and other costs incurred in connection with
the protection or disposition of property allocable to the
terminated portion of this contract. The total sum to be paid
the contractor under this Paragraph shall not exceed the total
contract price plus the reasonable settlement costs of the
contractor reduced by the amount of any sales of
construction materials under Paragraph (3) of this clause,
and the contract price of work not terminated.

(d) Cost Claimed, agreed to, or established under Subparagraph (b) and (c)
of this Paragraph shall be in accordance with Chapter 7 (Cost Principles)

of the Guam Procurement Regulations.

4, Remedies Clause

Any dispute arising under or out of this contract is subject to the provisions of

Chapter 9 (Legal and Contractual Remedies) of the Guam Procurement
Regulations.
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Climatic Conditions

(a) When so ordered by the Contracting Officer, the Contractor shall suspend
any work that may be subject to damage by climatic conditions.

(b) Contract Completion Time. The allowable work days for this contract were
calculated after allowing for the following number of lost days in each month. Time
extension on account of inclement weather will be allowed only if the daily report
of the Contracting Officer's inspector indicates lost days beyond the limits shown
below. Time extension on account of inclement weather on Saturday and Sunday
shall be granted only if the Contractor confirms in writing at least seven (7) calendar
days in advance his intention to work on weekends.

Month Non-Working Days Month Non Working Days
January 07 July 10
February 05 August 11

March 05 September S 12

April 04 October 10

May 05 November 07

June 06 December 07
Progress Report

The Contractor shall submit monthly progress report in triplicate to the Contracting
Officer briefly setting forth work accomplished.

Owner's Right to Stop Work or Terminate Contract, Delays, Damages
(a) If:

(1)  The Contractor shall be adjudged bankrupt or make an assignment
for the benefit of creditors;

(2) A receiver or liquidator shall be appointed for the Contractor or for
any of his property and shall not be dismissed within 20 calendar days after
such appointment, or the proceedings in connection therewith shall not be
stayed on appeal within the said 20 calendar days;

(3)  The Contractor shall refuse or fail, after Notice of Warning from the
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(b)

Contracting Officer, to supply enough properly skilled workmen or proper
materials; or

(4)  The Contractor shall refuse to prosecute the work or any part thereof
with such diligence as will insure its completion within the period herein
specified (or any duly authorized extension thereof) or shall fail to complete
the work within said period, or;

(5)  The Contractor shall fail to make payments as specified to persons
supplying labor or materials for the work, or;

Non-Performance or Delay, Damages for Delay, Time Extensions

(1) Default. If the Contractor refuses or fails to prosecute the work, or any
separable part thereof, with such diligence as will assure its completion
within the time specified in this contract, or any extension thereof fails
to complete said work within such time, or commits any other
substantial breach of this contract, and further fails within fourteen (14)
days after receipt of written notice from the Procurement Officer to
commence and continue correction of such refusal or failure with
diligence and promptness, the Procurement Officer may, by written
notice to the contractor, declare the contractor in breach and terminate
the contractor’s right to proceed with the work or such part of the work
as to which there has been delay. In such event the territory may take
over the work and prosecute the same to completion, by contract or
otherwise, and may take possession of, and utilize in completing the
work, such materials, appliances, and plant as may be on the site of the
work and necessary therefor. Whether or not the contractor’s right to
proceed with the work is terminated, the contractor and the contractor’s
sureties shall be liable for any damage to the territory resulting from the
contractor’s refusal or failure to complete the work within the specified
time.

(2) Liquidated Damages Upon Termination. If fixed and agreed
liquidated damages are provided in the contract, and if the territory so
terminates the contractor’s right to proceed, the resulting damage will

consist of such reasonable time as may be required for final completion
of the work.

(3) Liquidated Damages in Absence of Termination. If fixed and agreed
liquidated damages are provided in the contract, and if the territory does
not terminate the contractor’s right to proceed, the resulting damage will
consist of such liquidated damages until the work is completed or
accepted.
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(4) Time Extension. The contractor’s right to proceed shall not be so
terminated nor the contractor charged with resulting damage if:

(a) The delay in the completion of the work arises from causes such as;
acts of God; acts of the public enemy; acts of the territory, and any
other territorial entity in either a sovereign or contractual capacity;
acts of another contractor in the performance of a contract with the
territory; fires; floods; epidemics; quarantine restrictions; strikes or
other labor disputes; freight embargoes; unusually severe weather;
delays of subcontractors due to cause similar to those set forth
above; or shortage of materials; provided, however, that no
extension of time will be granted for a delay caused by a shortage of
materials, unless the contractor furnished to the Procurement Officer
proof that the contractor has diligently made every effort to obtain
such materials from all known sources within reasonable reach of
the work, and further proof that the inability to obtain such materials
when originally planned did in fact cause a delay in final completion
of the entire work which could not be compensated for by revising
the sequence of the contractor’s operations’ and

(b) The contractor, within ten days from the beginning of any such delay
(unless the Procurement Officer grants a further period of time
before the date of final payment under the contract), notifies the
Procurement Office in writing of the causes of delay. The
Procurement Officer shall ascertain the facts and the extent of the
delay and extend the time for completing the work when, in the
judgment of the Procurement Officer, the findings of fact justify
such an extension.

(5) Erroneous Termination for Default. If, after notice of termination of
the contractor’s right to proceed under the provisions of this clause, it is
determined for any reason that the contractor was not in default under
the provisions of this clause, or that the delay was excusable under the
provisions of this clause, the right and obligations of the parties shall, if
the contract contains a clause providing for termination for convenience
of the territory, be the same as if the notice of termination had been
issued pursuant to such clause. If, in the foregoing circumstance, this
contract does not contain a clause providing for termination for
convenience of the territory, the contract shall be adjusted to
compensate for such termination and the contract modifies accordingly.

(6) Additional Rights and Remedies. The rights and remedies of the

territory provided in this clause are in addition to any other rights and
remedies provided by law or under this contract.
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VIII. CLAIMS, PAYMENTS

1.

Contractor's Title to Materials

No materials or supplies for the work shall be purchased by the Contractor or by
any subcontractor subject to any chattel mortgage or under a conditional sale or
other agreement by which an interest is retained by the seller. The Contractor
warrants that he has good title to all materials and supplies for which he accepts
partial payments.

Claims

The Contractor agrees whenever required to do so by the Owner to furnish
satisfactory evidence that all persons, firms or corporations who have done work or
supplied materials under these specifications have been paid or have been duly
notified of the completion of the work and have been secured to their satisfaction
before the said Contractor shall be entitled to final payment.

In case such evidence is not furnished or in case any claim is filed with the Owner
or any suit or action is instituted against the Owner as defendant or garnishes or
against the Contractor in connection with the work performed or to be performed
under the drawings, specifications or contract, the Owner may retain from the
money due or to become due to the Contractor such sum or sums as in the judgment
of the Contracting Officer will fully protect the Owner from loss, charge or expense
by reason of such claim, suit or action. he Owner without prejudice to any other
and further rights, may make any and all deductions for any loss, charge or expense
sustained by it to which it would be entitled under the contract specifications or
bond, or otherwise before paying over the balance of the sum or sums retained as
aforesaid, if any, to the Contractor, his creditor, or any successful claimant against
the Contractor.

No payment made or retained under this contract shall be held to relieve the
Contractor and/or his sureties from his and/or their obligations under this bond to
hold harmless and indemnify the Owner or its agents from any and all loss, charge
or expense by reason of any unpaid claim whatsoever.

Claims Based On The Director Of Public Works or the Head of a Purchasing
Agency’s Actions or Omissions

(1) Notice of Claim. If any action or omission on the part of the Director of Public
Works or the head of the Purchasing Agency or designee of such officer, the
requiring performance changes within the scope of the contract constitute the
basis for a claim by the contractor for additional compensation, damages, or an
extension of time for completion, damages, or an extension of time for
completion, the contractor shall continue with the performance of the contract
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in compliance with the directions or orders of such officials, but by so doing,
the contractor shall not be deemed to have prejudiced any claim or additional
compensation damages, or an extension of time for completion; provided;

(a) The contractor shall have given written notice to the Director of Public
Works, the head of the Purchasing Agency, or designee of such officer:

(i) Prior to the commencement of the work involved, if at that
time the contractor knows of the occurrence of such action
or omission;

(ii) Within 30 days after the contractor knows of the occurrence
of such action or omission, if the contractor did not have
such knowledge prior to the commencement of the work; or

(iii) Within such further time as may be allowed by the
Procurement Officer in writing.

This notice shall state that the contractor regards the act or omission
as a reason which may entitle the contractor to additional
compensation, damages, or an extension of time. The Procurement
Officer or designee of such officer, upon receipt of such notice, may
rescind such action, remedy such omission, or take such other steps
as may be deemed advisable in the discretion of the Procurement
Officer or designee of such officer.

(b) The notice required by Subparagraph (a) of this Paragraph describes as
clearly as practicable at the time reasons why the contractor believes
that additional compensation, damages, or an extension of time may be
remedies to which the contractor is entitled; and

(c) The contractor maintains and, upon request, makes available to the
Procurement Officer within a reasonable time, detailed records to the
extent practicable, of the claimed additional costs or basis for an
extension of time in connection with such changes.

(2) Limitations of Clause. Nothing herein contained, however, shall excuse the
contractor from compliance with any rules of law precluding any territorial
officers and any contractors from acting in collusion or bad faith in issuing or
performing change orders which are clearly not within the scope of the contract.

(3) Adjustments of Price. Any adjustment in the contract price made pursuant to

this clause shall be determined in accordance with the Price Adjustment Clause
of this Contract.

67



Waiver of Mechanics Liens

Contractor waives any right that he now has or in the future may have to claim a
mechanic's lien against the real property or improvements thereon which are the
subject of this contract, to secure payment for labor and materials furnished or to
be furnished by him under this contract.

Schedule of Values

Within three days after receipt of notice to proceed, the Contractor shall submit for
approval a schedule of the estimated values of the main branches of the work
totaling the amount of the contract. The format to be used will be furnished by the
Contracting Officer. These values will be used for determining partial payments
and as a basis for changes in work as outlined in the General Conditions.

Taxes

The Contractor shall, without additional expense to the Owner, pay all applicable
taxes. The successful bidder will be required to comply with the applicable sections
of Titles 11 and 21 of the Guam Code Annotated, as regards to licenses and taxes.
In addition to the general contractor’s liability, subcontractors are also subject to
these provisions. Subcontractors are also required to possess Guam Service
Licenses. The Contractor will be required to submit a list of his subcontractors and
the monetary amount of each subcontract.

Tax and Withholding Liability. The Consultant assumes responsibility for its
personnel and subcontractors providing services hereunder and will make all
deductions and payments for social security and withholding taxes and for
contributions to employment compensation funds, employee benefits, or any other
payments required by the governments of the United States and Guam, if required.
Consultant is responsible for paying when due any and all income taxes, gross
receipts taxes, or any other taxes or assessments incurred as a result of the services
performed by the Consultant and Consultant’s employees or agents under this
Agreement or the compensation paid to Consultant for services performed under
this Agreement, unless Consultant is a non-resident person or entity without a valid
Guam Business License, in which case a withholding fee equal to four percent (4%)
of the total dollar value of this contract will be withheld for the payment of Guam’s
Business Privilege Tax in accordance with 11 GCA § 71114 (PL 33-166).

Materials, Services and Facilities

It is understood that except as otherwise specifically stated in the contract
documents, the Contractor shall provide and pay for all materials, labor, tools,
equipment, water, light, power, transportation, superintendence, temporary
construction of every nature whatsoever necessary to execute, complete and deliver
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10.

11,

the work within the specified time.
Patents

The Contractor shall hold and save the Owner and his officers, agents, servants,
and employees harmless from liability of any nature or kind, including cost and
expenses, for or on account of any patented or unpatented invention, process, article
or appliance manufactured or used in the performance of the contract including its
use by the Owner, unless otherwise specifically stipulated in the contract
documents.

Payment by Contractor
The Contractor shall pay;

(a) For all transportation and utility services not later than the 20th day of the
calendar month following that in which such services are rendered;

(b) for all materials, tools, and other expendable equipment to the extent of 950
percent of the cost thereof, not later than the 20th day of the calendar month
following that in which such materials, tools and equipment are delivered at the site
of the project, and the balance of the cost thereof not later than the 30th day
following the completion of that part of the work in or on which such materials,
tools and equipment are incorporated or used;

(c) To each of his subcontractors, not later than the 5th day following each
payment to the Contractor, the respective amounts allowed the Contractor on
account of the work performed by his subcontractors, to the extent of such
subcontractor's interest therein.

Extras

Except as otherwise herein provided, no charge for any extra work or materials will
be allowed unless the same has been ordered in writing by the Owner and either the
price is stated in such order or a definite acknowledgment is made that a change in
price is involved subject to later determination.

Differing Site Conditions (Please refer to Alternative “B” for this project)
(Alternative A)

(1) Notice - The contractor shall promptly, and before such conditions are

disturbed, notify the Director of Public Works or the Head of a Purchasing
Agency of:
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(a) Subsurface or latent physical conditions at the site differing materially from
those indicated in this contract; or

(b) Unknown physical conditions at the site, of an unusual nature, differing
materially from those ordinarily encountered and generally recognized as
inherent in work of the character provided for in this contract.

(2) Adjustment of Price or Time for Performance - After receipt of such notice,
the Director of Public Works or the Head of a Purchasing Agency shall
promptly investigate the site, and if it is found that such conditions do materially
so differ and cause an increase in the contractor’s cost of, or the time required
for, performance of any part of the work under this contract, whether or not
changed as a result of such conditions, an adjustment shall be made and the
contract modified in writing accordingly. Any adjustment in contract price
made pursuant to this clause shall be determined in accordance with the Price
Adjustment Clause of this contract.

(3) Timeliness of Claim - No claim of the contractor under this clause shall be
allowed unless the contractor has given the notice required in this clause;
provided, however, that the time prescribed therefor may be extended by the
Director of Public Works or the Head of a Purchasing Agency in writing.

(4) No Claim After Final Payment - No claim by the contractor for an adjustment
thereunder shall be allowed if asserted after final payment under this contract.

(5) Knowledge - nothing contained in this clause shall be grounds for an adjustment
in compensation if the contractor had actual knowledge of the existence of such
conditions prior to the submission of bids.

(Alternative B)

The contractor accepts the conditions at the construction site as they eventually may
be found to exist and warrants and represents that the contract can and will be
performed under such conditions, and that all materials, equipment, labor and other
facilities required because of any unforeseen conditions (physical or otherwise)
shall be wholly at the contractor’s own cost and expense, anything in this contract
to the contrary notwithstanding.

12.  Price Adjustment

(1) Any adjustment in contract pursuant to clauses in this contract shall be
made in one or more of the following ways:

(a) By agreement on fixed price adjustment before commencement of
the pertinent performance or as soon thereafter as practicable;
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13.

(b) By unit prices specified in the contract or subsequently agreed
upon;

(c) by the costs attributable to the event or situation covered by the clause,
plus appropriate profit or fee, all as specified in the contract or
subsequently agreed upon;

(d) in such other manner as the parties may mutually agree; or

(e) in the absence of an agreement between parties, by a unilateral
determination by the Director of Public Works or the Head of a
Purchasing Agency of any cost attributable to the event or situation
covered by the clause, plus appropriate profit or fee, all as computed
by the Director of Public Works or the Head of a Purchasing Agency
in accordance with generally accepted accounting principles with
applicable sections under Chapter 7 (Cost Principles) of the Guam
Procurement Regulations and subject to the provisions of Article 5,
Chapter 5 of 5 GCA (Legal and Contractual Remedies) of the Guam
Procurement Act.

3) Submission of Cost or Pricing Data - The contractor shall submit cost
or pricing data for any price adjustments subject to the provisions of
§3118 (Cost or Pricing Data) of the Guam Procurement Regulations.

Changes in Work

(a) The Owner may at any time, by a written order, and without notice to the
sureties, make changes in the drawings and specifications of this contract and
within the general scope thereof. However, no change will be made which increases
the total contract price without notice to sureties. In making any change, the charge
or credit for the change shall be determined by the following method:

(D The actual cost of:

L Labor, including foreman

IL. Materials entering permanently into the work

[II.  Equipment rental cost during time used on extra work

IV.  Power and consumable supplies

V. Insurance

VI.  To the above cost there shall be added a fixed fee to be
agreed upon, but not to exceed 15% of the net cost. This fee
shall be compensation to cover the cost of supervision,
overhead, bond, profit and other general expenses.
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14.

(b) The Contractor shall, when required by the Owner, furnish to the Owner an
itemized breakdown of the quantities and prices used in computing the value of any
change that might be ordered.

(c) In figuring changes, instructions for measurement of quantities set forth in
the specifications shall be followed.

(d) If any part of the work as installed is at variance with the contract
requirements, the Owner may, if he finds it to be in his interest, allow all or any
part of such work to remain in place subject to a proper adjustment in the contract
price.

Payment to Contractor

(a) Unless otherwise provided in the specifications, the Owner will make
partial payments to the Contractor after receipt and approval of the request for
partial payment covering the work performed during the proceeding calendar
month. No payments for installed materials on the site will be made unless such
request is accompanied by a receipt or certification showing that the Contractor has
made payment in full for such work done. In preparing such estimates, preparatory
work done shall not be considered for payment. Materials delivered to site shall be
considered for payment subject to the following conditions:

(1) The material shall be kept in a safe and enclosed warehouse or area
located on site with restricted access.

(2) The receipt and issue of material must be controlled by a stock card
kept in the warehouse.

3) Insurance coverage required under Section 11, Chapter IV of the
General Conditions shall include insurance of such material and shall
include theft insurance.

(4)  Request for payment must be accompanied with certification and
receipts indicating the cost of material and showing that Contractor has
made full payment for such material.

(b)  In making such partial payments there shall be retained ten percent (10%)
of the estimated amount until final completion and acceptance of all work covered
by the contract. However, if the Contracting Officer, at any time after 50 percent of
the work has been completed, finds that satisfactory progress is being made, he may
authorize payment in full of each progress payment for work performed beyond the
50 percent stage of completion. Also, whenever the work is substantially complete,
the Contracting Officer, if he considers the amount retained to be in excess of the
amount adequate for the protection of the Government, at his discretion, may
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release to the Contractor all or a portion of such excess amount.

() All materials and work covered by partial payments made shall thereupon
become the sole property of the Owner, but this provision shall not be construed as
relieving the Contractor from the sole responsibility for all materials and work upon
which payment have been made, or the restoration of any damaged work or as a
waiver of the right of the Owner to require the fulfillment of all of the terms of the
contract.

(d)  Release of Claims - Neither the final payment or any part of the retained
percentage shall become due until the Contractor shall deliver to the Owner through
the Contracting Officer a complete release of all claims against the Owner arising
under and by virtue of this contract, including claims of all subcontractors and
suppliers of either materials or labor, other than such claims, if any, as may be
specifically excepted by the Contractor.

(e Certificate of Completion - Upon completion and acceptance of all work
whatsoever required and the release of all claims against the Owner as specified,
the Contracting Officer shall file a written certificate with the Owner and with the
Contractor as to the entire amount of work performed and compensation earned by
the Contractor, including extra work and compensation therefore.

® Final Payment - Within thirty (30) calendar days after the filing of such
certificate of completion, the Owner shall pay to the Contractor the amount therein
stated less all prior payments and advances whatsoever to or for the amount of the
contract. All prior estimates and payments including those relating to extra work
shall be subject to correction by this payment which is throughout this contract
called Final Payment.

(8  Acceptance of Final Payment Constitutes Release - The acceptance by the
Contractor of the final payment shall be and shall operate as a release to the Owner
of all claims and of all liability to the Contractor for all things done or furnished in
connection with this work and for every act and neglect of the Owner and others
relating to or arising out of this work, excepting the Contractor's claims for interest
upon the final payments if this payment be improperly delayed. No payments,
however, final or otherwise shall operate to release the Contractor or his sureties
from any obligations under this contract or the performance and payment bonds.

IX. MISCELLANEOQOUS

1.

Prohibited Interests

(a) No member of or Delegate to Congress or Resident Commissioner, shall be
admitted to any share or part of this contract or to any benefit that may arise
therefrom, but this provision shall not be construed to extend to this contract if
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made with a corporation for its general benefit.

(b)  No official of the Owner who is authorized in such capacity and on behalf
of the Owner to negotiate, make, accept or approve, or to take part in negotiating,
making, accepting or approving any architectural, engineering, inspection,
construction or material supply contract or any subcontract in connection with the
construction of the project, shall become directly or indirectly interested personally
in this contract or in any part hereof. No officer, employee, architect, attorney,
engineer, or inspector of or for the Government of Guam authorized to exercise any
legislative, executive supervisory or other similar functions in connection with the
construction of the project, shall become directly or indirectly interested personally
in this contract or in any part thereof, any material supply contract, subcontract,
insurance contract, or any other contract pertaining to the project.

Mandatory Disputes Clause

1.1 The Government and the Contractor agree to attempt resolution of all
controversies which arise under, or are virtue of, this Agreement through mutual
agreement. If the controversy is not resolved by mutual agreement, then the
Contractor shall request the Government in writing to issue a final decision within
six days after receipt of the written request. If the Government does not issue a
written decision within six days after written request for final decision, or within
such longer period as may be agreed upon by the parties, then the Contractor may
proceed as though the Government had issue a decision adverse to the Contractor,

12 The Government shall immediately furnish a copy of the decision to the
Contractor, by certified mail with a return receipt requested, or by any other method
that provides evidence of receipt.

1.3 The Government’s decision shall be final and conclusive, unless fraudulent or
unless the Contractor appeals the decision.

1.4 This subsection applies to appeals of the Government’s decision on the dispute.
For money owed by or to the Government under this Agreement, the Contractor
shall appeal the decision in accordance with the Government Claims Act by initially
filing a claim with the Office of the Attorney General no later than eighteen months
after the decision is rendered by the Government or from the date when a decision
should have been rendered. For all other claims by or against the Government
arising under this Agreement, the Office of the Public Auditor has jurisdiction over
the appeal from the decision of the Government. Appeals to the Office of the Public
Auditor must be made within sixty days of the Government’s decision or from the
date the decision should have been made.

1.5 The Contractor shall exhaust all administrative remedies before filling an
action in the Superior Court of Guam in accordance with applicable laws,
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1.6 The Contractor shall comply with the Government’s decision and proceed
diligently with performance of the Agreement pending final resolution by the
Superior Court of Guam of any controversy arising under, or by virtue of, this
Agreement, except where the Contractor claims a material breach of this
Agreement by the Government. However, if the Government determines in writing
that continuation of services under this Agreement is essential to the public’s health
or safety, then the Contractor shall proceed diligently with performance of the
Agreement notwithstanding any claim of material breach by the Government.

Compliance with Arts in Public Facilities, Article 2 of Chapter 8 of Title 1
Guam Code Annotated

-END OF GENERAL CONDITIONS-
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ATTACHMENT “A”

OFFICE OF THE GOVERNOR
HAGATNA, CUAM
US.A.

EXECUTIVE ORDER NO. 2012-04_ - !
RELATIVE TO AMENDING EXECUTIVE ORDER NO. 2000-10 TO
PROMOTE ON-THE-JOB TRAINING AND THE HIRING APPRENTICES
FOR GOVERNMENT OF GUAM CONSTRUCTION PROJECTS

WHEREAS, on April 11, 2000, Executive Order No. 2000-10 Relulive fo Enhancing the
Apprentice Training Program Through Hiring of Apprentices for Government of Cuam Construction
projects was enacted for the purpose of requiring the employment of apprentices to assist the '
Guam Department of Labor in encouraging the employment and training of local labor in the
construction industry; and

WHEREAS, since the cnactment of Executive Order No. 2000-10, uther cectified
apprentice training programs, including programs supported by the Department of Public !
Works which offer on-the-job (OfT) training, have become available to supplement the existing
progeams offered by the Guam Contractors Association and the Guam Comumunity College;
and

WHEREAS, apprenticeship programs provide valuable local labor opportunities for
individuals desiring to leam new skills and enter the construction industry, thus lowering
unemployment levels and reducing dependency on alien workers; and

WHEREAS, it is In the best interest of the Teeritory to require the employment of
apprentices on Government of Guam construction projects; and

NOW, THEREFORE, I, EDWARD ).8. CALVO, ! Magw’luben Gudlun, Govemor of
Guam, by virtue of the authority vested in me by the Organic Act of Guam, as amended, do
hereby ORDER that Executive Order No. 2000-10 is amended and re~cnacled as follows:

1 Government Policy. It is the policy of the Government of Guam that afl construction
projects funded in whole or in part by local or federal funds shall require the
contructor to employ at least One (1) apprentice foe every Ten (10) workers for the
duration of each project, and not less than One (1) apprentice per project. This
requirement may only be waived if the contracting agency certifies that no
apprentice is available.

2 Application to All Construction of Public Works Projects over One Hundred
Thousand Dollars ($100,000). This Executive Order applies to alt public works
construction projects such as the erection, maintenance, rehabilitation, repair, or
demolition of any public building, roadway, or any public facility as defined in

- 4 s i h¢ s 2o s e e
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SPECIAL PROVISIONS
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1.

SPECIAL PROVISIONS

General Intention.

It is the declared intention and meaning to provide and secure the design and construction of
“Lease Financing for Design, Renovation, Rehabilitation, Construction and Maintenance
of Simon Sanchez High School, Project no. 730-5-1057-L-YIG”.”

2.

Contractor.

The Contractor and each and every subcontractor shall read the entire Bid Documents and
by the act of submitting a bid, shall be deemed to have accepted all conditions contained
therein.

Standards.

The standards referenced in this specification (including addenda, amendments and errata
listed) shall govern in all cases where the references thereto are made. In case of difference
between the referenced standards and its accompanying drawings, accompanying drawings
shall govern to the extent of such difference; otherwise the referenced standards shall
apply. Extra care shall be exercised fo refer in requests for quotations in orders and in
subcontracts to all modifications thereof.

Time for Completion.

It is hereby understood and mutually agreed, by and between the Contractor and the
Government of Guam, that the date of beginning, rate of progress and the time for
completion of the work to be done hereunder are essential conditions of this contract; and
it is further mutually understood and agreed that the work embraced in this contract shall
be commenced on a date to be specified in the Notice to Proceed (NTP) and the design and
construction shall be completed within Seven Hundred Thirty (730) calendar days after
issuance of NTP complete and ready for use.

Liquidated Damages.

It is hereby understood and mutually agreed, by and between the Contractor and the
Government of Guam, that liquidated damages shall be assessed for each calendar day the
work remains incomplete.

If the said contractor shall neglect, fail or refuse to complete the work within the time
herein specified, the Contractor does hereby agree, as a part consideration for the awarding
of this contract, to pay to the Government of Guam the amount of one-fourth of one
percent of the contract value per calendar day not as a penalty but as liquidated damages
for such breach of contract as hereinafter set forth, for each and every calendar day that the
Contractor shall be in default the time stipulated in the contract for completing the work.
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The said amount is fixed and agreed upon by and between the Contractor and the
Government of Guam because of the impracticability and extreme difficuity of fixing and
ascertaining the actual damages the Government of Guam would in such event sustain, and
said amounts shall be retained from time to time by the Government of Guam from current
periodical estimates.

It is further agreed that time is of the essence of each and every portion of this contract and
of the specifications wherein a definite and certain length of time is fixed for the
performance of any act whatsoever; and where under the contract an additional time is
allowed for the completion of any work, the new time limit fixed by such extension shall
be of the essence of this contract. Provided, that the Contractor shall not be charged with
liquidated damages of any excess cost when the delay in completion of the work is due

a) To any preference, priority or allocation order duly issued by the Government of
Guam.
b) to unforeseeable causes beyond the control and without the fault or negligence of

the Contractor, including but not restricted to acts of God or the public enemy, acts of the
Government of Guam, acts or another Contractor in the performance of a contract with the
Government of Guam, fires, floods, epidemics, quarantine restrictions, strikes, freight
embargoes, and unusually severe weather; and

c) To any delays of Subcontractors or suppliers occasioned by any of the causes
specified in subsections (a) and (b) of this article.

Provided further that the Contractor shall, within seven (7) calendar days from the
beginning of delay, notify the Contracting Officer in writing of the causes of the delay who
will ascertain the facts and extent of the delay and notify the Contractor within reasonable
time of his decision in the matter.

Contractor must note that Guam by nature has frequent rainfall causing suspension of work.
Said suspensions shall not qualify for time extensions unless the weather is unusually
severe.

6. Tax and Withholding Liability. The Contractor assumes responsibility for its
personnel and subcontractors providing services hereunder and will make all deductions
and payments for social security and withholding taxes and for contributions to
employment compensation funds, employee benefits, or any other payments required by
the governments of the United States and Guam, if required. Contractor is responsible for
paying when due any and all income taxes, gross receipts taxes, or any other taxes or
assessments incurred as a result of the services performed by the Contractor and
Contractor’s employees or agents under this Agreement or the compensation paid to
Contractor for services performed under this Agreement, unless Contractor is a non-
resident person or entity without a valid Guam Business License, in which case a
withholding fee equal to four percent (4%) of the total dollar value of this contract will be
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withheld for the payment of Guam’s Business Privilege Tax in accordance with 11 GCA §
71114 (PL 33-166).

END OF SPECIAL PROVISIONS
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Iv.

GENERAL STATEMENT OF WORK

OBJECTIVE

It is the primary objective of the Government of Guam and the education agency,
(Department of Education) to solicit through the Department of Public Works, in
compliance with the Guam procurement law, for the renovation or construction of the SSHS
under a thirty lease-back arrangement together with insurance and maintenance of the
education facility over the lease-back period according to the needs of the education.

PROJECT DESCRIPTION AND LOCATIONS

Lease Financing for Design, Renovation, Rehabilitation, Construction and
Maintenance of Simon Sanchez High School, Project no. 730-5-1057-L-YIG.

GENERAL SCOPE OF SERVICES AND RESPONSIBILITIES:

A.

Prospective bidders shall visit and inspect the site for all required conditions that will
impact their work and make proper adjustments for these unique needs. No extra
compensation will be made to this firm bid project based on any misunderstanding or
error as regards to the site condition, or accessibility or the kind of work to be
performed.

Contractor shall provide all required figures/ drawings and details, engineering works,
new materials and installation and commissioning services for this project.

The contractor shall be professionally responsible for the services performed under this
contract. Contractor shall be responsive to all required government criteria,
information, guidance and review for comments. All services shall be in full
compliance with all required Federal and Local requirements.

All work sites shall be kept clean and all tooling and material must be verified in safe
control during daily field work. Daily debris must be moved offsite or to a designated
staging area.

Upon completion of the newly renovated and/or reconstructed SSHS the existing
school structure and facilities are to be demolished and materials removed, as
instructed.

All other items not detailed shall be assumed included to make the system work
complete and ready for use

SPECIFIC SCOPE OF WORK:

The following listings define the known scope of work needed for the project.
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A, Demolition, disposal and area restoration

1. All demolition work shall be part of the scope of work. All salvageable
materials shall be coordinated with DOE or DPW representatives prior to disposal.

2. All disturbed areas affected by demolition and new construction shall be
graded and compacted. A minimum of 4” top soil shall be spread all over affected areas.
Hydroseeding is required and shall be maintained until the grass are fully grown.

C. Design Work Requirements

NEW SIMON SANCHEZ HIGH SCHOOL SPECIFICATIONS
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School Facility Building Structure Contents

The New Simon Sanchez High School shall be designed and built to accommodate a student

capacity of 2,300 students and contain 122 classrooms. The building structure will consist of the
following:

* High School Building
o Classrooms
Administrative and Student Support Offices
Cafeteria
Gymnasium
Library
Fine Arts Auditorium
Multi-purpose Room
Courtyard/Rotunda
e Staff and Student Parking
® Outdoor Sports Facilities
o Track and Field
* Multi-Sport Football/Soccer Field
= 8 Lane Running Track
o Baseball and Softball Fields

O O OO0 O0OO0

The new Simon Sanchez High School shall be constructed in compliance with the latest
International Building Codes (as adopted) and Local Building Laws and Regulations. The new
Simon Sanchez High School structure will be constructed within the school property on its
available open field. Placement of the structure shall be based on the design outcome of the
specifications herein.

Classrooms

There will be a total of 122 classrooms with a dimension of 32’ X 30’. The breakdown of
classrooms will be:

SUBIECT:E @i oot i et NUMBER OF
i L CTASSRO0ME
English 22
ESL English 2
SPED English 2
Mathematics 16
ESL Math 1
SPED Math 2
Science 16
ESL Science 1
Social Studies 16
ESL Social Studies 1
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SPED Basic Life Skills 2
Guam Community CTE Programs*
e ProStart
Marketing
Lodging Management Program
Allied Health
Electronics
Carpentry
Automotive
Visual Communication
Business
Fine Arts
Physical Education
Health
World Language
Family and Consumer Sciences (FACS)
JROTC
Chamorro

[ o]

NWIW|A|ia\ W

301
L)

GRAND TOTAL

Classroom Design Description

Classrooms with a capacity of 32 students per classroom and shall have a 32’ x 30’
Dimension.

Classroom storage room (15’ x 12’)must be securable with appropriate door hardware
and large enough to store audio visual cart, class set books, 2 computer desktops. Storage
room shall not impede classroom dimensions.

Classroom equipment/cabinets/woodwork must be made of school grade quality and shall
not contain pressboard type materials.

Each classroom must have sufficient electrical and data wiring to include overhead
connections for multimedia equipment.

Classrooms must be equipped with bulletin boards, whiteboards, storage cabinets, storage
rooms for AV equipment/mobile carts/etc.

Classrooms must be equipped with standard educational bulletin boards, whiteboards,
and storage cabinets. All doors must be heavy duty with a bottom kick plate, door
stopper, door closer, hinges, ADA approved doorknobs, jamb and vision glass for
observation. All door locks can be opened with 1 master key.

GCC classes to be located in a wing separate from the general education classes for Pro-
Start, Lodging Management, Marketing, Allied Health, Electronics, and Automotive.
GCC CTE classrooms equipped with their respective tools, equipment as required by
their programs.
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ESL and SPED classes to be located with their respective general education classes.

* Each classroom will have 2 doors each in cases of emergencies.

Design classrooms with high windows and more wall space. Rooms with many high
windows, allows more natural light coming in. Consider day lighting; it provides physical
and psychological benefits to both students and  teachers; it reduces electrical energy
consumption in the building.

Design classrooms’ with ceiling be 10 feet high and can be used as a teaching tool.

Design patterns in walls or floors that students can decipher such as periodic table on the
ceiling of a chemistry laboratory/classroom.

Courtyard / Rotunda (see proposed drawing)

Design a holding area for students to congregate as a whole before school (after drop-
off); during the breaks and lunch time.

Design an enclosed rotunda as a center court for holding students and lunch activities,
large enough to accommodate all 2,300 students in the courtyard.

The courtyard shall be designed so that there is a covered walkway surrounding the yard
(along the walls) with adequate benches for students to sit before school and during
lunches.

Design must minimize the crevices that students can hide in.

Design hallways and congregation areas should have adequate amount of benches and/or
tables to accommodate when students are out during lunch and break. Benches to be

‘situated away from the walls.

Design will include centralized Flag Pole
Design adequate outlets alongside the walls
Design adequate lighting for night events in the courtyard
Design a concrete stage with adequate electrical outlets to plug into the built-in public
address system and provide for adequate lighting on the stage. The following items shall
be included:

o A concrete cover and concrete flooring elevated 3 ft.

o A back concrete wall with hidden stairs on each side

o Adequate outlets for PA systems and lighting on the back wall

Multi-Purpose Room

Design a 200 pax multi-purpose room adjacent to the gymnasium with a separate
entrance from the student parking lot

Dimension: 64 ‘ X 64 * with ceiling brackets and floor brackets for the retractable
dividers
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* 1set Boys’/Girls’ restroom facility. Restroom facility must be designed to meet the
fixture ratios and sizes based on applicable Building Codes, Guam Regulations, and ADA
requirements.

e Infrastructure will include

o Multiple outlets along the walls (10 each) and on the floor (10 each)

o Storage room (15’ x 15°) for stackable chairs, folding tables, portable stage
o ceiling mounted multi-media projector on one end

o built-in PA/intercom system

Additional Specifications
Design and install a high efficiency HVAC systems along with energy efficient lighting, low-

flow plumbing fixtures, storm water management techniques, and roof design to accommodate
future installations of photovoltaic panels.

Acoustics

® Design and install acoustic and sound control in offices, classrooms, library, gym,
multipurpose rooms to regulate and minimize sound.

Indoor Air Quality /| HVAC

® Design and install High efficiency HVAC System with centralized controls for Air
Conditioning Units and temperature control.

® Design and install HVAC with automatic thermostats.

® Design and install ventilation system based on Building Code Requirements.

Lighting
® Design and install energy efficient lighting
* Incorporate design for the use of solar lighting

Health & Safety

® Design and install the intercom and school bell system on the interior and exterior of the
campus.

* Design campus for maximizing the flow of foot traffic during passing times as well as

during evacuations. Identify an adequate area for building evacuations — location

Design the building to maximize hallways & grounds supervision

Design facility to control access to grounds/buildings by individuals or POVs

Design Faculty parking with secured access

Design Student parking secured access

Design and install wireless cameras and security alarm system in the interior and exterior

of the campus.

Design and install elevator systems (in the event it will be a 2 or 3-story building).

Elevator must be designed to accommodate large equipment, and multiple wheelchairs,
etc.

® Design and install access doors to buildings that are self-closing,.
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® Design Campus-wide Intercom (audio/visual capabilities) and bell system that connects
all buildings, classrooms, and sports facilities
® Design Evacuation area markings (room locators)
Design and install Low flow plumbing fixtures

® Design and install Storm-water management techniques

® Design and install Secured Trash bin area to include a Recycling center for aluminum,
bottle, cardboard and

* Design and install Guardhouse /Sentry at each entry point (main entrance and exit)

 Design and install secured perimeter fencing.
Design and install Off-Site Improvements (Traffic Flow/Sidewalks Requirements)

® Design and install a separate traffic (possibly one-way) from the bus stop by Nissho
Terrace to Chalan Pasaheru for student drop off and pick up. This will minimize traffic
congestion along Juan Jacinto Road leading to FBLG.

® Design and install access drop-off point (outside of fence line, just off traffic access road)
to minimize parents stopping and holding up traffic on main road.

® Design and build sidewalks.

Interior Design / Technology Updates

® All classrooms, hallways, and exterior be wired for Intercom (or Public Address) system
with  the capability to wire for video feeds into the classrooms

® Design and install wireless cameras and security alarm system in the interior and exterior
of the campus

® Secured wireless internet

Grounds Design

® Rain gardens: gardens located on four cardinal points next to building; storm drainage
combined with plants divert and filter water, can be visual and used as a resource for
instruction--an outdoor classroom--teaching space
® Incorporate landscaping plants;
o Red palm trees
o Gardenia
o Native Trees

® Trees that provide an excellent canopy overtime--lots of shade for students
¢ Design and install water collection from gutters to irrigate rain garden, plants, trees,
school ground...

® Design classrooms with high windows and more wall space. Rooms with many high
windows, allows more natural light coming in

® Design and install day lighting; it provides physical and psychological benefits to both
students and teachers; it reduces electrical energy consumption in the building

® Design and install patterns in the walls or floors that students can decipher

® Design and install having classrooms’ ceiling be 10 feet high and can be used as a
teaching tool.
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® Design and install a periodic table on the ceiling of a chemistry laboratory/classroom
® Design and install footprints and fossils of amphibians and animals in a courtyard
sidewalk

® Design and install fractal pattern in resilient floor tile

® Design and install painting and sealing the laboratory/classroom concrete floor with a
large example of DNA strand.

® Painting and sealing the laboratory/classroom concrete floor with large examples of an
animal and plant cells

® Develop a contest for students to create artwork (educational, esthetics, appreciation)
for the school; student art work can be represented by department.

Administrative Offices

Main Office
OFFICE NUMBER OF OFFICES
Administrative Offices 5

¢ 1 principal office

e 4 assistant principal offices
Business Office — must be secured with a safe for | 1
money storage during the day. Business Office
shall have a small storage supply room and a
collection window for money drop-off. Business
office will be located near the Administrative
Storage Room for school supplies.
Student Discipline office for holding area with 2
unisex restroom (1 for parent holding and 1 for
student holding
Interview rooms ( dimension for each is 8" x 8°) | 4
Computer Operator Office — with adequate wall 1
shelves and a small storage room
Conference Rooms — 25 pax with a white board 2

o All administrative offices shall have adequate door closets

e Main entrance for visitors and students is through the Main office.

* Lobby area/space for parent/visitor waiting area to include trophy cases to showcase
awards and pictures

® Include a Greeter’s Desk / Help Desk /Sign —in by the main entrance to direct visitors

e Photocopy machine area

Counseling Department
OFFICE NUMBER OF OFFICES
School Counselor Offices 9
Small Conference Room — 12 pax for group 1
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mediations

Room

Cumulative Folder File Room — Extra Large 1

® Space for parent/visitor waiting area

e Photocopy machine area

SAO)

Other Offices
OFFICE LOCATION NUMBER
School Health Counselor (Nurse) Nurse’s Office 1
Librarian Library 1
PE Office (6 teacher capacity) Girls’ Locker-room 1
PE Office (6 teacher capacity) Boys’ Locker-room 1
ESL Coordinator ESL 1
Testing Room 1
CRT Offices CRT Dept. (SPED) 4
Conference Room 12 pax for IEP 1
meetings
SPED Related Services (i.e. CRT Dept. (SPED) 1
Speech)
School Resource Officers (SROs) — | Main Building 1
2 pax
JROTC Instructor Offices JROTC Bldg 3
Kitchen Manager’s Office Cafeteria 1
Activities Director’s Office Auditorium 1
Athletic Director’s Office Gymnasium 1
Parent, Family, Community Main Bldg 1
Outreach Program (PFCOP)
School Attendance Office (District | Main Bldg 1

School Counselors Offices
® Storage/file room (25 x 30°) for safe keeping of cumulative folders. File room to be
accessible to both cumulative and health records — Jack & Jill type of entrance.
® Equipment storage room (15° x 15°)
® 9 counselors’ offices (10’ x 15°)
¢ 1 small room for group mediations 12 pax (20’ x 20°)
e Waiting area for parents/visitors
® Photocopy room (10’ x 15°)

School Nurse’s Office

® Storage/file room (25" x 30”) for safe keeping of cumulative folders. File room to be
accessible to both cumulative and health records — Jack & Jill type of entrance.
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® Equipment storage room (15’ x 15°)

e Small private triage room to assess students individually (15’ x 15)

® Sick bay for 5-6 sick beds (15’ x 25°)

¢ For confidentiality purposes, waiting area separate and away from the triage beds,
intake area

® ] unisex restroom equipped with shower room for emergency

Special Education Program

* 4 Special Education classrooms are standard size to be located with their respective
departments (2 ~Math, 2 — English)

* 2 Basic Life Skills (BLS) Classrooms — large classroom with space equipped with
Home Life Skills appliances and classroom equipment.

* Wiring/plumbing/ventilation for laundry equipment such as washer/dryer and kitchen
setting with refrigerator/stove/microwave

® Must have sink with the kitchen setting and restroom

* Adaptive PE Equipment must be available with Adaptive PE teacher

English as a Second Language (ESL) Program
¢ 4 standard size classrooms to be located with their respective departments (1 English,
1 Math, 1 Science, 1 Social Studies)

¢ ESL Science class must have additional classroom for laboratory and equipment
storage

Storage Rooms/Bookrooms
® 5 Administrative Storage Rooms(10’ x 20°)
School Supplies
Photocopy Paper Storage Room
Hazmat Storage Room
Equipment Storage Room
Technology Storage Room
Book rooms (10’ x 20°)
English
Math
Science
Social Studies
Shared — FACS, Business, Health
Shared — World Language (Chamorro/J apanese/Spanish)
® 2 Band Storage Room (Band Room)
v" Band Equipment Storage Room (20’ x 20°)
v" Music File Room within the classroom (10’ x 20")
92

A NI NN

AN U N O N



® 2 Choir Storage Rooms (Choir Room) (15° x 20°)
v" Equipment Storage Room
v" Music File Room within the classroom
® 1 Multi-purpose room for portable stage, stackable chairs, and folding tables(15° x
20%)
® 3 JROTC Program (10’ x 20°)
v" Secured Storage Room for Armory and other sensitive equipment
v" Room for uniform, books, ribbons, school supplies, etc.
v’ Junior Cadet Leadership Challenge Equipment
® 7 GCC Storage Rooms in the classroom with their respective requirements based on
program specifications (10’ x 20°)
® Library Storage Rooms (located in the Library)
v 4 Storage rooms. Storage rooms will need to have security doors to prevent theft
© 1 storage room for Class Set Book Inventories (12°x12’)
O 3 storage rooms for library equipment room (16°x16’)
® 2 Storage rooms (located in the Auditorium) (20’ x 20°)
® 2 PE Department Storage Rooms
v' PE Class Equipment Storage Room in the Gym (15" x 20°)
v’ Interscholastic Equipment Storage Room in the Gym(15’ x 20°)
v’ softball/baseball equipment at the field (under press box) (15° x 10%)

JROTC Program
* 2 standard classrooms with 35 pax capacity
* 1large cadet administrative office with 5 computer workstation(15’ x 25°)
* Multi-purpose regulation drill pad / rifle range/ full battalion inspection site located
adjacent to the Gym locker rooms (30yd x 25yd).
® Storage Rooms (Identified above Storage Rooms)
v" Secured Storage Room for Armory and other sensitive equipment (15’ x 20°)
v" Room for uniform, books, ribbons, school supplies, etc. (10’ x 10”)
v' Junior Cadet Leadership Challenge Equipment (15’ x 10°)

Computer Labs

* 6 Computer Labs Equipped with the following items (1 Computer lab in the Library 5
for general education use) (30’ x 20°)
Wireless internet capabilities (Access Points)
Printing capabilities
Computer desks/chairs,
10 feet whiteboard
4’ X 5’ bulletin board
Smart board with multimedia projector
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v" Document camera

Cafeteria / Dining Hall
* Design Cafeteria facility dedicated to SSHS with the capacity to seat 750 students
using cafeteria folding benches.
e Cafeteria should also be connected to the campus-wide Intercom and Bell System for
emergency announcements as well as have a stand-alone public address (PA) system
for use in the cafeteria only.
* Service area to accommodate two serving lines with direct access to the kitchen
serving line
e Cafeteria shall have male / female common restrooms
* Kitchen to serve as a satellite cooking station for 6 other schools.
o Ware washing Unit (Scullery)
o Cafeteria Refrigeration Equipment
Walk-in refrigerator
e 16"x20
e 7 ton cooling unit
¢ Dual evaporators
* Walk-n freezer
e 16°x20’
¢ 7 ton cooling unit
e Dual evaporators
* Reach-in Refrigerator (Pass thru) (2 each)
= Milk Cooler (1 each)
o Cooking Equipment
* Electric Skillet (2 each)
= Convection Oven double stack (2 each)
* Warming Cab double Stack (pass thru) (3 each)
= 36" Range with Convection Oven, gas (1 each)
= Steam Kettles 40-60 Gallon, gas (2 each)
= Tilt Skillets 40 Gallon, gas (2 each)
o Serving Line Equipment (hot and cold with utensil rack) Dual set
» Cold Unit with protector guard
" 5 Unit Hot Holding with protector guard
= Tray Slides
* Tray Stand with Utensil Holder
= Hot Holding Cabinets Electric
* Milk Cooler - Single Access 24.5 Cu.Ft.
® Cashier Stand
o Two-compartment food prep sinks with aprons and backsplashes (2 each)
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Library

Dry Storage Room10’ x20’
Custodial and chemical storage Room
Restroom Male/Female
Manager’s Office
Kitchen staff lunchroom with lockers
Kitchen Sanitization
* Conveyer Dish machine 8-10 ft, three tank, with water filtration and
softening, with booster heater.
* Single tank Dish machine with water filtration and softening w/booster
heater.
* Two, Three-Compartment Sinks with Aprons and Backsplashes.
® Greastraps for sinks.
* Garbage Disposals for warewashing and sinks.
» Hand sinks

O 0O 0O 0O 0O

Design Enclosed library, 250 occupant capacity to include a media center, computer
lab, silent reading to

4 Storage rooms from to. Storage rooms will need to have security doors to prevent
theft

o 1 for Class Set Book Inventories (12°x12”)

o 3 for library equipment room (16°x16’)
Library anti-theft system at each door (gate sensor/alarm)
1 Librarian’s office
Book shelves to accommodate book inventory
Wireless internet capabilities (access point to accommodate personal device
connections)
1 Computer Lab (mentioned in the Computer Lab section)
Ceiling mounted projection system and public address system speakers to facilitate
large groups in the library (while also connected to the School PA system for
emergency announcements)
Section of the library to accommodate group study tables, semi-private study carrels
and adequate seating for 250 pax
PREFERENCE for library furniture to have wheels with locks for a more mobile,
modular-design, for flexible mix and match set-ups
Periodical display rack

REFERENCE: 2003 Massachusetts School Library Media Program Standards for the
21% Century Learning for Design Examples
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Fine Arts Auditorium
® The Auditorium will have a 750 seating capacity for the performing arts
(Choir/Dance/Band)
® Orchestra/Band Pit area in the front of the stage
® Movable risers (at least 3 steps) for 100pax on stage
e Stage curtains
e 1 grand piano
* 2 spot lights in addition to house lights
 Simple rail system for backgrounds/suspension
¢ Built in multi-media projector infrastructure
* Audio/ Sound system with phantom power, condenser microphones, cardioid
microphones, wearable wireless microphones with transmitters
* Performing arts classes recommended to be located adjacent to the Auditorium
e Stage — 2 stage wings
e Display / Ticket area
¢ 2 Dressing rooms (15’ x 15°)
¢ Control booth for sound and lighting
¢ Activities Director’s Office (12’ x 10°)
® Back loading/unloading area
* Male/Female common restrooms as per code requirements.

Staff-Faculty Lounges

* 2 Large Faculty/Staff Lounges (30’ x 30°) (1 first floor, 1 second floor) each
equipped with the following:
v" Area for eating with microwave, refrigerator, and sink
v' Male and Female Restroom Facilities
v Work room (15’ x 20’)equipped with 5 computer stations with internet
capabilities, book shelves, furniture (group tables, chairs), and telephones
v" Bulletin boards / whiteboards
v" Photocopy machine
v" Lockers for staff and teachers
* Should the new building require a third story, that each story have a Staff-Faculty
Lounge on each floor

Restroom Facilities
¢ General Description
o All restrooms must be designed for the student population and must be in
compliance with applicable building codes, Federal ADA requirements, and
DPHSS regulations.
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All restrooms walls must be anti-graffiti.
Long faucet necks to minimize water splashing
Must have appropriate number of floor drains for deep cleaning and flushing
o Sinks must be installed on counters
¢ Common Restroom facilities
o Meet all DPHSS ratio requirements for toilets, urinals, sinks, etc.
o Male/ Female Restrooms located in:
» 2 sets first floor (Male / Female)
» 2 sets in 2" floor (Male / Female)
* 1 set in the Gymnasium (not in the locker rooms) (Male / Female)
» Cafeteria dining area (Male / Female)
" 1 set located by the outdoor sports facilities (Male / Female)
¢ 6 Special Education Rooms
o 4 SPED Classrooms — 1 unisex restroom each with Bidet seat
o 2 BLS Classes (1 each) — equipped with changing station and shower with Bidet
seat
o SPED Restrooms must meet ADA compliance and accessibility to include a
changing station and shower room for students and doors wide enough for
wheelchair bound students
* Nurse’s Office shall have a Unisex restroom to include a shower facility and
changing station. Toilet shall be outfitted with a Bidet for those needing
accommodations
* JROTC Male/Female Restrooms with shower capability with 1 toilet with Bidet seat
* 1 set Male/Female Restroom facility in the Multi-purpose room
® 1 set Male/Female Restroom facility in the Auditorium proportional to the 750 seat
capacity

O O O

e Employee Restrooms
o 1 set main office with toilet Bidet seat
o 1 set counseling office
o 1 setin each Staff-Faculty Lounge in the first floor, second floor, and third floor.

Sports Facilities

Gymnasium

* Gym will have stadium seating to meet 2,300 school capacity (seating includes floor
area)

o Gym wood flooring must be outfitted for a Multi-Sport system

o Regulation game lines for Basketball, Volleyball

o Full size basketball court + 2 width size basketball courts that run through the

main court forming additional 6 baskets
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Curtain divider that can divide the court in half (Ex: JFK Gym Curtain)

Public restrooms in the Gym to accommodate game events

Stadium bleachers that can be retracted to provide more space for PE classes and
allow for easy access when cleaning

Gym floors should have volleyball pole inserts for the main floor and for the side
courts.

e Gym equipped with: PA System, Scoreboard System,
e Upper Level Press Box

e Concession stand and Ticket Booth

e Athletic Director’s Office

e Climate controlled environment

¢ 5 Rooms adjacent to the Gym

o

O 0O O O

Table Tennis — 3000 sf.

Weight Room — 3500 sf.

Wrestling Mat Storage Room(30’ x 20°)
Aerobics Room — 300 sf.

Kinetic Machine Room (25’ x 30°)

e Locker Rooms

(o]

Male / Female Locker Rooms with each having a capacity of 100 pax with an
open floor concept

Flooring must be non-skid, stain-resistant and have a drainage outlet for easy
cleaning.

Locker rooms must have adequate lighting and ventilation to prevent smell and
mold/mildew

Each male and female locker room is to have 10 shower heads (open-bay style)
and 2 shower heads with stalls

Benches for seating parallel the lockers (for bag storage during class time)
Non-skid flooring should be tiled for easily cleaning from red dirt stains. At least
10 separate shower stalls in each M/F Locker Room.

Locker Rooms should have 2 exits one leading to the Gym and the other leading
outside to prevent mud and water being tracked into the Gym

2 PE Offices (15’ x 25”) — 1 in each Locker Room. Each office will be able to
accommodate 6 teachers in a room with a large view into locker room area for
supervision. (Ex. Okkodo HS Locker Room) to include a separate view to view
the shower/bathrooms areas

Outdoor (Regulation) Facilities

4 Tennis Courts

e Tennis hitting wall equal to the length of the tennis court that also serve as wind breakers
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Volleyball inserts along with tennis pole inserts.

Tennis courts need to be surrounded by chain link fence
Aluminum bleachers outside for spectators

Covered shelter for the aluminum bleachers

1 Softball and 1 Baseball Field
Each field should have 2 enclosed dug outs with access only from the field

Chain link front, concrete walls for other 3 walls

Press box or small dug out for official scorekeeper or other game officials behind the
backstop

Storage room building for baseball/softball field maintenance equipment

Aluminum bleachers for home/away team spectators

At least 10’ chain link fencing enclosing the fields for security and safety of players and
spectators

Lights for night games

Batting Cage

Electronic Scoreboard

Infield dirt — adequate mix of dirt to be safe for sliding and fielding balls
Outfield — grass

Adequate water drainage for run off water

Track & Field
Rubberized track with regulation length and markings for various relay exchanges

8-lane track with marks painted and provide for adequate drainage
Jumping pit for Long/Triple Jump, Dry Sand Pit
o Runway for Long and Triple Jump marks
o Dry sand pit with roll-out dome cover/lid
Official marked area for High Jump mat and Bar Stands
Throwing Pit for Discus, Shot Put, and Javelin

o Shot Put — Concrete 8’ circumference, leveled circle with proper drainage, toe
board

o Discus — Concrete 10’ circumference, leveled circle with proper drainage, toe
board

o Throwing cage
Adequate drainage, fencing and storage for track equipment

Game Field — Multi-purpose
Game Field to accommodate regulation marked lines for Football, Rugby, and Soccer

Chain link surrounding the Game Field to prevent spectators on the field
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Concrete bleachers with additional space/room for storage of field maintenance
equipment and team meeting area

Electronic Scoreboard

Press Box with PA System / Concession stand under the Press Box

Electronic Scoreboard

Lights for night games

Fine Arts Auditorium Building Rooms

® Music rooms’ acoustics need to be conducive to sound quality (no echoes, sound
bouncing off the walls)
® 2 practice rooms for 10 to 15 pax in choir room
® 2 practice rooms for 5 to 10 pax in band room
® 1 piano in choir room
® 1 digital piano In each choir practice rooms
® Dance studio with wall mirrors on 1 wall, and a bar running around the room
® Art classroom with cleaning area (sink and drying counter) and storage area for
equipment.
Choir Room
* Flat room to accommodate 60 students (50’ x 60°)
* 2 practice rooms for 10-15 pax with digital pianos in each room (25’ x 25%)
e 1 piano
Band Room
® Band room arena-style, with multi-level built-in risers
® Capacity of 60 students with instruments (60’ x 60°)
® 2 practice rooms for 5-10 pax (25° x 25°)
® Band equipment storage rooms(25° x 30')
® Music file room (15’ x 20°)
Dance Room
e Extra large room (30’ x 32°)
e Wall mirrors on 1 wall
e Bar installed around the room
Art Room

2 Art classrooms (standard)
Specifications for Art classrooms
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QTY DESCRIPTION SPECIFIC REQUEST

2 INDUSTRIAL SINKS WITH POSITION SINKS
MULTIPLE FAUCETS TOWARDS THE BACK

OF THE ROOM.
INDUSTRIAL SINKS
PREFERRED FOR
PROPER DRAINAGE IN
ART STUDIO SETTING
MULITPLE ELECTRICAL OUTLETS | POSITION MULTIPLE
POWER OUTLETS
AROUND THE ROOM.

1 EXIT DOOR TO OUTSIDE ACCESS POSITION DOOR TO

OF WATER FAUCET THE BACK FO THE
ROOM NEXT TO
SINKS.

6 PCS | ART STUDIO TABLES. FLAT OR Non-textured surface
ROUND SHAPE. NON-METAL needed to ensure proper
NON-TEXTURED SURFACE. WOOD | instruction of media
TOP. techniques and

maintenance. Each table
REFERENCE: must seat a minimum of 4
WWW.DICKBLICK.COM persons and a maximum
ITEM #CF51631-8403 of 5.

24 STUDENT CHAIRS — NON-FABRIC Student chairs must be
SEAT non-fabric to ensure

durability

6 7" STORAGE CABINETS. NON- Storage cabinets must
METAL. DOUBLE DOOR ENTRY. have interior shelving for
W/ INTERIOR SHELVING proper storage of class

materials and resources.
REFERENCE:
WWW.DICKBLICK.COM
ITEM#CF51215-1048
2 5-DRAWER FLAT FILE STORAGE Flat file storage for

W/CAP COVER

unmounted art work and
paper resource storage.
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REFERENCE:
WWW.DICKBLICK.COM
ITEM#CF51220-1206
ITEM#CF51220-1106

6’ STORAGE CABINET WITH LOCK.

METAL. DOUBLE DOOR ENTRY
W/INTERIOR SHELVING.

REFERENCE:
WWW.DICKBLICK.COM
ITEM# CF51246-4864

Storage cabinet must be
metal to ensure proper
storage of paint and paint
solvents, vanishes, and
other potentially
hazardous materials (as
needed).

ART VERTICAL ART RACK (WALL
MOUNTED)

REFERENCE:
WWW.DICKBLICK.COM
ITEM# CF51205-1003

Position art racks for
vertical use. Wall
mounted preferred.

DRY ERASE MARKERBOARDS.
967°X48”

REFERENCE:
WWW.DICKBLICK.COM
ITEM#CF50919-1501

Position 1 markerboard at
the front of the classroom,
and 1 mar kerboard at the
back of the classroom.

72” x 48” RECYCLED RUBBER
TACKBOARD/CORKBOARD
REFERENCE:
WWW.DICKBLICK.COM
ITEM#CF50978-2055

Position tackboard in any
available space.

3 SHELF UTILITY CART
REFERENCE:
WWW.DICKBLICK.COM
ITEM# CF52014-2053

8’ PORTABLE ROOM DIVIDERS
REFERENCE:
WWW.DICKBLICK.COM

ITEM# CF51138-2081

Ensure item is portable for
proper storage and
availability for off-
campus student art
exhibits.

Additional specifications:
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1. DISPLAY SPACE Design lots of easy to use display space with white or neutral
tack board. Some types of cabinet doors can also be used for display space. Have some
display walls in the room so a class can put up all their work and discuss it. Provide more
space in the hall for public view. An art class that does not display and discuss their own
work is missing at least half of the potential art learning. Nearby hallway display surfaces
provide a convenient way to share work with other students, teachers, and visitors to the
school.

2. In an art classroom every inch of wall space is educationally valuable. Often
electrical and mechanical drawings are not specific enough when locating switches, fire
alarms, heat registers, thermostats, and other stuff that interferes with the display space in
an art room. Many workers who install these things tend to place them too far into the
center of a wall area that would otherwise be available to display artwork or educational
material. Plans need to include specific placement specifications and notes so that
contractors can be held accountable for ruining display spaces with thoughtless placement
of fixtures, switches, and so on.

3. STORAGE (25’ x 30) Include lots of storage and drying racks. An art room is a
production facility with many different groups of students using the same space. Without
storage for supplies and for in-process projects, the room soon becomes clogged with
individual projects and nothing more can happen. Learning is seriously curtailed when
lesson plans are limited because there is no place to put he work from session to session.
Include some deep and wide drawer type shelving with suspension hardware for large flat
paper and display posters. Consider a few lockable spaces for "teacher only" access for
materials and equipment that may be too hazardous or valuable to use without supervision
or special instruction.

4. LIGHTING Typical classrooms have lighting that is too general and uniform.
Shading and shadows are not visible enough to learn drawing from observation and good
sculptural modeling. A visual art learning studio needs direct li ghting options and zoned
lighting options that can be used when needed. Provide adjustable lighting options or
zoned lighting especially for digital media projection where the projection area needs to
be dark for proper usage but enough light in the student audience area for notetaking,.

5. ELECTRICAL OUTLETS Art classrooms need power for projectors,
computers, and charging units for camera batteries, pencil sharpeners, hot glue guns, paper-
making equipment, etc. Require four outlets per box every six feet or less along the
perimeter. Island worktables need power as well. If worktables are movable, consider
ceiling outlet boxes that allow for drop cords or slim pre-wired power posts mounted on
the end of worktables to power strips on the sides under the top of worktables. Avoid
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interfering with the work surface. PROVIDE MULTIPLE POWER OUTLETS IN
VARIOUS LOCATIONS.

6. WINDOWS Of all the rooms in a school, the art room needs to be located so it has
windows with the best possible view for inspiration and for learning. Art rooms need
windows for observation drawing and for teaching art concepts about space, depth, form,
and perspective. If a view is impossible, insist on windows for light and ventilation. No
other school subject or office space is as dependent on windows and good views capes as
the art room.

7. SINKS Cleanup time is not art learning time, but it has to be done. Good design
saves time. Bad design results in lots of standing around and discipline problems. Ask for
sinks that are in a peninsula with plenty of room for people around them and for traffic
flow. Never locate sinks in a corner where they create congestion. Space sinks as far apart
from each other as possible so more people can get at them. Get at least two sinks with
two completely separate drain systems in every room. When one clogs, the other should
work. If I am only allowed one sink, I try for a big double sink and two faucets and two
drains.

8. Door/Exterior Access to Water Faucet It is important to have an exterior access
to a water source directly outside the classroom. This is to ensure that water access is
available in case of the sinks not working or any safety concerns with ventilation. A door
that goes directly outdoors from the art room allows opportunities for natural observation
exercises. These processes cannot be done indoors. Students love to do their drawing and
painting outdoors when the weather permits.

9. FLOORING Use a sealed surface. Never use carpeting. Paint destroys carpet. The
best art rooms have floor drains to facilitate daily floor washing if needed.

Family and Consumer Sciences (FACS)

The Family Consumer Science program provides individual and group instruction in personal, ho
me, and family practices. This space is a multipurpose learning environment where students wor
k as a group for general instruction, demonstration, and audiovisual presentations. The curriculu
m includes food pre-paration and nutrition, clothing care and fabrication, management and
economics, and personal and family relationships.

* Approximately half of the area will be configured for food preparation. The food preparat

ion area should have space or 6 kitchen workstations to accommodate up to 24 students.
Workstations need approximately 10 If of standard U.S. Counter, a double sink, a
standard U.S. stove/oven unit, and wall and base cabinets. The dishwasher can be
provided in a teacher kitchen demonstration area rather than at each student workstation.

® A mirror above the demonstration area allows students to observe food preparation. Spac

e should also be provided for equipment storage and two refrigerator/ freezers.
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Space should be provided for a washer and dryer in a general clean up area.

The other half of the area must be multi-function for clothing care and fabrication,
management, and economics, and personal and family relationships.

The furnishings must be flexible to accommodate not only group and individual instructi
on, but sewing stations, cutting and pressing stations, and a fitting booth.

Provide storage along at least one wall of the lab for the storage of sewing machines, sup
plies, and other instructional items when not in use.

Business Education
There will be 5 Business Education classrooms (30° x 32) all equipped with the following;

30 computer stations networked into a server, networked to a printer

Wireless Access point

Storage Cabinets for equipment, file cabinets, 1 set of 30 student lockers to secure
personal belongings

Science Classrooms (Ref: NSTA Guidelines)

The descriptions below are specific to the Science / Laboratory classrooms and are necessary to
prevent accidents in the classrooms/laboratories and limit the risks.

Science Department shall have 16 classrooms/laboratories that are each 1,800 sf. The area will
be divided into two areas: ¥z to be used for lecture with student desks; the other ¥4 will be lab
student workstations (Forward Vision I, 4-Student Workstation, with Hot/Cold Water and Gas
Assemblies, Epoxy Resin). All Science classrooms will have handwashing sinks and
countertops.

There will be 8 Prep Rooms to be located and accessible between adjacent classrooms
(Jack & Jill). The Prep Rooms shall have Eye Wash, Sprinkler System, Sinks. This room
will be used for storage of equipment to be used on a daily basis and preparation for
instruction.

Set of 30 student lockers for students to secure belongings during lab activities
Adequate 20-amp circuits in all classrooms

Forced ventilation: minimum rate of eight changes of air per hour for occupied science
laboratory/classrooms per NFPA 45

Deep, enameled-porcelain janitor’s slop sink

Classroom/Laboratory will need plenty duplex electrical outlets carrying standard
household currents on separate circuits to avoid overload all with Ground Fault Circuit
Interrupters (GFCI) for safety.

Mounted shelves (wooden shelves w/lip, plastic support, & other material that resist
corrosion and sagging; no more than 12" deep

Water Sprinkler System
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e Alarm System

Physical Science/Physics Rooms
e Set up will entail moveable, durable student workstations
* Ceiling mounted electrical lines to accommodate for moveable student workstations (pull
down electrical cords similar to automotive shops — these can be arranged in multiple
outlets equipped with computer network outlets)

Chemistry Rooms

¢ Eyewash and Safety shower per Chemistry Laboratory/Classroom (this is in addition to
the Eyewash / safety shower in the Prep Room)
e Fume hoods (two per chemistry laboratory/classroom)
® Chemical Vented Storage Room with secured access by employees only
o Chemical Vented storeroom doors that are lockable, fire proof, and open outward
o Mounted storage for acids (wooden not made of metal)
o Mounted storage for flammables (Wooden not made of metal; Underwriters
Laboratory UL approved); grounded
o Mounted storage for corrosives (wooden not made of metal)
o Mounted storage for chemicals (dedicated lockable chemical storage cabinet
designed for chemicals)
o Mounted shelves (wooden shelves w/lip, plastic support, & other material that
resist corrosion and sagging; no more than 12" deep
o Forced Ventilation: continuous-forced ventilation at 12 changes per hour
o Sprinkler System
o Alarm System

Permaculture
* Outdoor storage shed for wheelbarrow, garden equipment, and supplies.

GCC CTE Classrooms — 7

All GCC CTE classrooms will be extra-large (60’ x 30’)in nature to accommodate for the dual
function of classroom for instruction and laboratory with equipment specific to their content
areas. All GCC CTE Classrooms shall have a restroom with toilet, sink, and mop sink.

ProStart

* Extra-large classroom/restaurant space: The area will be divided by a wall with 2 swing
doors and a serving counter. One side will be a Kitchen Lab and an Instructional
Classroom with a Teacher Demonstration counter
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The Instructional Classroom will have moveable (not student tables) tables with lockable

wheels that will serve as dining tables during a mock restaurant activity and a regular

classroom h

Teacher planning office

The Kitchen Lab should have a cooking area, mixing/blending/microwave area, a

refrigerator/freezer area, a food prep area, a wash area, a mop/laundry area, and an

equipment/food storage area

These areas in the kitchen lab should be arranged around the perimeter of the room to

provide open space in the center

Kitchen Lab area shall include a stove with a minimum of 6 burners, a grill, deep fryer,

char-broiler and 2 ovens (where 1 is at least a convection oven).

A refrigerator/freezer area shall also be provided near food prep and cooking areas.

Freezer and Refrigerator

The food prep area shall include a double sink for washing and draining foods. A garbage
disposal shall be provided at the food prep sink. Provide open shelving above the

sink and counter. A central area with at least eight portable food service work tables

shall be provided for instruction. The food prep area should also have a teacher

demonstration counter for teacher cooking demonstrations.

The wash area includes the dish washing machine and a counter with two stainless steel s

inks  for pot washing and scrubbing. One sink should be a deep sink for washing large i

tems. Open  shelving above the sink and counter should be installed for storage of rece

ntly washed items. A garbage disposal should be provided for the sink drain

1 Dry Storage room (pantry)

1 Equipment Storage room

Custodial closet

Laundry/linen room

The ProStart class shall be located adjacent to the Lodging Management Program (LMP)

class.

Lodging and Management (LMP)

The LMP class shall be located adjacent to the ProStart class.
The LMP classroom will be an extra-large classroom (60° x 30”)due to the room being
divided into 2 sections
o Classroom instruction area will be equipped with student tables/chairs for, storage
cabinets, bookshelves, and student laptops for each student.
o The Laboratory area design will be such that it mirrors that of a banquet setting
which includes but is not limited to: round banquet tables, Murphy beds for a
mock bedroom, a shower and toilet facility
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Electronics (Electricity, Computer & Networking Lab/Class)

The extra-large (60’ x 30’)Electronics class must be equipped to handle the load of 20
computer and electronics equipment. The classroom must have multiple poWér outlets
and an emergency power off-switch
An external raceway with network jack housing must be provided for 1 computer lab and
1 for networking lab projects (total of 2)
The design of the classroom shall entail the following:
o Multiple storage locking cabinets along the walls and underneath cabinets for
tools and equipment
o The center of the classroom shall have open space for 20 mobile student desks
and chairs; all of which are facing a teacher demonstration table
o A server room will be located inside the classroom to network 20 computer
workstations (10 lined parallel to the walls).
o All computers will be networked to a network printer
o Class will have a unisex restroom equipped with a sink

Marketing

The Marketing class shall be an extra-large (60’ x 30’)classroom divided to accommodate for a
classroom and a student store area. The wall dividing the classroom and student store lab will
have see-through windows.

Classroom — Computer counters shall be built along the wall long enough to fit 20
desktops. The classroom shall have a ceiling mounted multi-media projector. All the
desktops will be networked to a printer and the center of the room will have long tables
with lockable wheels to connect as a conference style setting during instruction

Student Store Lab shall mirror a store setting with 4 large display cases and 3 cash
registers. There will be a see-through window along the wall near the exit to the hallway.
The Student Store Lab will have a large, lockable storage room with cabinets to store
items to be sold in the Student Store.

Health Careers Sciences (HCS)
The space (60’ x 40’)should be designed to be divided into the following:

The front of the room should consist of a teacher demonstration counter for instruction
and floor cabinets below the counter

The counter will be facing 20 student tables/chairs

Along one side of the room will be the laboratory section of HCS which will consist of 4
stations of sick beds, 4 sinks, separated by curtains, and its accompanying furniture —
similar to what would be found in a doctor’s examination room

There shall be ample cabinets and storage space for equipment and supplies

An area should also be provided to include 4 computer workstations
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Carpentry & Automotive

Carpentry and Automotive Classrooms will be triple the size of a regular classroom (90’ x 96°).
One-third of the class will be dedicated to classroom instruction for 20 students and the other 2/3
will be dedicated to labs equipped with equipment and infrastructure similar to that of an
automotive shop and a carpentry shop.

Visual Communication

The design of the Visual Communication class shall be (30’ x 20’) similar to the computer lab
class in which there will be:
e Space for computer tables and chairs for 20 students

e 20 computer desktop systems all networked to a laser printer

e The class will also have a demonstration table at the front of the class for teacher
instruction

* The class shall have a wireless access point and a network system for the computers
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PROPOSED DESIGN
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SSHS Collateral Equipment Requirements

Line
Item | Equipment (Generic name, detailed description) Quantity
1 Access Point - wireless router 26
2 Alto saxophone, intermediate model 4
3 Alto saxophone, professional model 2
4 Alto saxophone, student model 6
5 Aquarium, 10 gallon 3
6 Art rack, vertical, wall mounted 12
7 Audio-visual cart 140
8 Backboards, unbreakable class backboards 72"W x 42" H 6
9 Baker's rack, 22-3/4" W X 29-1/2" D X 66"H 2
10 Baker's table, 72" L X 30" W 2
11 Ball racks, to hold at least 20 balls, 3-tier 5
12 Ballet bars 10
13 Baritone saxophone, intermediate model 2
14 Baritone saxophone, student model 2
15 Baritone, student model 4
16 Basketball rims, break away basketball rims 7
Basketball shooting machine, shootaway basketball
17 shooting machine 1
Basketball/Volleyball/Wrestling 15" LED Scoreboard
18 wireless 2
19 Bass Drum, concert 1
20 Bass kits with bass AMP 2
21 Bass trombone, intermediate model 1
22 Bassoon, intermediate model 2
23 Bassoon, professional model 1
24 Bb bass clarinet, intermediate model 2
25 Bed frame/mattress, twin size 1
26 Bed set (frame, mattress, box spring set) 1
Bench mixer, 10 wuart bench mixer with stir switch and
27 timer 1
Bench press machine, adjustable weights with bench press
28 machine 1
29 Bench, office bench with cushion 15
30 _ | Benches, adjustable olympic benches with wheels 4
31 Bicep machine, adjustable weights bicep machine 1
32 Bidet 3
33 Bill counter 1
34 Biohazard waste disposable 1
Bleachers, outdoor portable aluminum bleachers, 5 rows,
35 heavy duty 15
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Bolt-on backboard padding 72" (for basketball backboard -

36 ] edging) 8
37 Book shelves, 4-tier, heavy duty metal for library books 50
38 Bookshelves, office bookshelves, heavy duty, 4-tier 260
39 Bookshelves, office bookshelves, heavy duty, 4-tier 10
40 Bow rake 2
41 Breathalyzer 3
42 Brix refractometer 1
43 Bull horns, battery powered 10
44 Bulletin board, 3' x 4' 12
45 Bulletin board, 4' x 10’ 20
46 Bulletin board, 4' x 8' 20
47 Bulletin board, 5' x 10' 5
48 Bulletin board, 5' x 10' 4
49 Bulletin board, cork, 5'x 10' 94
50 Bulletin board, cork, 5' x 8' 2
51 Bumper plate trees 6
52 Butcher paper racks 4
53 Cabinets, locking w/ 20 lock boxes 2
54 Cabinets, showcase with glass 14
55 Cable crossover machine 2
56 Cash register stations 3
57 Chair, office, executive 5
58 Chairs, folding metal 500
59 Chairs, music posture chairs, 18" 50
60 Chairs, stackable chairs, lightweight, heavy duty 450
61 Chairs, stackable, cushion 125
62 Chairs, stackable, cushion 16
63 Chairs, student chairs for high school, 18" 2400
64 Chairs, teacher, w/ casters 222
65 Choral risers, portable seating 15
66 Choral risers, portable standing 15
67 Chromebooks 100
68 Circulation desk system 10
69 Clarinet, intermediate model 8
70 Clarinet, professional model 2
71 Clarinet, student model 12
72 Clock, large wall mounted 150
73 Coin sorter 1
74 Commercial appliance, 6-burner + 1 conventional oven set 2
75 Commercial appliance, convection oven 2
76 Commercial appliance, griddle + 1 conventional oven set 2
77 Commercial appliance, grill + 1 conventional oven set 2
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78 Compost bins 6
79 Computer desktop system 285
80 Computer table, 6 ft rectangular, foldable, w/ casters 143
81 Cones, vinyl, 12" height 100
82 Cones, vinyl, 24" height 100
83 Conference table, 12 pax seating 2
84 Conference table, 16 pax seating 1
85 Conference table, 20 pax seating 8
86 Conference table, 6 pax seating 1
87 Conference tables, wooden, heavy duty, 25 pax 7
88 | Counter tables (for POS systems) 5
89 Counter, privacy counters for breakfast/lunch 3
90 Cubby, storage, 30 drawer 12
91 Curtain tracts, ceiling mounted for hospital beds 3
92 Defibrilllator 3
93 Demo table, teacher 1
94 Desk, adjustable standing 1
95 Desk, desk lab w/ drawers and cabinet 1
96 Desk, office desk, executive, 2-pedestal 5
97 Desk, office desk, small 4
98 Desks, student desks for high school 2400
99 Desks, teacher, 2 pedestal 171
100 | Die-cut machine, commercial, heavy duty 1
101 Dining set, 4-seat 1
102 Dishwasher sink, mechanical 1
103 | Display cases, glass for library 5
104 | Display cases, merchandise display case for marketing 4
105 | Display rack, rack for periodicals 1
Dividers, room/section dividers with countertop, 4 ft high

106 | with 2 ft provacy panels for 3 separate office personnel 5
107 | Document camera 123
108 Double french horn, intermediate model 4
109 Double french horn, professional model 2
110 | Drum set, 7-piece 1
111 Dryer, electric 2
112 | Dumbbell rack, 3 shelf that holds 15 pairs, 21001b capacity 4
113 | DVD/VCR player 1
114 | Eb alto clarinet, intermediate model 1
115 EDb contra bass clarinet, intermediate model 1
116 Eb soprano clarinet, intermediate model 1
117 | English horn, intermediate model 1
118 | Equipment stand 1
119 Euphonium, intermediate model 3
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Exhaust system, overhead gas line/panel and exhaust

120 | system 1
121 | File trays, crystal storage cabinets 36- tray 20
122 | File trays, crystal storage cabinets 54- tray 4
123 Filing cabinet, 4 drawer, legal 286
124 | Filing cabinet, flat storage, 5-drawer with cap cover 4
125 Filing cabinets, 2 drawer, legal 12
126 Filing cabinets, lateral 7-8 tier 40
127 | Fire blankets 14 .
128 | Fire extinguishers 150
129 | First aid kits 15
130 Flute, intermediate model 6
131 Flute, professional model 2
132 | Folding banquet tables, 6' round 10
133 Folding plastic tables, 6' 10
134 | Force table 5
135 | Freezer 1
136 | Graph board, polar coordinate, 360 degrees 16
137 Graph board, X-Y coordinate 16
138 | Graphing calculator TI-89 (Titanium) 210
139 Guitar, electric with AMP 3
140 | Gym wall mats 6'H X 4'W grey 30
141 | Hamstring curl machine, adjustable wrights 1
142 | Handwashing sink, set 2
143 Heater, hot water heaters 5
144 | Hurdle trolley/cart 2
145 | Hurdles, standard high school hurdles 50
146 | Ice maker 1
147 | Intercom system, wired for the entire campus, exterior 1
Key box secured area, extra large (for all keys for
148 classrooms) 1
Lab tables, 4-student double-sided service center with
149 | cupboard and drawers 32
150 | Lab tables, for science rooms, epoxy resin tops 510
151 | Ladder, safety ladder, 12' aluminum 15
152 | Laptops, Windows + Microsoft Office included 351
Leg extension machine, adjustable weights leg extension
153 | machine 1
154 | Leg press, 35 degrees 2
Library automation software, book bar coder, and scanner
155 | set 1
156 | Line conditioners 30
157 Liner, chalk liner for outdoor field 2
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158 Lockers, 5-tier, 3 wide lockers 12
159 _ | Lockers, hazardous materials locker, fire-proof, heavy duty 5
160 Lockers, student, closed-based, heavy duty, 2300pax 2300
161 | Mallet percussion 1
162 | Marching bass drums set 1
163 | Marimba 1
164 | Marquee, large digital display 2
165 Mat, 4' x 6' foldable tumbling mats 10
166 | Medicine cabinet 1
167 Microscopes (science) 130
Microsoft storage cabinet, 30 compartments, 48"x16"x84"
168 |H 4
169 | Microwave 11
170 | Microwave, commercial microwave oven for Prostart 1
171 | Mirror, 6'x6' mirrors for weight room 6
172 Mirror, 8'H, wall-wall, full length at 1 wall 1
173 | Mobile cart, w/ 30 laptops and router 17
174 | Mobile lab cart with chemical resistant coating 18
175 | Mobile slicer table 1
176 Motorola, XTS1500, radios networked to GHS 40
177 | multimedia projector, ceiling mounted 125
178 | Multimedia projector, heavy duty, industrial, auditorium 1
179 | Murphy bed 1
Netgear Nightwalk AC1900 Dual Band Width wi-fi GB

180 | router (R7000) 1
181 | Netgear Pro Safe 16 port 10/100/1000 GB Ethernet Switch 1
182 [ Network cable rack 1
183 | Network switch, hub with at least 60 ports 2
184 | Night stands 2
185 Oboe, intermediate model 2
186 Oboe, professional model 1
187 | Olympic curl bar, 48" curl bar olympic 4
188 | Olympic flat benches 6
189 | Olympic weight runner bumber plates 10Ibs 10
190 | Olympic weight runner bumber plates 151lbs 10
191 | Olympic weight runner bumber plates 2.51bs 10
192 | Olympic weight runner bumber plates 25Ibs 10
193 | Olympic weight runner bumber plates 35Ibs 10
194 | Olympic weight runner bumber plates 45lbs 10
195 | Olympic weight runner bumber plates 5lbs 10
196 | Orchestra bells 1
197 Oven, electric convection oven 1
198 PA system, built-in 1
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PA system, w/ mixer-amp, speakers, stands, cables, and 2

199 | microphones 5
200 | Paper shredder, commercial, heavy duty -10
201 | Pencil sharpeners, electric, heavy duty 5
202 | Pencil sharpeners, electric, heavy duty 38
203 | Photocopy machine, color capable, industrial 6
204 | Photocopy machine, portable, scan capable 1
205 | Piano, baby grand concert piano 2
206 Piano, electric 2
207 | Piano, upright piano 2
208 Piccolo, intermediate model 2
209 | Pitchfork 2
Pitching machine, pitching ball, sting-free pitching
210 | machine balls 3
211 | Podium 122
212 | Podium, conductor's podium 1
213 | POS system printer/scanner 7
214 | Power squat rack cage with storage 6
215 Prep tables, stainless steel, 6ft long 12
216 | Printer, laser, copier/printer/scanner, network capable 61
217 | Privacy screen, 3-panel, vinyl with metal frame 8
218 | Projector screen, pull down 122
219 Proofing box, for Prostart 1
220 | Pull-up/Dip machine, adjustable weight assistance 1
221 Quad toms 1
222 | Rack, for folding chairs 10
223 Rack, vertical art rack, wall mounted 6
224 Racks, for stackable chairs, 50pax, w/ wheels 4
225 | Racks, heavy duty, plastic, 4-tier 2
226 Racks, stainless steel, 4-tier 5
227 | Reception counter 3
Recovery couch: solid wood laminate, PVC vinyl
228 | 72"x27"x18" 5
229 Recycle containers, medium size, for aluminum 10
230 _ | Recycle containers, medium size, for plastic 10
231 | Refrigerator 6
Refrigerator, full size, 2-door commercial
232 | kitchen/chiller/freezer 2
233 Revolver, Library 20
234 Risers, movable, 3-step 10
235 | Scale, calibrated weight scale 2
236 Scale, calibrated weight scale for BMI 2
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Scoreboard, multi-sport mounted scoreboard package

237 | (indoor) 2
Scoreboard, multi-sport mounted scoreboard package
238 (outdoor) 2
239 | Security camera system 1
240 | Security cameras for hallways and exterior perimeter 30
241 | Security Surveillance equipment, wireless 2
242 Sentry Safe, fire resistant, XX 2
243 | Sewing machine 30
Shelves, heavy duty, utility shelves, 5-tier, for storage
244 | rooms 20
245 | Sick bed 6
246 | Sink, 3 compartment sink, set 1
247 | Sink, mop sink 10
248 | Smartboard w/ multimedia projector set 129
249 | Snare drum 3
250 Snare drum, wood shell snare drum w/ concert stands 1
251 Snare drum, wood shell snare drum, student model 3
Soccer goal, outdoor portable aluminum fitsal soccer goals
252 1 9'10"W x 6'7"H x 3'4"Deep 4
Soccer goal, outdoor portable aluminum soccer goals with
253 | nets24'Wx 8'H 6
254 Speakers, wall mounted, set 1
255 | Spectrophotometer with cuvets 2
256 | Speed racks, stainless steel 3
257 | Sphygmomanometer, blood pressure machine 5
258 | Spot Light 2
259 | Squat machine, adjustable weights 1
260 Stools, bar stools 12
261 Stools, for science lab tables 432
Storage cabinet, metal with lock, double door entry with
262 [ adjustable shelves 290
263 Storage cabinets, 7' non-metal, double door entry 12
264 | Storage cabinets, lockable, tool storage cabinet, wooden 3
265 Stove, electric, full size, 4-burner w/ oven 12
266 | Stretcher 3
267 | Study tables, study carrels for library 20
268 | Surge protector 285
269 | Table tennis tables 10
270 | Table, computer, (36" w X 30" d X 30" h) 20
271 | Table, conference table, 10 pax seating, principal's office 1
272 Table, round, foldable, 5 ft diameter, w/ casters 20
273 | Table, round, foldable, seats 7 pax seating, w/ casters 4
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274 Tables, art studio tables 20
Tables, cafeteria bench tables, folding, heavy duty w/
275 wheels 25
276 Tables, molded tables, w/ casters, foldable for library 30
277 Tack board 1
278 | Telephone system, CISCO capable 167
279 Television, 60" flat screen for hallway announcements 5
280 | Tenor drums 3
281 Tenor saxophone, intermediate model 2
282 | Tenor saxophone, professional model 2
283 Tenor saxophone, student model 6
284 | Tenor trombone with F attachment, intermediate model 2
285 | Time clock for employees 1
286 | Timpani, copper, set of 5 5
287 | Trash cans, 15-20 gallons for classrooms and office use 170
288 | Trash cans, 32 gallon, heavy duty with covers for hallways 30
289 Treatment cart, lockable, 5-drawer 2
290 | Triple beam balance (science) 5
291 Trombone, intermediate model 4
292 Trombone, professional model 2
293 Trombone, student model 8
294 | Trumpet, intermediate model 4
295 | Trumpet, professional model 2
296 Trumpet, students 9
297 Tuba, professional model 2
298 Tube, 3/4 size student model 3
299 TV, 32" flat screen TV with cable 5
300 | Typwriter 2
301 | UPS surge protectors for each desk top 285
302 Utility carts, stainless steel for kitchen 5
303 Utility carts, stainless steel, 3-shelf, for art class 2
304 | Volleyball pole, set of 2 3
305 Washer, electric 3
306 Water cooler, hot and cold water cooler 2
307 Water fountains 31
308 Water heater 1
309 Wheel barrow 5
310 | Wheelchairs 3
311 White board, 4' x 6', magnetic 7
312 | White board, 5'x 10’ 11
313 | White boards, magnetic, portable w/ casters 10
314 Whiteboard, 4' x 8', magnetic 185
315 | Wrestling mats, regulation 2
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316

Xylophone, small

317 | Xylophone, student model
2 Student Chair 1615
Chair, Student 18", Stacking School Grade
3 Quality 1505
4 Stack Chairs, School Grade Quality 36
5 Stack Chair, Four Position, School Grade Quality 36
6 Stool, Student, Adj. Height, School Grade Quality 64
7 Student Wing Desk, School Grade Quality 36
8 2-Student Diamond Desk 84
) Folding Table, Round, 60 dia 100
10 Table, Adjustable Height 30 x 72 7
11 Lab Tables 6
12 Lab Stools 18
13 Lab Tables, Cooking 5
14 Folding Table 4
15 Demonstration Table, Instructor 1
16 Teacher Desk, Double Pedestal 98
17 Teacher Chair with Arm Rest 97
18 Teacher Desk, Mobile, Double Pedestal 1
19 Swivel Chair 22
20 Chair, Side/Guest 71
21 Beam Seating, 5 Seating 4
22 Filing Cabinet, 4 Drawer 151
23 Filing Cabinet, 2 Drawer 110
24 Filing Cabinet, 2 Drawer Lateral 2
25 Filing Cabinet, 5 Drawer 66
26 Storage Cabinet, Metal 36 x 18 x 72 42
27 Storage Cabinet, Metal 30 x 15 x 66 6
28 Bulletin Boar 4 x 8 107
29 Bulletin Board 60" x 36" 16
30 Cork Board, 4 x 6 12
31 White Board 4 x 6 90
32 White Board 4 x 8 19
33 White Board 4 x 10 63
34 White Board 4 x 10, Portable 5
35 Chalk Board 4 x 8 1
36 Display Board 4 x 8 1
37 Book Shelves, 4 Tier 57
38 Shelves, Metal, 4 Tier 18
39 Footlocker 7
40 Shelves, Display, Glass 8
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41 Waste Basket 44
42 Pencil Sharpener 4
43 Pencil Sharpener, Electric 30
44 | World Map & Globe Combo 1
45 World Map 37
46 Wall Mount Guam Flag, 2' x 3' 22
47 Wall Mount Guam Flag, 5'x 3' 11
48 Wall Mount US Flag, 2' x 3' 22
49 Flags,, United Nations Country (Sets) 11
50 Flag Harness, Color Guard 5
51 Recycle Containers for Plastic 15
52 Recycle Containers for Aluminum 15
53 Paper Dispenser (Butcher Paper Rack) 3
54 Periodical Displayers 3
55 Newspaper Displayers 7
56 Card Catalog Cabinets 5
57 Circulation Desk System 10
58 Diversity Stand 1
Library Automation Software, Book Bar Coder

59 and Scanner 1
60 Library Security System 3
61 Revolver, Library 20
62 Graphing Calculator (TI-89 Titanium) 210
63 Projector Screen, Pull Down 23
64 Projector Screen, Tripod, Portable 2
65 Smartboard 80
66 Computer System, Desk Top 178
67 Computer System, Lap Top 80
68 Mobile Laptop Cart with Charger & Wifi 1
69 Desk, Computer for 2 computers 36
70 Printer/Scanner 49
71 Printer Cabinet 2
72 Copier Machine 3
73 ELMO 20
74 Projector 1
75 Multimedia Projector 37
76 Multimedia Projector Ceiling Mount 13
77 Overhead Projector 26
78 Actiview (Document Camera) 25
79 MP3/CD Listening Center 1
80 TV, Flat Screen, 60" 11
81 TV, Flat Screen, 32" 21
82 TV, Flat Screen, 40" 10
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83 DVD/VCR Player 13
84 Multimedia Carts for Projector/Laptop 55
85 AV Cart, 44" 3
86 Mobile Cart, Lockable 15
87 PA System W/Video Capability 1
88 Digital LED Sign, Programable 4, x 8' 10
89 Surge Protector 18
90 Time Clock 1
91 Digital Sign W/ Audio/PA System 1
92 Lectern 18
93 Surround Sound Speakers 11
PA System W/Mixer-Amp, Speakers, Stands,
o4 Cables, Microphones (Set) 1
95 Surveillance System 2
Cam Corder, Panasonic Palm corder Mini DV
96 Digital 1
97 CD/Cassette Player 1
98 Digital Camera 1
99 Executive Desk & Chair 13
100 | Conference Table, 25 Seating Capacity 1
101 Conference Table Chair 49
102 | Conference Table, 12 Seating Capacity 3
103 Book Truck, Single Sided (library) 3
104 | Folding Chair with Transport Rack 1000
105 | Bench 25
106 | Reception Counter 1
107 | Safe or Vault 1
Folding Cafeteria Table/Bench Combo, Seats 15-
108 |20 20
109 | Podium 66
Student Lockers, 3 wide Double Tier. Each
110 | opening 36"h x 12"W x 18"D 367
111 | Counter Top with Shelving 2
112 | Cubby, 12 cubes, School Grade Quality 4
113 Mini Case, School Grade Quality 4
114 | AV Presentation Cart, School Grade Quality 2
115 | Cabinet, School Grade Quality 2
116 | Library Book Shelving System Set 12
117 | Stove 6
118 | REFRIGERATOR 8
119 | MICROWAVE 6
120 | WASHING MACHINE 4
121 | DRYER 4
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122 | UPRIGHT FREEZER
123 Water Dispenser (Hot, Cold & Room Temp) 2

[y

SSHS BUILDING MAINTENANCE S COPE OF WORK:

References of Public Laws for the Maintenance of the Education Facility

P.L. 32-120

§58D102 Page 5, line 1 to 8

§58D106, Page 8, line 26 to 27 and Page 9, line 1 to 14 (AMENDED by P.L.34-19)
§58D110 Utilities and Routine Maintenance and Repair.*

§58D111 Maintenance Fund.

P.L. 34-19

§58D106, Page 5, line 5 to 20

Maintenance of the Education Facility Requirements
The maintenance (preventative, predictive, programmed, and routine) of the facilities is required
through the duration of the lease as mandated by P.L. 32-120 and P.L. 34-19 and shall cover;
Mechanical (HVAC, Refrigeration, System Efficiency, Plumbing/Sewer Systems etc...),
Structural (Building structure, Roof etc...)
Electrical (Electrical primary and secondary)
Architectural (Building Envelope: Doors, Windows, Painting etc...).
Civil (Roads, Parking lots, Drainage, Ponding Basins etc...)
Health and Environmental (Custodial, Grounds/Landscaping, Trash/Recycling Services, Pest

Control)

System Life Cycle Expectancy and Replacements (Planning of all major components for
replacements)

= Building Maintenance of; Mechanical, Structural, Electrical, Architectural, Civil,
systems, Health and Environmental Conditions and System Life Cycle Replacements
* Mechanical: Heating, air conditioning, refrigeration, and Stand-by Generator
Maintenance
= Water Heaters and related components
» Scullery and related components
* Walk-In Chiller and Freezer and related components
» Air Conditioning System, Air Handler Units, Thermostats, Duct Systems, filters, air
registers (supply/return) system efficiencies, and related components
= Waterlines, sewer lines, faucets, valves, toilet fixtures, grease traps and related
components
= Repair and replacement s of components and other related components
» Generator unit
= Elevator Systems

= Structural Maintenance
* Roof Repairs and related components
* Building Structure and related components
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Weatherization and related components

Electrical Maintenance

Fire Protection Systems

Electrical primary and secondary components

Security System

Lighting System, Interior and exterior to include sport fields lighting systems
Generator ATS and related electrical components

Architectural Maintenance (Building Envelope)

Roof Coatings and related components

Doors, Interior and Exterior and related components

Windows and related components

Building Coatings (Paint) and related components

Building alterations and/or renovations and related components
Restroom Partitions and related components

Weatherization and related components

Civil Maintenance

Roadways and parking lots

* Painting/Striping and related components

Ponding Basin

» Vegetation and Built-up Silt Removal and related components
Swells and Drainage Systems and related components

Health and Environmental

Grounds landscaping Maintenance Services

= Grass cutting services for building grounds, ponding basin and fields and related
components

* Vegetation removal, Tree Trimming and related components

= Pest Control and related components

* Trash and Recycling Services and related components

Custodial Services and Maintenance
» Daily and Routine cleaning services to include custodial and sanitary supplies
* Restrooms and Locker Rooms and related components
» Classrooms and Offices and related components
* General population area ( Gym, Fine Arts Auditorium, Cafeteria, Assembly
Areas) and related components
» Circulation areas (Hallways, corridors, etc..) and related components
* Minor Repair and Replacements of components such as sanitary dispensers
(soap and tissue), toilet seats, showerheads, p-traps, and other related
components.
» Water Fountain Cleaning and Disinfecting and related components
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* Trash removal and trash receptacle sanitation and related components
= Pest Control

Maintenance Component Definitions

Systems Lifecycle: A procedure used to determine the cost of facility system/component renewal
based on the average useful life of an individual component. This procedure is typically based
upon visual observations, via a facilities conditions assessment/audit, to determine the remaining
useful life of a system and the development of cost models for the facility. This process enables
multi-year modeling of future replacement costs and timing.

Programmed Major Maintenance: Includes those maintenance tasks whose cycle exceeds one
year. Examples of programmed major maintenance are painting, roof maintenance, (coating), road
and parking

lot maintenance (overlays and seal coating), utility system maintenance (pigging of constricted
lines) and similar functions.

Predictive Maintenance/Testing/Inspection: Routine maintenance, testing, or inspection
performed to anticipate failure using specific methods and equipment, such as vibration analysis,
thermographs, x-ray or acoustic systems to aid in determining future maintenance needs. For
example, tests to locate thinning piping, fractures or excessive vibration that are indicative of
maintenance requirements.

Normal/Routine Maintenance and Minor Repairs: Cyclical, planned work activities funded
through the annual budget cycle, done to continue or achieve either the originally anticipated life
of a fixed asset (i.e., buildings and fixed equipment), or an established suitable level of
performance. Normal/routine maintenance is performed on capital assets such as buildings and
fixed equipment to help them reach their originally anticipated life. Deficiency items are low in
cost to correct and are normally accomplished as part of the annual operation and maintenance
(O&M) funds. Normal/routine maintenance excludes activities that expand the capacity of an

asset, or otherwise upgrade the asset to serve needs greater than, or different from those originally
intended.

Repair(s): Work that is performed to return equipment to service after a failure, or to make its
operation more efficient. The restoration of a facility or component thereof to such condition that
it may be effectively utilized for its designated purposes by overhaul, reprocessing, or replacement
of constituent parts or materials that have deteriorated by action of the elements or usage and have
not been corrected through maintenance.

Routine Repairs: Actions taken to restore a system or piece of equipment to its original capacity,
efficiency or capability. Routine repairs are not intended to increase significantly the capacity of
the item involved. For example, the replacement of a failed central air conditioner with a new unit
of similar capacity would be a routine repair project. However, if the capacity of the new unit were
double the capacity of the original unit, the cost of the extra capacity would have to be capitalized
and would not be considered routine repair work.
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Planned or Programmed Maintenance: Includes those maintenance tasks whose cycle exceeds
one year. Examples of planned or programmed maintenance are painting, coating of roofs,
overlays and seal coating of roads and parking lots, pigging of constricted utility lines and similar
functions.

Preventive Maintenance: A planned, controlled program of periodic inspection, adjustment,
cleaning, lubrication and/or selective parts replacement of components, and minor repair, as well
as performance testing and analysis intended to maximize the reliability, performance, and
lifecycle of building systems, equipment, etc. Preventive maintenance consists of many check
point activities on items, that if disabled, may interfere with an essential installation operation,
endanger life or property, or involve high cost or long lead time for replacement.

Emergency Repairs: Requests for system or equipment repairs that are unscheduled and
unanticipated. Service calls generally are received when a system or component has failed and/or
perceived to be working improperly. If the problem has created a hazard or involves an essential
service, an emergency response may be necessary. Conversely, if the problem is not critical, a
routine response is adequate.

Unscheduled/Unplanned Maintenance: Requests for system or equipment repairs that - unlike
preventive maintenance work - are unscheduled and unanticipated. Service calls generally are
received when a system or component has failed and/or perceived to be working improperly. If the
problem has created a hazard or involves an essential service, an emergency response may be
necessary. Conversely, if the problem is not critical, a routine response is adequate. Reactive
and/or emergency corrective work activities that occur in the current budget cycle or annual
program. Activities may range from unplanned maintenance of a nuisance nature requiring low
levels of skill for correction, to non-emergency tasks involving a moderate to major repair or
correction requiring skilled labor, to emergency unscheduled work that requires immediate action
to restore services, to remove problems that could interrupt activities, or to protect life and

property.

Capital Asset Management: The identification and prioritization of facility and infrastructure
physical, functional, and budgetary needs, spanning a multi-year timeframe. Also includes the
process of reinvesting funds into physical assets in support of the organizational mission, above
and beyond normal routine operations and maintenance.

Capital (Major) Maintenance/Repairs: Previous or future repairs or replacement, paid from the

capital funds budget and not funded by normal maintenance resources received in the annual

operating budget cycle.

* Repairs - work to restore damaged or worn-out assets/systems/components (e.g., large scale
roof replacement after a wind storm) to normal operating condition.

* Replacement - an exchange of one fixed asset for another (e. g., replacing a transformer that
blows up and

shuts down numerous buildings) that has the same capacity to perform the same function.
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Minimum dollar threshold levels for capital renewal are set by the building owners/manager,
however typically in excess of $5,000 or $10,000.

SSHS JANITORIAL SCOPE OF SERVICES
CUSTODIAL CLEANING FREQUENCY

Entrances, Lobbies and Corridors

These areas are generally the first areas seen by students, staff and visitors. Their condition and
cleanliness leaves a lasting impression on all that enter the building. It is of the utmost importance
that these areas are maintained to a standard of excellence.

Considerable dirt is carried in and deposited in entryways and corridors. The custodian’s schedule
should include adequate time to sweep these areas of travel more often than once a day. Regular
sweeping from the sidewalks outside of entryway doors will prevent some dirt and sand from
entering the building. Some entryways have floor mats to serve as a dirt and sand trap. These must
be cleaned periodically, or daily during the ‘mud’ season. Entryway carpet is cleaned most
effectively with an extractor running the rinse cycle 1-3 times. Fans need to be on during this
process to speed drying and help prevent mildew.

Daily:

> Empty waste receptacles, remove debris, police entrance for snow, leaves, and litter, and
remove.

> If floor is resilient tile, dust mop floors with a wide, treated dust mop, keeping the dust

mop head on the floor at all times. Pick up soil from floor with dustpan. With a lightly

dampened mop, spot-mop floors as necessary to remove soil.

Vacuum carpet areas and mats; remove gum and soil spots.

Disinfect drinking fountains. (see following procedures)

Clean entrance door glass.

VVVY

Weekly:

> Dust the tops of lockers, fire closets, extinguishers and window casings. (Low dusting,
below 57)

Clean glass partitions, display cases, and interior door glass.

Spot-clean finger marks and smudges on walls, door facings, and doors. Use detergent
solution in spray bottle and a cloth.

Dust Furniture.

Restore floor finish on non-carpeted floors.

VV VYV

Monthly:

126



> High dust vents, lights, pipes, window blinds, over doorways, hanging light fixtures and
connecting and horizontal wall surfaces. (High dusting, above 5°)

Note: When cleaning stairways, on a routine schedule clean out the corners and the edges

of each step. Remove gum, etc. with a putty knife. Damp mop or spot clean as
necessary.

Classrooms and Laboratories

There is more time spent in classroom cleaning than any other phase of custodial duties. Valuable
time and many steps can be saved by careful planning. Due to the many different types of furniture
and equipment used in the classroom, a careful analysis should be made to determine how to clean
each room in the shortest time with the fewest steps and still maintain the required standard of
cleanliness. To keep a classroom clean will entail much more than just sweeping the floor and
dusting the furniture. It will require a technician with a willingness to work, a custodian who takes
pride in his/her work and one who is interested in the welfare of the youngsters. Some classrooms
will have desks that may be shifted from side to side each day as you clean the floor, while others
have tables that can only be moved a few inches. Some furniture in the rooms can be rolled away
from the wall to make sweeping easier; other furniture is stationary and must be cleaned around
and underneath. Tables and desks must be wiped off with disinfectant. The custodian’s cart will
hold the necessary equipment and materials to clean classrooms.

Classrooms should have adequate lighting. Check for burned out tubes or bulbs and replace them
with bulbs of the same wattage. Properly dispose of used fluorescent tubes.

Daily:

Empty waste receptacles and replace liners.

Clean marker boards, chalk boards and chalk trays.

Vacuum traffic patterns on carpets floors; remove gum and soil spots.
Dust mop and wet mop tiled floors.

Clean glass in doors and partitions.

VVVVY

Weekly:

» Dust furniture surfaces and damp clean desk and table tops. (low dusting, below 5 feet)
»> Empty pencil sharpeners.

» Vacuum carpeted areas thoroughly.

» Clean door surfaces.

Twice Monthly:
» Restore floor finish on non-carpeted floors.
Monthly:

> High dust vents, lights, pipes, window blinds, and connecting vertical and horizontal wall
floors. (high dusting, above 5 feet)

127



» Vacuum upholstered furniture.

Office, Lounge and Conference Rooms

Most of the same cleaning procedures, as outlined for ‘Classroom Cleaning’ in the previous
section, can be followed for cleaning office areas, faculty lounges, conference rooms, libraries
media center areas, etc.

9,

Daily:

» Empty waste receptacles and damp clean.

» Clean chalkboards and chalk trays and dry erase marker boards.

» Vacuum traffic patterns on carpeted floors and remove gum and soil spots.
» Dust mop and wet mop tiled floors.

» Clean glass in doors and partitions.

Weekly:

» Dust furniture surfaces and damp clean tabletops. (low dust below 5 feet)
> Empty pencil sharpeners.

» Vacuum carpeted areas thoroughly.

» Clean door surfaces.

Monthly:

> Restore floor finish on non-carpeted floors.

> High dust vents, lights, pipes, window blinds, and connecting vertical and horizontal wall
surfaces. (High dust above 5 feet)

Restrooms, Locker Rooms and Showers

> Empty waste receptacles and change liners.

> Thoroughly clean and disinfect toilets and urinals.

» Thoroughly clean and disinfect shower rooms and dressing rooms.

> Restock dispensers: soap, paper towel, toilet tissue and sanitary napkins.

» Clean mirrors; clean and disinfect urinals and stools; clean basins; polish stainless steel and
chrome surfaces.

>

>

Spot wash walls, lockers, and partitions.
Dust mop and wet mop floors with disinfectant solution.

Weekly:

» Damp clean and polish partitions thoroughly.
» Pour at least one gallon of water down floor drains.
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» Dust wall and ceiling vents.
» Clean doors and wall tile.

Twice Monthly:

» De-scale fixtures.
» Scrub floor with floor scrubber.

Cafeterias and Lunch Areas

» Clean table tops with disinfectant.

> Empty waste receptacles and replace liners.

» Dust mop and wet mop tiled areas.

» Vacuum carpeted areas and mats, remove gum and soil spots.
> Disinfect drinking fountains.

Weekly:

» Clean glass partitions, display cases, and interior door glass.

> Spot clean walls.

> Dust furniture, fire closets and extinguishers. (low dusting, below 5 feet)
> Restore floor finish on non-carpet floors.

Twice Monthly:

High dust vents, lights, pipes, window blinds, and connecting vertical and horizontal wall
surfaces. (high dusting, above 5 feet)

Monthly:

Thoroughly clean furniture.

Shop Areas
Daily:
Empty waste receptacles and replace liners, dust mop or sweep floors; and spot - mop floors.
Twice Monthly:
Dust sills and ledges; spot - clean walls
Monthly:

Mop floors with detergent solution and buff floors coated with floor finish or wax.
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Gyms and Multipurpose Rooms

Daily:

VVVVVVVY

Empty waste receptacles and replace liners.

Dust mop court floors and spot clean using recommended treatment for dust mop.
Clean glass in doors and partitions.

Clean and disinfect drinking fountains.

Vacuum traffic patterns on carpeted floors; remove gum and soil spots.

Dust furniture.

Dust mop and wet mop tiled floors.

Spot clean walls; remove graffiti.

Weekly:

>

>
>

Vacuum carpeted areas thoroughly.

Clean door surfaces.

Vacuum upholstered furniture. Clean all wooden and vinyl furniture. (low dusting, below
5 feet)

Clean and polish brass or chrome.

Spray buff tiled floors; remove scuffmarks.

Monthly:

> High dust (above 5°) or vacuum vents, lights, pipes, window blinds, drapes, connecting

horizontal and vertical wall surfaces.

Annually:

> Reseal floor using manufacturer’s recommended procedures and finishes.

FINANCING SCOPE OF WORK

a.

As the Guam Economic Development Authority (“GEDA”) serves as the central financial
manager and consultant for the Government of Guam (“Government”) and those agencies
or instrumentalities of the Government requiring financial guidance and assistance, GEDA
is required to participate in any and all market related activities. The Proposer shall work
with the GEDA during the finance phase of this procurement to provide funds for the
design (including architectural and engineering), renovation or construction of Simon
Sanchez High School and to provide furniture and equipment. Any fees or expenses
incurred by GEDA during this phase shall be covered by the developer.

The Proposer must also be able to provide capital maintenance for the school as a result of
this IFB for the duration of the lease agreement. Funding shall be by annual legislative
appropriation. The Proposer shall be evaluated on the following:

Term Sheet to include all interest charges, fees and expenses.
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b. Responsiveness of proposal.

c. Ability of the Lessor to lease to Lessee the facilities described in this IFB. )
d. Ability of Lessor to structure municipal leases from $10,000,000.00 to over
$300,000,000.00. Please provide examples of municipal leases financed.

e. Ability of Lessor to offer suggestions on various arrangements for service and maintenance
contracts in support of the upkeep and service of the leased facility. Please provide detail
onsuggested payment arrangements.

f. Ability of Lessor to allow the purchase of the leased school facility by Lessee at any time
during the lease period. Please provide detail on pre-payment arrangement scenario.

g. Ability of Lessor to allow Lessee to cancel the lease obligation, without penalty, atthe
end of the current fiscal year in which appropriations were last bud geted, or otherwise made
legally available, in the event budgetary funds become unavailable for appropriation in
future years (Event of non- appropriation).

Non-Appropriation Clause (defined): In event that sufficient funds (a) are not
appropriated by the governing body of the Government Body prior to the beginning of
any Renewal Term for the payment of the Base Rentals on the Base Rental Payment
Dates and reasonably estimated Additional Rentals payable during such Renewal Term,
or (b) are otherwise not legally available for such purpose, then an Event of Non-
appropriation shall be deemed to have occurred. If an Event of Non-appropriation shall
occur, the Government Body shall not be obligated to make payment of the Base Rentals
or Additional Rental's provided for herein beyond the last day of the Renewal Term during
which such Event of non-appropriation occurs, except for the Government Body's
obligation to pay Rentals which are payable prior to the termination of the Lease.

h. Ability of Lessor to develop a payment schedule that can be structured on an annual
basis.

1.1. FINANCING PROPOSER QUALIFICATION

1.1.1.  Proposer shall be a Developer, Contractor or Finance Company who may be
subject to Guam Licensing Laws, however, must be licensed to do business within
Guam prior to the submission of proposal.

1.1.2. Proposer must have and be willing to commit sufficient staff, resources, and capital
to finance, develop, perform and deliver the services required by this IFB, in
accordance with the terms and conditions specified herein.

1.1.3.  Proposer must have knowledge in the municipal leaseback business. Examples
should be provided or proposal to complete this financing.
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1.1.4. Proposer must have knowledge in managing municipal leases for schools or related
public and private buildings. Examples should be provided or a detailed proposal
be provided to manage this project.

1.1.5. The following minimum criteria shall be met:

1.1.5.1.  Proposer shall be a Developer, Contractor or Finance Company who may
be subject to Guam Licensing Laws, however, must be licensed to do business
within Guam prior to the submission of proposal.

1.1.5.2. Proposer must have and be willing to commit sufficient staff, resources, and
capital to finance, develop, perform and deliver the services required by this IFB,
in accordance with the terms and conditions specified herein.

1.1.5.3.  Proposer must have knowledge in the municipal leaseback business.
Examples should be provided or proposal to complete this financing.

1.1.54.  Proposer must have knowledge in managing municipal leases for schools or
related public and private buildings. Examples should be provided or a detailed
proposal be provided to manage this project.

1.2. PLEDGED REAL PROPERTY TAX REVENUES

Rental payments under the lease and the lease-back may be secured by a pledge from the
Territorial Educational Facilities Fund (TEFF) or other reservation of revenues by the
government of Guam pursuant to § 22425(q)(4) and (6) Article 4, Chapter 22 Division
2,Title 5, Guam Code Annotated. The statutes that govern this IFB are available at:
http:/fwww.guamcourts.org/CompilerofLaws/GCA/11gca/l 12¢022.PDF along with the
attached Public Law 32-120 Section 58D109.

The Territorial Educational Facilities Fund was created by Public Law 22-19 (as amended by
Public Law 23-14) to account for all real property tax revenues received by or on behalf of
Government of Guam.

The government of Guam levies taxes on all real property at a fix rate of seven seventy-
seconds percent (7/72%) of the assessed value and levies taxes on improvements to real
property at a fix rate of seven-eighteenths percent (7/18%) of the assessed value of the
improvements. By statute, all real property and improvements are assessed at ninety percent
(90%) of appraised value. The first half of all property taxes is due December 15® of each
year. The second half of all property taxes is due February 20" of each year. The entire tax on
property may be paid when the first installment is due
(http://www.guamcourts.org/CompilerofLaws/GCA/11gca/11 gc024.PDF).

Schedule of Real Property Tax Revenues
132




13

14

Fiscal Years 2012-2016

Fiscal Year Audited Revenues
2012 19,225,091
2013 21,263,267
2014 23,263,150
2015 27,895,397
2016 26,228,828

Source: Government of Guam Audited Financial Statement

SPECIAL PROVISIONS: Indebtedness Limitation

Section 11 of the Organic Act of Guam provides that no public indebtedness of the
Government shall be authorized or allowed in excess of ten percent of the aggregate tax
valuation of the property in Guam.

On March 27, 2007, the Supreme Court of the United States issued its decision in the case of
Limtiaco v. Camacho, which, among other things, interpreted "aggregate tax valuation" to
mean the assessed valuation (i.e., the amount upon which the property tax rate is levied, as
opposed to appraised value). At the time, the assessed valuation of property in Guam was
defined by Guam statutes to mean 35% of the property's appraised value, as ascertained by
the Guam assessor. Guam's property taxation statutes have since been amended so that
assessed value is now defined as 90% of appraised value, with related amendments to property
tax rates so that revenue impacts were neutral.

The Lease will not be treated as public indebtedness of the Government for purposes of
Section 11 of the Organic Act of Guam.

CONTENT OF FINANCIAL PROPOSAL

Proposal should be prepared simply and economically, providing straightforward, concise
description of the proposer’s ability to fulfill requirements of the proposal. In order to
ensure a uniform review process and to obtain the maximum degree of comparability, it is
required that proposals be organized in the following manner:

1.4.1. Please provide a brief overview of your firm, including a description of capital,
credit ratings and experience.

1.4.2. Please include your firm's proposed structure in detail, as well provisions for
extension of maturity or roll-over, or any other hypothetical scenario.

1.4.3. Provide a preliminary term sheet or similar format outlining the terms and
conditions of the proposed lease agreement including interest rates.
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1.44. Discuss the estimated time line for the issuance of this lease and describe your
firm's ability to conduct this transaction in a timely matter. Please feel free to outline certain
variables such as credit committees, and their effects, if any, onthe terms and conditions of the
financing.

145 Please include your firm’s three (3) years latest audited financials.

1.4.6. Please describe any other terms and conditions required by your firm, in regards
to this financing.

1.4.7. Organizational Chart. Indicate the principal personnel that would be available to
DPW, DOE, GEDA and the government, as well as describe their experience and
responsibilities for this financing.

1.4.8. References. Include a reference list of at least FIVE (5) clients to whom proposer
has provided services similar to this IFB. This list will include the following information:

Name of Client
Date of Services
Address
Contact Person

Telephone Number(s) and Email Address

1.4.9.  General Statement of Experience. Include a written statement of experience in
financing, providing and managing similar services. If the proposer does not possess an
experience similar to the services required, proposer shall provide any pertinent information
or experience Proposer feels may qualify for consideration of award.

1.4.10.  Operational Plan. Include a narrative description and/or organization chart
outlining the method of operation, operational structure, and services to be provided by the
proposer. This description should fully and completely demonstrate the intended methods for
servicing the requirements. This plan should specifically identify obligations of the
Government of Guam (e.g financing, rehabilitation, construction, expansion and renovation)
upon which the proposed plan is contingent. Proposers are encouraged to provide any other
pertinent information, which will assist the Government of Guam in evaluating the proposed
method of operation.

1.5 TERMS OF PAYMENTS

1.5.1. The Government of Guam through the Department of Education shall pay the Developer
or Finance Company, on an annual basis for all lease payments due in accordance to the
terms of the contract.
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1.5.2.

1.5.3.

1.54.

1.5.5.

1.5.6.

1.5.7.

1.5.8.

All payments shall be made in accordance with, subject to applicable provisions of §

22425(q)(4) and (6) Article 4, Chapter 22 Division 2,Title 5, Guam Code Annotated. The
Developer or Finance Company shall submit one (1) annual invoice in original form, for

lease payments due.

Non-Appropriation Clause: In event that sufficient funds (a) are not appropriated by the
Government Body prior to the beginning of any Renewal Term for the payment of the Base
Rentals on the Base Rental Payment Dates and reasonably estimated Additional Rental
Payment Dates and reasonably estimated Additional Rentals payable during such Renewal
Term, or (b) are otherwise not legally available for such purpose, then an Event of Non -
appropriation shall be deemed to have occurred.

If an Event of Non-appropriation, the Government Body shall not be obligated to make
payment of the Base Rentals or Additional Rental's provided for herein beyond the last
day of the Renewal Term during which such Event of non-appropriation occurs, except
for the Government Body’s obligation to pay Rental which are payable prior to the
termination of the Lease.

If the Government fails to perform as lessee under the lease or decides not to
appropriate lease payments. Consequently, if the lessee takes possession of the building
investors or the trustee will typically be permitted to operate the financed facility for a
period of time specified in the ground lease. However, once the term of the ground lease
expires, the Government Body is entitled to repossession of the site together with all
improvements on the site free and clear of any interest of the investors or a trustee on
their behalf,

If the Government of Guam loses the use of the leased facility under certain
circumstances, lease payments will be made only during the times DPW and DOE has
full use of the leased facility. This will result in partial lease payments for the entire
contract period.

Proposer’s Affirmation and Declaration. Complete and have notarized the Proposer's
Affirmation and Declaration form.

In addition, the affidavit shall contain the name and address of any person who has
received or is entitled to receive a commission, gratuity or other compensation for
procuring or assisting in obtaining business related to the bid for the bidder and shall
contain the amounts of any such commission, gratuity or compensation. The affidavit shall
be open and available to the public for inspection and copying. Failure to submit the
affidavit concerning commissions paid shall be deemed non responsive and cause for
rejection upon receipt of the proposal.

Proposal Signature forms. An authorized representative of the firm as defined below
must sign this form:
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1.5.9.

1.5.10.

1.6.1.

1.6.2.

When a proposer is a corporation, the president or vice president signing shall set out
the corporate name in the full beneath which he/she shall sign his/her name and give the
title of his/her office. The proposal shall also bear the seal of the corporation attested by
its corporate secretary.

When the proposer is a partnership, the proposal shall be signed in the name of the
partnership by a general partner or other person duly authorized to bind the partnership.
The capacity and authority of the person signing shall also be given.

When the proposer is an individual or sole proprietorship, the proposal shall be sign
by the individual owner stating name and style under which the proposer is doing

business.

If the proposer is doing business under a fictitious name, the proposer must submit a
copy of Certificate of Registration.

When the proposer is a joint venture, each joint venture must sign the proposal as
herein above indicated.

Only after the qualifying of the proposals will discussions begin.

The basis for the negotiations will be the leaseback program proposed by the highest
rated proposer based on the evaluation.

1.6.CONTRACT REQUIREMENT

Basis of Award. The award of the contract shall be based upon a responsive offer
submitted by a responsible offeror that is responsive to the solicitation and offers the
lowest annual leaseback rate.

Contract Term. The period of the contract shall be not later than for a period of thirty
(30) years from the schedule date of completion.

V1. DESIGN & CONSTRUCTION PHASE

A.

1.

2.

Design Phase:
The design period of this project is NINETY (90) calendar days excluding
government review and approval. DPW will issue Notice to Proceed (NTP) for the
design of the project upon approval of Contract Agreement.
The PS&E be prepared in conformance with the standard format furnished by the

Government.
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VII.

VIIIL.

3. Plan size shall be 24” x 36,

4. All plans and details shall be legible when reduced to one-half size plans (50%
reduction). The minimum size of alphanumeric text on the reduced plans shall be 1/8”.

5. Design Submittal Schedule:
Task I (Preliminary) 60% Submittal (PS&E) 30 days after Notice to Proceed

Task II (Pre-final) 90 % Submittal (PS&E) 30 days after review & approval of
Task I

Task III (Final) 100% Submittal (PS&E) 30 days after review & approval of
Task II

B. Construction Schedule:

DPW will issue Notice to Proceed (NTP) for the construction of the project upon approval
of the building permit.

COMMENCEMENT AND COMPLETION OF WORK:

The design and construction period of this project is Seven hundred thirty (730) calendar
days.

SITE INVESTIGATION

The contractor/designer shall verify existing site conditions and all pertinent information
needed for the satisfactory performance of the scope of work.

DESIGN CODES/GUIDES AND REFERENCES

All services shall be performed in accordance with the general criteria contained in the
following references.

Building Law, Title XXXII, Government Code of Guam
International Building Code (2009 Edition)

International Mechanical Code (Latest Edition)
International Plumbing Code (Latest Edition)

National Electrical Code (NEC-Latest Edition)

National Electrical Safety Code (NESC-Latest Edition)
Life Safety Code (Latest Edition)

International Fire Code (IFC-latest Edition)

National Fire Protection Association Handbook (NFPA 70)
lluminating Engineering Society (IES)

@ rhe A op
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American Disability Act (ADA)

GEPA, USEPA, CFR29

Guam Energy Code

All other codes, regulations, technical publications and design manuals
applicable in the performance of this IFB.

PR TR

Xi. GOVERNMENT REVIEWING AND APPROVING AGENCIES:

Department of Public Works

Guam Environmental Protection Agency
Department of Land Management

Guam Power Authority

Guam Fire Department

Guam Waterworks Authority

Guam Historic Preservation

NP

XI. DISPOSAL:

1. Contractor must coordinate with the DPW/DOE prior to any disposal
activity.

2. Removal and disposal fee shall be paid by the contractor.

END OF GENERAL STATEMENT OF
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CEMENT MASON $14:
ELECTAICIAN $18.83
HVAC and REFRIGERATION MECHANICS $16.76
CONSTRUCTION EQUIPMENT MECHANIC $12.63
HEAVY EQUIPMENT OPEHATOR $15.40
HEINFORCING METAL WORKER $13.62
PAINTER 31423
PIPEFITTER $17.44
PLASTERER $15.28
PLUMBER $17.41
SHEET METAL WCRKER $15.92
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WELDER 11792
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LATEST WAGE RATE
DETERMINATION
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WD 05-2147 (Rev.-19) was first posted on www.wdol.gov on 01/05/2016

Aok ok skeok

REGISTER OF WAGE DETERMINATIONS UNDER
THE SERVICE CONTRACT ACT
By direction of the Secretary of Labor

Daniel W. Sims
Director

Division of |
Wage Determinations |

U.S. DEPARTMENT OF LABOR
EMPLOYMENT STANDARDS ADMINISTRATION
WAGE AND HOUR DIVISION
WASHINGTON D.C. 20210

Wage Determination No.: 2005-2147
Revision No.: 19
Date Of Revision: 12/29/2015

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.15 for 2015 that applies to all contracts
subject to the Service Contract Act for which the solicitation is issued on or after January 1, 2015. If this contract is
covered by the EO, the contractor must pay all workers in any classification listed on this wage determination at least
$10.15 (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on
the contract. The EO minimum wage rate will be adjusted annually. Additional information on contractor
requirements and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

States: Guam, Northern Marianas, Wake Island

Area: Guam Statewide
Northern Marianas Statewide
Wake Island Statewide

**Fringe Benefits Required Follow the Occupational Listing**

OCCUPATION
CODE -

TITLE

FOOTNOTE RATE

01000 - Administrative Support and Clerical Occupations

01011 - Accounting Clerk I

01012 - Accounting Clerk IT

01013 - Accounting Clerk III

01020 - Administrative Assistant

01040 - Court Reporter

01051 - Data Entry Operator I

01052 - Data Entry Operator II

01060 - Dispatcher, Motor Vehicle

01070 - Document Preparation Clerk

01090 - Duplicating Machine Operator
01111 - General Clerk

01112 - General Clerk II

01113 - General Clerk Il

01120 - Housing Referral Assistant

01141 - Messenger Courier

01191 - Order Clerk I

01192 - Order Clerk II

01261 - Personnel Assistant (Employment) I
01262 - Personnel Assistant (Employment) II
01263 - Personnel Assistant (Employment) III
01270 - Production Control Clerk

01280 — Receptionist

01290 - Rental Clerk

01300 - Scheduler, Maintenance
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12.50
13.53
15.59
17.67
15.38
10.48
11.99
13.06
12.25
12.25
10.29
11.28
12.32
17.15
10.12
11.23
12.25
14.33
14.90
16.48
18.34
9.67

11.10
13.75



01311 - Secretary I
01312 - Secretary II
01313 - Secretary III
01320 - Service Order Dispatcher
01410 - Supply Technician
01420 - Survey Worker
01531 - Travel Clerk I
01532 - Travel Clerk IT
01533 - Travel Clerk IT
01611 - Word Processor I
01612 - Word Processor II
01613 - Word Processor III
05000 - Automotive Service Occupations
05005 - Automobile Body Repairer, Fiberglass
05010 - Automotive Electrician
05040 - Automotive Glass Installer
05070 - Automotive Worker
05110 - Mobile Equipment Servicer
05130 - Motor Equipment Metal Mechanic
05160 - Motor Equipment Metal Worker
05190 - Motor Vehicle Mechanic
05220 - Motor Vehicle Mechanic Helper
05250 - Motor Vehicle Upholstery Worker
05280 - Motor Vehicle Wrecker
05310 - Painter, Automotive
05340 - Radiator Repair Specialist
05370 - Tire Repairer
05400 - Transmission Repair Specialist
07000 - Food Preparation And Service Occupations
07010 - Baker
07041 - Cook I
07042 - Cook II
07070 - Dishwasher
07130 - Food Service Worker
07210 - Meat Cutter
07260 - Waiter/Waitress
09000 - Furniture Maintenance And Repair Occupations
09010 - Electrostatic Spray Painter
09040 - Furniture Handler
09080 - Furniture Refinisher
09090 - Furniture Refinisher Helper
09110 - Furniture Repairer, Minor
09130 - Upholsterer
11000 - General Services And Support Occupations
11030 - Cleaner, Vehicles
11060 - Elevator Operator
11090 - Gardener
11122 - Housekeeping Aide
11150 - Janitor
11210 - Laborer, Grounds Maintenance
11240 - Maid or Houseman
11260 - Pruner
11270 - Tractor Operator
11330 - Trail Maintenance Worker
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13.75
15.38
17.15
11.57
17.67
15.26
11.61
12.57
13.44
12.25
13.75
15.38

13.34
13.06
12.10
12.10
8.59

13.06
12.10
13.06
10.12
12.10
12.10
12.37
12.10
7.81

12.10

10.47
9.54
11.78
7.25
7.78
11.86
7.59

14.38
8.85

14.38
10.66
12.51
14.38

8.23
8.23
10.99
8.33
8.23
9.14
7.25
8.23
10.33
9.14



11360 - Window Cleaner

12000 - Health Occupations
12010 - Ambulance Driver
12011 - Breath Alcohol Technician
12012 - Certified Occupational Therapist Assistant
12015 - Certified Physical Therapist Assistant
12020 - Dental Assistant
12025 - Dental Hygienist
12030 - EKG Technician
12035 - Electroneurodiagnostic Technologist
12040 - Emergency Medical Technician
12071 - Licensed Practical Nurse I
12072 - Licensed Practical Nurse II
12073 - Licensed Practical Nurse ITI
12100 - Medical Assistant
12130 - Medical Laboratory Technician
12160 - Medical Record Clerk
12190 - Medical Record Technician
12195 - Medical Transcriptionist
12210 - Nuclear Medicine Technologist
12221 - Nursing Assistant I
12222 - Nursing Assistant IT
12223 - Nursing Assistant ITI
12224 - Nursing Assistant IV
12235 - Optical Dispenser
12236 - Optical Technician
12250 - Pharmacy Technician
12280 — Phlebotomist
12305 - Radiologic Technologist
12311 - Registered Nurse I
12312 - Registered Nurse 1T
12313 - Registered Nurse II, Specialist
12314 - Registered Nurse ITI
12315 - Registered Nurse ITI, Anesthetist
12316 - Registered Nurse IV
12317 - Scheduler (Drug and Alcohol Testing)
13000 - Information And Arts Occupations
13011 - Exhibits Specialist I
13012 - Exhibits Specialist IT
13013 - Exhibits Specialist ITI
13041 - Nlustrator I
13042 - Illustrator IT
13043 - Tlustrator I
13047 - Librarian
13050 - Library Aide/Clerk

13054 - Library Information Technology Systems Administrator

13058 - Library Technician
13061 - Media Specialist I
13062 - Media Specialist II
13063 - Media Specialist ITI
13071 - Photographer I
13072 - Photographer II
13073 - Photographer HI
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15.81
15.81
21.70
21.70
13.20
29.85
23.96
23.96
15.81
14.14
15.81
17.63
11.54
14.14
11.82
13.59
14.14
34.75
10.03
11.30
12.31
13.84
15.81
14.14
1341
13.84
22.64
20.70
25.32
25.32
30.64
30.64
36.72
19.59

15.06
18.66
22.83
15.06
18.66
22.83
20.66
12.00
18.66
15.06
13.46
15.06
16.80
12.82
14.32
17.75



13074 - Photographer IV
13075 - Photographer V
13110 - Video Teleconference Technician

14000 - Information Technology Occupations
1404] - Computer Operator I
14042 - Computer Operator II
14043 - Computer Operator ITI
14044 - Computer Operator IV
14045 - Computer Operator V
14071 - Computer Programmer I
14072 - Computer Programmer II
14073 - Computer Programmer III
14074 - Computer Programmer IV
14101 - Computer Systems Analyst I
14102 - Computer Systems Analyst II
14103 - Computer Systems Analyst IIT
14150 - Peripheral Equipment Operator
14160 - Personal Computer Support Technician
15000 - Instructional Occupations
15010 - Aircrew Training Devices Instructor (Non-Rated)
15020 - Aircrew Training Devices Instructor (Rated)
15030 - Air Crew Training Devices Instructor (Pilot)
15050 - Computer Based Training Specialist / Instructor
15060 - Educational Technologist
15070 - Flight Instructor (Pilot)
15080 - Graphic Artist
15090 - Technical Instructor
15095 - Technical Instructor/Course Developer
15110 - Test Proctor
15120 - Tutor

16000 - Laundry, Dry-Cleaning, Pressing And Related Occupations

16010 - Assembler
16030 - Counter Attendant
16040 - Dry Cleaner
16070 - Finisher, Flatwork, Machine
16090 - Presser, Hand
16110 - Presser, Machine, Drycleaning
16130 - Presser, Machine, Shirts
16160 - Presser, Machine, Wearing Apparel, Laundry
16190 - Sewing Machine Operator
16220 - Tailor
16250 - Washer, Machine
19000 - Machine Tool Operation And Repair Occupations
19010 - Machine-Tool Operator (Tool Room)
19040 - Tool And Die Maker
21000 - Materials Handling And Packing Occupations
21020 - Forklift Operator
21030 - Material Coordinator
21040 - Material Expediter
21050 - Material Handling Laborer
21071 - Order Filler
21080 - Production Line Worker (Food Processing)
21110 - Shipping Packer
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(see 1)
(see 1)
(see 1)
(see 1)
(see 1)
(see 1)
(see 1)

21.73
26.30
12.91

13.65
15.76
17.56
19.50
21.81
15.73
19.50
23.84

24.23

13.65
19.50

24.23
29.32
33.30
24.23
22.82
33.30
20.47
17.65
21.58
13.87
13.87

8.08
8.08
9.34
8.08
8.08
8.08
8.08
8.08
9.86
10.33
8.46

14.49
18.20

12.49
18.34
18.34
10.65
9.66

12.49
13.33



21130 - Shipping/Receiving Clerk
21140 - Store Worker I

21150 - Stock Clerk

21210 - Tools And Parts Attendant
21410 - Warehouse Specialist

23000 - Mechanics And Maintenance And Repair Occupations
23010 - Aerospace Structural Welder
23021 - Aircraft Mechanic I
23022 - Aircraft Mechanic II
23023 - Aircraft Mechanic IIT
23040 - Aircraft Mechanic Helper
23050 - Aircraft, Painter
23060 - Aircraft Servicer
23080 - Aircraft Worker
23110 - Appliance Mechanic
23120 - Bicycle Repairer
23125 - Cable Splicer
23130 - Carpenter, Maintenance
23140 - Carpet Layer
23160 - Electrician, Maintenance
23181 - Electronics Technician Maintenance I
23182 - Electronics Technician Maintenance II
23183 - Electronics Technician Maintenance ITII
23260 - Fabric Worker
23290 - Fire Alarm System Mechanic
23310 - Fire Extinguisher Repairer
23311 - Fuel Distribution System Mechanic
23312 - Fuel Distribution System Operator
23370 - General Maintenance Worker
23380 - Ground Support Equipment Mechanic
23381 - Ground Support Equipment Servicer
23382 - Ground Support Equipment Worker
23391 - Gunsmith I
23392 - Gunsmith I
23393 - Gunsmith I
23410 - Heating, Ventilation And Air-Conditioning Mechanic
23411 - Heating, Ventilation And Air Conditioning Mechanic (Research Facility)
23430 - Heavy Equipment Mechanic
23440 - Heavy Equipment Operator
23460 - Instrument Mechanic
23465 - Laboratory/Shelter Mechanic
23470 - Laborer
23510 - Locksmith
23530 - Machinery Maintenance Mechanic
23550 - Machinist, Maintenance
23580 - Maintenance Trades Helper
23591 - Metrology Technician I
23592 - Metrology Technician I
23593 - Metrology Technician IIT
23640 - Millwright
23710 - Office Appliance Repairer
23760 - Painter, Maintenance
23790 - Pipefitter, Maintenance
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13.33
13.23
18.58
12.49
12.49

20.69
19.70
20.69
21.74
13.70
18.50
16.09
17.38
14.49
9.74

1543
13.00
13.55
14.99
14.72
15.05
18.31
12.60
15.43
11.67
15.43
13.01
11.95
19.70
16.09
17.38
11.67
13.55
1543
15.76
16.55
15.15
13.73
1543
14.49
10.65
14.49
17.38
15.43
9.92

15.43
16.41
17.37
15.43
14.38
13.55
15.32



23810 - Plumber, Maintenance
23820 - Pneudraulic Systems Mechanic
23850 - Rigger
23870 - Scale Mechanic
23890 - Sheet-Metal Worker, Maintenance
23910 - Small Engine Mechanic
23931 - Telecommunications Mechanic I
23932 - Telecommunications Mechanic I
23950 - Telephone Lineman
23960 - Welder, Combination, Maintenance
23965 - Well Driller
23970 - Woodcraft Worker
23980 - Woodworker
24000 - Personal Needs Occupations
24570 - Child Care Attendant
24580 - Child Care Center Clerk
24610 - Chore Aide
24620 - Family Readiness And Support Services Coordinator
24630 - Homemaker
25000 - Plant And System Operations Occupations
25010 - Boiler Tender
25040 - Sewage Plant Operator
25070 - Stationary Engineer
25190 - Ventilation Equipment Tender
25210 - Water Treatment Plant Operator
27000 - Protective Service Occupations
27004 - Alarm Monitor
27007 - Baggage Inspector
27008 - Corrections Officer
27010 - Court Security Officer
27030 - Detection Dog Handler
27040 - Detention Officer
27070 - Firefighter
27101 - Guard I
27102 - Guard II
27131 - Police Officer I
27132 - Police Officer I
28000 - Recreation QOccupations
28041 - Carnival Equipment Operator
28042 - Carnival Equipment Repairer
28043 - Carnival Equipment Worker
28210 - Gate Attendant/Gate Tender
28310 - Lifeguard
28350 - Park Attendant (Aide)
28510 - Recreation Aide/Health Facility Attendant
28515 - Recreation Specialist
28630 - Sports Official
28690 - Swimming Pool Operator
29000 - Stevedoring/Longshoremen Occupational Services
29010 - Blocker And Bracer
29020 - Hatch Tender
29030 - Line Handler
29041 - Stevedore I
29042 - Stevedore II
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14.38
15.43
15.43
13.55
15.21
13.55
19.01
19.76
18.24
14.66
15.43
15.43
11.67

10.09
12.58
12.43
12.44
16.12

15.43
14.49
15.43
10.73
14.49

10.90
7.35

12.05
12.05
10.90
12.05
12.05
1.37

10.90
12.05
13.40

9.53

10.08
7.78

13.18
11.01
14.74
10.76
18.26
11.74
17.71

15.20
15.20
15.20
14.22
16.25



30000 - Technical Occupations

30010 - Air Traffic Control Specialist, Center (HFO) (see 2)
30011 - Air Traffic Control Specialist, Station (HFO) (see 2)
30012 - Air Traffic Control Specialist, Terminal (HFO) (see 2)

30021 - Archeological Technician I

30022 - Archeological Technician II

30023 - Archeological Technician IIT

30030 - Cartographic Technician

30040 - Civil Engineering Technician

30061 - Drafter/CAD Operator I

30062 - Drafter/CAD Operator II

30063 - Drafter/CAD Operator III

30064 - Drafter/CAD Operator IV

30081 - Engineering Technician I

30082 - Engineering Technician IT

30083 - Engineering Technician I

30084 - Engineering Technician IV

30085 - Engineering Technician V

30086 - Engineering Technician VI

30090 - Environmental Technician

30210 - Laboratory Technician

30240 - Mathematical Technician

30361 - Paralegal/Legal Assistant I

30362 - Paralegal/Legal Assistant IT

30363 - Paralegal/Legal Assistant III

30364 - Paralegal/Legal Assistant IV

30390 - Photo-Optics Technician

30461 - Technical Writer I

30462 - Technical Writer II

30463 - Technical Writer II

30491 - Unexploded Ordnance (UXO) Technician I

30492 - Unexploded Ordnance (UXO) Technician II

30493 - Unexploded Ordnance (UXO) Technician III

30494 - Unexploded (UXO) Safety Escort

30495 - Unexploded (UXO) Sweep Personnel

30620 - Weather Observer, Combined Upper Air Or Surface Programs

30621 - Weather Observer, Senior (see 2)
31000 - Transportation/Mobile Equipment Operation Occupations

31020 - Bus Aide

31030 - Bus Driver

31043 - Driver Courier

31260 - Parking and Lot Attendant

31290 - Shuttle Bus Driver

31310 - Taxi Driver

31361 - Truckdriver, Light

31362 - Truckdriver, Medium

31363 - Truckdriver, 12.48
99000 - Miscellaneous Occupations

99030 - Cashier

99050 - Desk Clerk

99095 - Embalmer

99251 - Laboratory Animal Caretaker I

99252 - Laboratory Animal Caretaker IT

99310 - Mortician
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(see 2)

35.77
24.66
27.16
17.49
19.56
24.21
23.18
21.93
17.49
19.56
20.74
24.21
14.62
16.41
18.36
22.34
27.83
33.66
21.10
20.74
23.34
19.06
21.53
26.35
30.80
21.93
22.17
27.10
32.79
22.74
27.51
32.97
22.74
22.74
20.74
23.00

8.15
9.69
8.97
7.25
9.99
8.21
8.97
11.61

7.46
9.70
22.74
16.24
17.04
22.74



99410 - Pest Controller 13.28

99510 - Photofinishing Worker 11.95
99710 - Recycling Laborer 10.76
99711 - Recycling Specialist 16.27
99730 - Refuse Collector 10.24
99810 - Sales Clerk 8.95

99820 - School Crossing Guard 15.03
99830 - Survey Party Chief 20.30
99831 - Surveying Aide 11.54
99832 - Surveying Technician 15.00
99840 - Vending Machine Attendant 20.19
99841 - Vending Machine Repairer 23.57
99842 - Vending Machine Repairer Helper 20.19

ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS:
HEALTH & WELFARE: $4.02 per hour or $160.80 per week or $696.79 per month

VACATION: 2 weeks paid vacation after | year of service with a contractor or successor; and 4 weeks after 3 years.
Length of service includes the whole span of continuous service with the present contractor or successor, wherever
employed, and with the predecessor contractors in the performance of similar work at the same Federal facility. (Reg.
29 CFR 4.173)

HOLIDAYS: A minimum of ten paid holidays per year, New Year's Day, Martin Luther King Jr's Birthday,
Washington's Birthday, Memorial Day, Independence Day, Labor Day, Columbus Day, Veterans' Day, Thanksgiving
Day, and Christmas Day. (A contractor may substitute for any of the named holidays another day off with pay in
accordance with a plan communicated to the employees involved.) (See 29 CFR 4174).

THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN PARENTHESES RECEIVE THE
FOLLOWING:

1) COMPUTER EMPLOYEES: Under the SCA at section 8(b), this wage determination does not apply to any
employee who individually qualifies as a bona fide executive, administrative, or professional employee as defined in
29 C.F.R. Part 541. Because most Computer System Analysts and Computer Programmers who are compensated at
a rate not less than $27.63 (or on a salary or fee basis at a rate not less than $455 per week) an hour would likely
qualify as exempt computer professionals, (29 C.EF.R. 541. 400) wage rates may not be listed on this wage
determination for all occupations within those job families. In addition, because this wage determination may not list
a wage rate for some or all occupations within those job families if the survey data indicates that the prevailing wage
rate for the occupation equals or exceeds $27.63 per hour conformances may be necessary for certain nonexempt
employees. For example, if an individual employee is nonexempt but nevertheless performs duties within the scope
of one of the Computer Systems Analyst or Computer Programmer occupations for which this wage determination
does not specify an SCA wage rate, then the wage rate for that employee must be conformed in accordance with the
conformance procedures described in the conformance note included on this wage determination.

Additionally, because job titles vary widely and change quickly in the computer industry, job titles are not
determinative of the application of the computer professional exemption. Therefore, the exemption applies only to
computer employees who satisfy the compensation requirements and whose primary duty consists of:
(1) The application of systems analysis techniques and procedures, including consulting with users, to determine
hardware, software or system functional specifications;
(2) The design, development, documentation, analysis, creation, testing or modification of computer systems or
programs, including prototypes, based on and related to user or system design specifications;
(3) The design, documentation, testing, creation or modification of computer programs related to machine
operating systems; or
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(4) A combination of the aforementioned duties, the performance of which requires the same level of skills. (29
C.F.R. 541.400).

2) AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY: If you
work at night as part of a regular tour of duty, you will earn a night differential and receive an additional 10% of basic
pay for any hours worked between 6pm and 6am. If you are a full-time employed (40 hours a week) and Sunday is
part of your regularly scheduled workweek, you are paid at your rate of basic pay plus a Sunday premium of 25% of
your basic rate for each hour of Sunday work which is not overtime (i.e. occasional work on Sunday outside the normal
tour of duty is considered overtime work).

HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees employed in a position
that represents a high degree of hazard when working with or in close proximity to ordinance, explosives, and
incendiary materials. This includes work such as screening, blending, dying, mixing, and pressing of sensitive
ordance, explosives, and pyrotechnic compositions such as lead azide, black powder and photoflash powder. All dry-
house activities involving propellants or explosives. Demilitarization, modification, renovation, demolition, and
maintenance operations on sensitive ordnance, explosives and incendiary materials. All operations involving regrading
and cleaning of artillery ranges.

A 4 percent differential is applicable to employees employed in a position that represents a low degree of hazard when
working with, or in close proximity to ordance, (or employees possibly adjacent to) explosives and incendiary
materials which involves potential injury such as laceration of hands, face, or arms of the employee engaged in the
operation, irritation of the skin, minor burns and the like; minimal damage to immediate or adjacent work area or
equipment being used. All operations involving, unloading, storage, and hauling of ordance, explosive, and incendiary
ordnance material other than small arms ammunition. These differentials are only applicable to work that has been
specifically designated by the agency for ordance, explosives, and incendiary material differential pay.

** UNIFORM ALLOWANCE **

If employees are required to wear uniforms in the performance of this contract (either by the terms of the Government
contract, by the employer, by the state or local law, etc.), the cost of furnishing such uniforms and maintaining (by
laundering or dry cleaning) such uniforms is an expense that may not be borne by an employee where such cost reduces
the hourly rate below that required by the wage determination. The Department of Labor will accept payment in
accordance with the following standards as compliance:

The contractor or subcontractor is required to furnish all employees with an adequate number of uniforms without
cost or to reimburse employees for the actual cost of the uniforms. In addition, where uniform cleaning and
maintenance is made the responsibility of the employee, all contractors and subcontractors subject to this wage
determination shall (in the absence of a bona fide collective bargaining agreement providing for a different amount,
or the furnishing of contrary affirmative proof as to the actual cost), reimburse all employees for such cleaning and
maintenance at a rate of $3.35 per week (or $.67 cents per day). However, in those instances where the uniforms
furnished are made of "wash and wear" materials, may be routinely washed and dried with other personal garments,
and do not require any special treatment such as dry cleaning, daily washing, or commercial laundering in order to
eet the cleanliness or appearance standards set by the terms of the Government contract, by the contractor, by law,
or by the nature of the work, there is no requirement that employees be reimbursed for uniform maintenance costs.

The duties of employees under job titles listed are those described in the "Service Contract Act Directory of
Occupations”, Fifth Edition, April 2006, unless otherwise indicated. Copies of the Directory are available on the
Internet. A links to the Directory may be found on the WHD home page at http://www.dol. gov/esa/whd/ or through
the Wage Determinations On-Line (WDOL) Web site at

http://wdol.gov/.

REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard Form
1444 (SF 1444)}
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Conformance Process:

The contracting officer shall require that any class of service employee which is not listed herein and which is to be
employed under the contract (i.e., the work to be performed is not performed by any classification listed in the wage
determination), be classified by the contractor so as to provide a reasonable relationship (i.e., appropriate level of skill
comparison) between such unlisted classifications and the classifications listed in the wage determination. Such
conformed classes of employees shall be paid the monetary wages and furnished the fringe benefits as are determined.
Such conforming process shall be initiated by the contractor prior to the performance of contract work by such unlisted
class(es) of employees. The conformed classification, wage rate, and/or fringe benefits shall be retroactive to the
commencement date of the contract. {See Section 4.6 (C)(vi)} When multiple wage determinations are included in a
contract, a separate SF 1444 should be prepared for each wage determination to which a class(es) is to be conformed.

The process for preparing a conformance request is as follows:

1) When preparing the bid, the contractor identifies the need for a conformed occupation(s) and computes a proposed
rate(s).

2) After contract award, the contractor prepares a written report listing in order proposed classification title(s), a
Federal grade equivalency (FGE) for each proposed classification(s), job description(s), and rationale for proposed
wage rate(s), including information regarding the agreement or disagreement of the authorized representative of
the employees involved, or where there is no authorized representative, the employees themselves. This report
should be submitted to the contracting officer no later than 30 days after such unlisted class(es) of employees
performs any contract work.

3) The contracting officer reviews the proposed action and promptly submits a report of the action, together with the
agency's recommendations and pertinent information including the position of the contractor and the employees, to
the Wage and Hour Division, Employment Standards Administration, U.S. Department of Labor, for review. (See
section 4.6(b)(2) of Regulations 29 CFR Part 4).

4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or disapproves the action via transmittal
to the agency contracting officer, or notifies the contracting officer that additional time will be required to process
the request.

5) The contracting officer transmits the Wage and Hour decision to the contractor.

6) The contractor informs the affected employees.

Information required by the Regulations must be submitted on SF 1444 or bond paper.

When preparing a conformance request, the "Service Contract Act Directory of Occupations" (the Directory) should

be used to compare job definitions to insure that duties requested are not performed by a classification already listed

in the wage determination. Remember, it is not the job title, but the required tasks that determine whether a class is

included in an established wage determination. Conformances may not be used to artificially split, combine, or
subdivide classifications listed in the wage determination.
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